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2006 STATUS OF PROJECT REVIEW MEETINGS

Version VI 07/19/06

(All meetings will be held in the respective District at the time & location listed below.)

AUG 2006

TIME

DISTRICT

Noted Changes

Tues Aug 1st

10:00 am - 12:00 noon

Dist 05 - Atoll Building
"Manzanita" Room
1150 Laurel Lane

Thurs Aug 3rd

9:00 am - 12:00 noon

Dist 06 - Fresno
Room #145 - "Yosemite" Room
2015 E. Shields Ave., Suite 100

Tues Aug 8th

1:00 pm - 4:00 pm

Dist 10 - Stockton
Room #56 / 71 - "Stanislaus" Room
(in the basement)
1976 E. Charter Way

Thurs Aug 10th

8:00 am - 10:30 am

Dist 09 - Bishop
Room #109 - "Mt. Whitney" Room
500 Main Street

OCT 2006

TIME

DISTRICT

Noted Changes

Tues Oct 10th

10:00 am - 12:00 noon

Dist 05 - Atoll Building
"Manzanita" Room
1150 Laurel Lane

Thurs Oct 12th

9:00 am - 12:00 noon

Dist 06 - Fresno
Room #145 - "Yosemite" Room
2015 E. Shields Ave., Suite 100

Mon Oct 16th

1:00 pm - 4:00 pm

Dist 10 - Stockton
Room #56 / 71 - "Stanislaus" Room
(in the basement)
1976 E. Charter Way

Thurs Oct 19th

8:00 am - 10:30 am

Dist 09 - Bishop
Room #1009 - "Mt. Whitney" Room
500 Main Street

DEC 2006

TIME

DISTRICT

Noted Changes

Tues Dec 5th

1:00 pm - 4:00 pm

Dist 10 - Stockton
Room #56 / 71 - "Stanislaus" Room
(in the basement)
1976 E. Charter Way

Thurs Dec 7th

8:00 am - 10:30 am

Dist 09 - Bishop
Room #109 - "Mt. Whitney" Room
500 Main Street

Mon Dec 11th

10:00 am - 12:00 noon

Dist 05 - Atoll Building
"Manzanita" Room
1150 Laurel Lane

Thurs Dec 14th

9:00 am - 12:00 noon

Dist 06 - Fresno
Room #145 - "Yosemite" Room
2015 E. Shields Ave., Suite 100

Note: Any changes from the previous schedule are shown bold and on the right of the meeting date listed.




LEGEND

INFORMATION FIELDS

Updates to Schedules

Up-to-date Cost Estimates

PM (Project Manager) Assignments

DM (PJD-Design Manager) Assignments
DM (MTC D5 -Design Mgr) Assignments
DM (MTC D6 -Design Mgr) Assignments
DM (MTC D9 -Design Mgr) Assignments
DM (MTC D10 -Design Mgr) Assignments
EM (Environmental Mgr) Assignments
CM (Construction Mgr) Assignments
Project Name

Program Box (Right-hand upper box)
Co-Rte-PM, description

Phase Completion

PERSON RESPONSIBLE FOR DATA ENTRY

Project Manager (directly into PMSU Proj Web Apps)

Project Manager updates to PMCS contact
Single Focal Point (SFP) for District
Samer Shaath, Calnet 8-425-3802

Kelly McClain, Calnet 8-629-3278

Bill Moses, Calnet 8-421-6514

John Fox, Calnet 8-627-5207

Alvin Mangindin, Calnet 8-423-7300

Catherine Yim, Calnet 8-425-8258

Eddie Wirawan, 559-445-6467, Calnet 8-421-6467

Project Manager

Teresa Rix, Calnet 8-425-3433
PMCS group

Project Managers (update in FMP)

Comments Box

CONTACTS

D5 SFP

D5 Program Manager
D6 SFP

D6 Program Manager
D9 SFP

D9 Program Mgr (SHOPP/Minor)
D10 SFP

D10 Program Manager
CR SFP

CR PPM Office Chief
CR Program Manager

CR PMSU Manager
XPM Contact

PMCS/Doc Coord Contact
Website/GIS Coord
FMP/APL Coordinator

Website Development

Status Coordinator

Project Managers

Tim Gubbins Calnet 8-629-3113
Val Houdyshell “ 8-629-3069
Mike Rastegar “ 8-425-3421
Teresa Rix “ 8-425-3433
Bryan Winzenread “ 8627-5250
Brian McElwain " 8-627-4361
Dennis T. Agar “ 8423-6192
Robert Nguyen “ 8-423-7988
Malcolm Dougherty “  8-425-3420
Nabeelah Hanif “ 8-425-3463
Teresa Rix “  8-425-3433
Said Ismail Calnet 8-425-3461
Sami Shwiyhat (CR & D10) " 8-425-3440
Danny Dibyantoro (D5, D6 & D9) “ 8-425-3439
Andrea Senan (D6) “ 8-425-3434
Linda Araujo (D5 & D9) “ 8-425-3431
Lydia Gomez (D10) “ 8-425-3435
Sarah Lesnikowski “ 8-425-3453
Lisa Jackson “ 8-425-3425
Tony Hunt “ 8-425-8059
Ilham Khachadourian 8-425-3436
Jennifer Armstrong “ 8-425-3579

ACRONYMS PROGRAM BOX DEFINITIONS
APL Approved Project List TEA Transportation Enhancement Activities
CR Central Region TRAMS Transportation Accounting Management
FMP File Maker Pro System
LCO Local Capital Outlay TCRP Transportation Congestion Relief
NBSSR Noise Barrier Scope Program
Summary Report BR# Bill Reference Number
PDS Project Development XPM Expert Project Management
Support Phase “PID” Candidate with approved PID
PID Project Initiation Document Phase “Candidate” Candidate without *“ PID
PMCS Project Management PDS Project Development Support
Control System G13 Resourced for Support Costs
PMSU Project Manage ment (SHOPP projects only)

Support Unit

Revised 2//2006
Please send revisions to Andrea Senan



Programmed Projects

Delivery Plan:
Milestones that are tracked by HQ in the Delivery Plan for the current FY. In July of each year, HQ PM
sets a new baseline that reflects XPM on 7/9/xxxx.

Approved Line:

Schedule at the time of programming and any approved changes, aka PCR/PCD. CR Document
Coordinators update the schedule when either the district or HQ approves a PCR/PCD. PDS projects
should have an approved line that matches the SB45 components that are programmed. When a project
completes the PID phase and is still pending programming, we copy the current schedule into the
approved line until the project is programmed.

Current Line:
Schedule at the time of preparing the Status of Projects. PM has the ability to change the schedule at
any given time.

KPM Milestane Bridpe Site  WMaps to Struc District HT FApprConst  Contract
Ifermation FA&ED  toStruc  Survey  RegRMW  PSEEte PSLE toHO RAW Cert RTL Advertize Cont Accept
M2 221 h2a 225 Diet M3E0 M410 M50 1480 [Ll] MBSO
Diglivery Plan [ 1072005 M3TR [ 1 | [ 1
Approsd ArrI006 BEAEE A0S ASa007 302008 3THE00E ANS008  THS2008 - TETRE004
“urent A 2008 BIZAH0E A ANIODE T AME200TT AFA008 T 3MSE008 T A82008 T TMSA008 T M 52000

Revised 2//2006

Please send revisions to Andrea Senan



PROGRAM CODE SUMMARY

Program Code

Description

025.500 Grandfathered Interregional Improvement Program — |IP
025.700 New Programming Interregional Improvement Program — IIP
075.400 Grandfathered Regional Improvement Program - RIP
075.600 New Programming Regional Improvement Program - RIP
201.010 Safety Improvements (HB1)

201.015 Collision Severity Reduction (HB1-C.U.R.E.)
201.020 Upgrade Median Barrier (HB1)

201.110 Bridge Rehabilitation (HA21)

201.111 Bridge Scour Mitigation (HA21)

201.112 Bridge Rail Replacement/Upgrade (HA21)

201.114 Bridge Widening (HA21)

201.115 Bridge Preservation (HA21)

201.120 Roadway Rehabilitation (HA22)

201.121 Pavement Rehabilitation (HA22 — CAPM)

201.122 Pavement Preservation (HA22 — CAPM)

201.125 Long-Life Pavement Corridors (HA22)

201.130 Major Damage Restoration (HA23)

201.131 Major Damage Restoration (Permanent Restoration)
201.150 Roadway Protective Betterment (HA42)

201.151 Drainage System Restoration

201.170 Signs and Lighting Rehabilitation (HA22)

201.210 Highway Planting Restoration (HA25)

201.220 New Highway Planting (HB32)

201.230 Freeway Maintenance Access (HA28)

201.240 Roadside Enhancement (HB34)

201.245 Beautification and Modernization (HB34)

201.250 Safety Roadside Rest Area Restoration (HA26)
201.260 New Safety Roadside Rest Areas (HB33)

201.310 Operational Improvements (HB4N)

201.315 Transportation Management Systems (HB4N)
201.321 Weigh Stations and WIM Facilities

201.325 Railroad/Highway At-Grade Crossing

201.351 Equipment Facilities (HA11)

201.352 Maintenance Facilities (HA12)

201.353 Office Facilities

201.354 Materials Labs

201.361 ADA New Curb Ramps (HB71)

204.735 TEA — Caltrans Share from TEA 21 (SHOPP TEA)
204.736 TEA — Caltrans Share from TEA 21 by Others (Regional TEA)
400.000 Locally Funded State Highway Project

600.620 Local Roads

600.624 State Highway Improvements by Local Agencies
600.645 Intermodal Facilities

600.675 RSTP/CMAQ Matching Funds

710.870

Traffic Congestion Relief Program TCRP




STATUS OF PROJECTS

INDEX BY E/A
District 09

July 21, 2006
E/IA PAGE E/A PAGE E/A PAGE E/IA PAGE E/IA PAGE E/A PAGE
21311 30 30180_ 27 31760_ 28 32840 _ 65
21340 _ 14 30270_ 79 31770_ 82 32850_ 66
21441 22 30320_ 14 31810_ 38 32860_ 68
21442 17 30330_ 5 31820_ 65 32870_ 71
21461 _ 20 30410_ 46 31830_ 54 32880_ 39
21462_ 18 30430_ 12 31860_ 58 32890_ 57
21481 _ 22 30440 _ 33 31870_ 76 32900_ 74
21482 17 30620_ 47 31890_ 45 33000_ 44
23770_ 15 30630 _ 78 31900 70 33010_ 64
25800 _ 20 30640_ 78 31910 _ 7 33070_ 82
26350_ 10 30680_ 79 31930_ 69 33090_ 57
26410 _ 4 30700 _ 41 31960 1 33110 56
26870_ 31 30710_ 49 31970_ 29 33120_ 75
26900_ 23 30750_ 74 31980_ 53 33150_ 56
26950 11 30790_ 40 32090 _ 61 33180_ 55
26990 _ 21 30890_ 2 32100_ 53 33190_ 6
27310_ 10 30950_ 34 32110_ 50 33230_ 66
28010 _ 42 31000_ 49 32120 _ 51 33240_ 63
28750_ 8 31060_ 24 32140 59 33250_ 68
28790_ 30 31140_ 44 32180_ 77 33300_ 9
28830_ 31 31150 4 32190 _ 37 33350_ 28
29040_ 73 31170_ 34 32200_ 51 33370_ 39
29070 _ 64 31180 _ 48 32300 52 33380_ 16
29390 _ 3 31190_ 48 32620_ 58 33390_ 72
29410_ 36 31210_ 38 32628 _ 60 33430_ 42
29470 _ 52 31230_ 61 32630_ 43 33440_ 69
29510_ 35 31250 _ 73 32640 _ 41 33470_ 71
29520 45 31280_ 36 32650_ 54
29550 26 31420 _ 2 32660_ 43
29560 _ 11 31430_ 62 32670_ 59
29690_ 8 31450_ 24 32680_ 60
29700 _ 70 31460 _ 1 32700_ 75
29810_ 47 31480_ 50 32710_ 15
29850 35 31490 67 32720 63
29900_ 72 31510_ 76 32730_ 27
30060_ 9 31520_ 40 32750_ 23
30070_ 25 31540 80 32780 _ 7
30090 _ 32 31560 80 32790 6
30140_ 29 31630_ 62 32800_ 13
30150 _ 26 31640_ 67 32810 _ 81
30160_ 32 31660_ 21 32820 55
30170_ 18 31720_ 37 32830_ 81



STATUS OF PROJECTS
COUNTY, ROUTE AND POST MILE INDEX

July 21, 2006

District 09

cO ROUTE POST MILE E/A PAGE PHASE DESCRIPTION TYPE OF WORK
21442_ 17  PS&ERW
21482 17  PS&ERW
21462_ 18  PS&ERW
INY 0 L5505 29810 47 MINOR IN BISHOP "AT THE EQUIPMENT SHOP, UPGRADE ELECTRICAL

ELECTRICAL UPGRADE AT MAINTENANCE FACILITY IN BISHOP

INY 0 L5505 30710_ 49 MINOR
CONSTRUCT NEW RESTROOM AT SHOP 9

INY 0 L5506 30750_ 74 MINOR
DISTRICT 9/ SHOP 9 LANDSCAPE

INY 0 L5505 31060_ 24  PS&ERW
SHOP 29 REHABILITATION

INY 0 L5948 31190_ 48 MINOR

iINYO & MONO MTNC STATION LIGHTING REPLACEMENT

INY 0 L5708 31230_ 61 MINOR
DEATH VALLEY/BISHOP M.S.CANOPYS

INY 0 L5709 31170_ 34 MINOR
INDEPENDENCE M.S. TRUCK SHED

INY 0 L5709 31720_ 37 MINOR
INDEPENDENCE MAINTENANCE STATION E

INY 0 L5948 31480_ 50 MINOR
MNT. PASS SIGN UPGRADE

INY 6 A/ 32110_ 50 MINOR

BISHOP MAINTENANCE STATION INSTALL FUEL TANKS

INY 127 o/ 33070_ 82 MAINT.
INY 127 10.1/13.1 32090_ 61 MINOR
PAVEMENT REHAB NEAR TECOPA ON ROUTE 127

INY 127 14.6/ 32120_ 51 MINOR

RTE 127 IN SHOSHONE AT TEHACHAPI SALT SHED INSTALL

WAREHOUSE," "LAB,RADIO SHOP, & BUILDING
MTCE."

IN BISHOP AT EQUIPMENT SHOP 29

IN BISHOP AT THE DISTRICT OFFICE

IN BISHOP AT SHOP 29

IN INYO AND MONO COUNTY AT VARIOUS
MAINTENANCE STATIONS

AT DEATH VALLEY AND BISHOP MAINTENANCE
STATIONS STATION

IN INYO COUNTY IN INDEPENDENCE AT THE
INDEPENDENCE MAINTENANCE STATION

IN INYO CO AT THE INDEPENDENCE
MAINTENANCE STATION

IN INYO/MONO & KERN COUNTIES ON ROUTE
395 AT VARIOUS LOCATIONS

OFF OF RTE 6 IN BISHOP AT THE BISHOP
MAINTENANCE STATION. (KP 0.21)

IN INYO COUNTY ON ROUTE 127 AT VARIOUS
LOCATIONS (KP VARIOUS)

IN INYO COUNTY NEAR TECOPA ON ROUTE 127
FROM 13.7 KM NORTH OF AIRFIELD ROAD TO
6.0 KM SOUTH OF RIGGS ROAD (KP 16.25/21.08)

INYO COUNTY ON RTE 127 IN SHOSHONE AT
THE SHOSHONE M.S.(L5716) & KERN COUNTY
ON RTE 202 IN TEHACHAPI AT TEHACHAP!I
SALT SHED (L5724) (KP 23.61) (KP19.46)

CONST. NEW RESTROOM AT SHOP 29

LANDSCAPE

REMODEL SHOP FACILITIES

REPLACE EXISTING LIGHTING

CONSTRUCT CANOPY OVER WASH

RACK

UPGRADE EXISTING FACILITY

REMODELING EQUIPMENT BUILDING

UPGRADE MTN. PASS SIGNS

PURCHASE & INSTALL NEW FUEL

TANKS.

CULVERT REPLACEMENT

PAVEMENT REHAB

PURCHASE & INSTALL NEW
ABOVE-GROUND FUEL TANKS.



STATUS OF PROJECTS
COUNTY, ROUTE AND POST MILE INDEX

District 09

July 21, 2006

cO  ROUTE POST MILE E/A PAGE PHASE DESCRIPTION TYPE OF WORK

INY 127 17.5/29.5 30680_ 79 MAINT. NEAR SHOSHONE ON RTE. 127 FROM 1.8 KM N MAINT. THIN BLANKET
TO 21.1 KM N JCT. RTE. 178 W & ON RTE. 190

RTE 127 NEAR SHOSHONEON ADD THIN BLANKET FROM 4.0 KM E TO 8.0 KM E OF DANTE'S VIEW
ROAD

INY 127 41.1/ 42.6 32200_ 51 MINOR IN INYO COUNTY ON ROUTE 127 AT THE DEATH GRIND AND REPLACE ASPHALT
VALLEY JUNCTION. (KP 66.29/68.7) CONCRETE PAVEMENT.

INY CO RTE 127 ASPHALT CONCRETE PAVEMENT

INY 136 .3/ 29390 _ 3 Candidate NEAR LONE PINE AT 0.5 KM EAST OF SAFETY ROADSIDE REST
JUNCTION ROUTES 136/395 (KP 0.5)

INY 136 3.3/10.5 31210_ 38 MINOR NEAR KEELER FROM 1.0 KM EAST OF OWENS REPLACE AND/OR ABANDON
RIVER BR. TO 3.5 KM WEST OF MALONE CULVERTS

136 CULVERTS STREET . (KPX 5.3/16.9)

INY 168 4/ 30620_ 47 MINOR IN INYO AND MONO COUNTY ON VARIOUS TRAFFIC COUNT STATIONS
ROUTES AT VARIOUS LOCATIONS

INSTALL LOOP DETECTORS (KPX0.3;1.0;11.7;0.6;13.7)

INY 168 R13.5/R15.1 31150_ 4 PID NEAR BISHOP FROM ED POWERS ROAD TO WIDEN SHOULDERS

ROUTE 168 SHOULDER WIDENING T oo T T T

INY 168 16.8/ 33120 _ 75 MINOR IN INYO COUNTY AT BARLOW LANE (KP 27.0) WIDEN SHOULDER

SHOULDER WIDENING IN INYO CO AT BARLOW LANE

INY 168 21/ 31430_ 62 MINOR
ZURICH PIT

INY 168 22.5/40.5 30630_ 78 MAINT.
INY 190 9.8/ 140.7 31630 62 MINOR
190 RW ACQUISITION

INY 190 27.7/ 30 29690_ 8 PID
CENTENNIAL WASH DRAINAGE

INY 190 29.6/ 33 32630_ 43 MINOR
TALC CITY ROAD DRAINAGE IMPROVEMENTS

INY 190 47.4/ 47.4 33380_ 16 PA&ED
INY 190 55.4/140.6 31830_ 54 MINOR
DEATH VALLEY DELINEATOR INSTALLATION

INY 190 65.9/ 66.5 28750_ 8 PID
TOWNE PASS ROCKFALL

INY 190 88/ 31810_ 38 MINOR
SAND DUNES PULL-OUT

NEAR BIG PINE 0.5 KM EAST OF DEATH
VALLEY ROAD (ZURIC PIT) (KPX 33.8)

IN INYO COUNTY NEAR BIG PINE AT VARIOUS
LOCATIONS

NEAR LONE PINE FROM JCT. RTE. 395 TO JCT.
RTE. 127 (KPX15.8/226.4)

ON ROUTE INYO 190 FROM 5.0 KM EAST OF
STATE ROUTE 136 TO 1.6 KM WEST OF TALE
CITY ROAD #5013 (KP 44.6/48.3)

IN INYO COUNTY AT 5 MI EAST OF THE ROUTE
190/136 JUNCTION AND AT 1.7 MILES WEST OF
THE TALC CITY ROAD (KP

47.63/53.10)

IN INYO CO ON ROUTE 190 IN DEATH VALLEY
NATIONAL PARK AT FATHER CROWLEY POINT

IN INY CO IN DEATH VALLEY NATIONAL PARK
FROM 21.6 KM W OF STOVEPIPE WELLS TO

THE JUNCTION WITH RTE 127 (KP 89.16/226.41)

NEAR PANAMINT SPRINGS FROM 12.9 KM EAST
OF PANAMINT VALLEY ROAD TO 16.1 KM WEST

OF WILDROSE ROAD (KP 106.1/107.0)

IN INYO CO NEAR STOVE PIPE WELLS AT
STOVE PIPE WELLS SAND DUNES (KP 141.6)

MATERIAL SITE RECLAMATION

THIN BLANKET OVERLAY

ESTABLISH R/W FOR FUTURE
PROJECTS

DRAINAGE IMPROVEMENTS

DRAINAGE IMPROVEMENTS

CONSTRUCT SCENIC OVERLOOK

INSTALL DELINEATORS

ROCKFALL MITIGATION

CONSTRUCT PULL-OUT



STATUS OF PROJECTS
COUNTY, ROUTE AND POST MILE INDEX

July 21, 2006

District 09

CO  ROUTE POST MILE E/A PAGE PHASE DESCRIPTION TYPE OF WORK

INY 190 115.2/ 29470_ 52 MINOR NEAR FURNACE CREEK INN AT ZABRISKIE DRAINAGE CORRECTION
POINT ROAD (KPX185.4-X188.6)

ZABRISKIE POINT DRAINAGE

INY 395 0/ 120 26870_ 31 Candidate IN INYO AT VARIOUS LOCATIONS SCAN / HAR SYSTEM

INYO SCAN

INY 395 RO/R8.6 29550_ 26 Construction ININYO COUNTY NEAR LITTLE LAKE FROM THE RESURFACE EXISTING HIGHWAY
KERN AND INYO COUNTY LINE TO 1.6 KM

LITTLE LAKE REHAB SOUTH OF LITTLE LAKE ROAD

INY 395 0/129.4 32650_ 54 MINOR IN INYO COUNTY ON VARIOUS ROUTES IN UPGRADE METAL BEAM GUARDRAIL
VARIOUS LOCATIONS (KP VAR)

INYO CO GUARDRAIL UPGRADE

INY 395 o/ 32700_ 75 MINOR IN INYO COUNTY IN BISHOP AT THE DISTRICT REHABILITATE WAREHOUSE PARKING

WAREHOUSE PARKING REHAB IN BISHOP AT THE D.O.

INY 395 o/ 32720_ 63 MINOR
OUTDOOR LIGHTING AT THE D.O. IN BISHOF
INY 395 0/ 129 33240_ 63 MINOR

INSTALL SIGNS ON HWY 395 IN INYO AND MONO COUNTIES

INY 395 R8.5/R11.8 31660_ 21  PS&ERW
NORTH LITTLE LAKE REHAE

INY 395 R9.3/R129.5 32800_ 13  Candidate
INY 395 11.7/25.8 31560 80 MAINT.
COSO PCAPM

INY 395 17.8/ 33010_ 64 MINOR

INYO CO COSO SRRA ROOF REPAIR

INY 395 17.8/ 33350 28 Construction

EMERGENCY WELL REPLACEMENT AT COSO SRRA IN INYC

INY 395 R17.9/ 30060 _ 9 PID
COSO Srra

INY 395 R17.9/ 31450 24 PS&E/RW
Coso SRRA Rehab

INY 395 18.6/ 29070_ 64 MINOR

MATERIAL SITE PROJECT-2 (COSO)

INY 395 25.8/31.2 30140 29 Construction

sage flat pavement preservation

OFFICE WAREHOUSE (L5703)

IN INYO COUNTY IN BISHOP AT THE DISTRICT
OFFICE WAREHOUSE (L5703)

ON HWY 395 IN INYO AND MONO COUNTIES AT
VARIOUS LOCATIONS

NEAR LITTLE LAKE FROM 1.8 KM SOUTH OF
SOUTH LITTLE LAKE ROAD TO 1.9 KM SOUTH
OF CINDER ROAD (KP R13.7/R19.0)

0.4 MI SOUTH OF THE SOUTH INTERSECTION
WITH LITTLE LAKE ROAD TO THE
CALIFORNIA/NEVADA STATE LINE AT TOPAZ
(KP 14.96/208.40; 1.1/193.92)

IN INYO COUNTY NEAR COSO JUNCTION FROM
2.8 KM SOUTH OF CINDER ROAD TO 0.6 KM
NORTH OF HAIWEE CANYON ROAD

IN INYO COUNTY ON ROUTE 395 AT THE COSO
SRRA (KP 28.6)

IN INYO CO ON RTE 395 AT THE COSO SRRA
#48R000 EMEMGENCY WELL REPLACEMENT
(KP 28.74)

NEAR COSO JUNCTION AT COSO ROAD (KP
28.8)

IN INYO COUNTY ON US 395 NEAR COSCO
JUNCTION (KP R28.8)

IN INYO COUNTY - OLD COSCO MATERIAL SITE
RECLAMATION (KP 29.93)

IN INYO COUNTY NEAR OLANCHA AT VARIOUS
LOCATIONS

INSTALL OUTDOOR LIGHTING

REMOVE/REPLACE/INSTALL SIGNS

ROADWAY REHABILITATION

FEASIBILITY STUDY FOR
ESTABLISHING TRAVELLER INFO
RADIO STATION

CHIP SEAL PREVENTATIVE
MAINTENANCE

ROOF REPAIR

EMERGENCY WELL REPLACEMENT

REHABILITATE SRRA

UPGRADE FOR ADA COMPLIANCE

MATERIAL SITE RECLAMATION

RESURFACE ROADWAY



STATUS OF PROJECTS
COUNTY, ROUTE AND POST MILE INDEX

July 21, 2006

District 09

cO  ROUTE POST MILE E/A PAGE PHASE DESCRIPTION TYPE OF WORK
INY 395 25.8/31.2 30640_ 78 MAINT. IN INYO AND MONO COUNTIES AT VARIOUS CHIP SEAL
LOCATIONS
INYO-MONO SEAL COAT
INY 395 30.8/41.8 21340_ 14 PA&ED IN AND NEAR OLANCHA AND CARTAGO FROM CONSTRUCT 4 LANE EXPRESSWAY

OLANCHA/CARTAGO FOUR-LANE

INY 395 31.2/41.4 31970 _ 29 Construction

Olancha/Cartago Roadway Improvements

INY 395 32.2/41.4 32820_ 55 MINOR

OLANCHA AND CARTAGO INTERACTIVE SPEED ZONE SIGN

INY 395 44.9/ 54.7 33300_ 9 PID
Bartlett CApital preventative maintenance (CAPM)

INY 395 54.8/ 59 31540_ 80 MAINT.
LONE PINE PCAPM

INY 395 R58/R58.7 32660 43 MINOR
LONE PINE NEAR BURKHARDT RD., DRAINAGE

INY 395 R65/R71.2 21441 22  PS&ERW
INY 395 70.3/76.1 21481 22  PS&ERW
INY 395 73/ 74 32750_ 23  PS&ERW
Independence Historic Lighting

INY 395 77.3/91.6 21461 _ 20 PS&ERW
INY 395 83.9/ 30150_ 26 Construction
NB DIVISION CREEK SRRA REHAE

INY 395 R84/ 30330_ 5 PID

SOUTHBOUND DIVISION CREEK SRRA

0.8 KM SOUTH OF LA AQUEDUCT BR. #48-10 TO
0.6 KM SOUTH OF ASH CREEK BR. 48-11 (KP
49.6/67.3)

IN INYO COUNTY NEAR OLANCHA FROM 0.2 KM
SOUTH OF THE LOS ANGELES AQUEDUCT
BRIDGE TO 1.0 KM SOUTH OF ASH CREEK
BRIDGE

IN INYO CO AT VAR LOCATIONS IN AND NEAR
OLANCHA AND CARTAGO FROM 0.6MI NORTH
HAIWEE RD TO 0.6M SOUTH OF ASH CREEK BR
#48-0011 (KP 50.2/66.6)

ON HWY 395 IN INYO CO NR LONE PINE FROM
2.1 KM S OF COTTONWOOD RD TO 2 .2 KM N
OF CARROLL CREEK RD & FROM 0.6 KM S OF
LUBKEN CYN RD TO 1.4 KM S OF GOLF COURSE
RD (KP 72.3/88.0)

IN INYO COUNTY IN AND NEAR LONE PINE AT
VARIOUS LOCATIONS

IN INYO CO IN AND NEAR LONE PINE FROM 0.13
MILES N OF BURKHARDT RD TO POST STREET
AND FROM_0.3 MILES S OF EAST LUBKEN AVE

TO PANGBORN LANE (KP 57.2/57.6 &
RER N/RER] 7\

NEAR INDEPENDENCE FROM 1.2 KILOMETER
SOUTH OF L.A. AQUEDUCT BRIDGE # 48-14 TO
2.9 KILOMETERS SOUTH OF MAZOURKA CYN.
ROAD (KP 104.6/114.6)

NEAR INDEPENDENCE FROM 4.3 KILOMETERS
SOUTH MAZOURKA CANYON ROAD TO 1.0
KILOMETER NORTH SHABBELL LANE (KP
113.1/122.5)

IN INYO COUNTY AT INDEPENDENCE FROM
MAZOURKA CANYON ROAD TO 0.3 MILES
NORTH OF INYO STREET

NEAR INDEPENDENCE FROM 0.5 KILOMETER
NORTH OF NORTH FORT ROAD TO 0.2
KILOMETER SOUTH OF ELNA ROAD
(KP124.4/147.4)

IN INYO COUNTY NEAR INDEPENDENCE AT THE
DIVISION CREEK ROADSIDE REST AREA

NEAR INDEPENDENCE AT THE DIVISION CREEK
SAFETY ROADSIDE REST (KP 135.7)

RESURFACE ROADWAY

INSTALL INTERACTIVE SPEED ZONE
SIGNS

PAVEMENT REHABILITATION

RESURFACE EXISTING HIGHWAY

DRAINAGE IMPROVEMENTS

WIDEN TO 4 LANE EXPRESSWAY

WIDEN TO 4 LANE EXPRESSWAY

INSTALL DECORATIVE LIGHTING
AROUND COUNTY COURTHOUSE

WIDEN TO 4 LANE EXPRESSWAY

REHABILITATE EXISTING REST AREA

CONSTRUCT NEW SB SAFETY
ROADSIDE REST AREA
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District 09

DESCRIPTION
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INY 395 90.9/99.2 31770_ 82 MAINT.

KEOUGHS pavement preservation

INY 395 99/ 100.8 28790_ 30 CLOSEOUT
BIG PINE REHAE

INY 395 112.9/ 115 27310_ 10 PID
GOLF CLUB REHAB

INY 395 112.9/122.4 31460 1 Candidate
Bishop Area Access and Circulation

INY 395 115/ 129.5 30170_ 18 PS&ERW
BISHOP / MILL CREEK CAPM

INY 395 115.4/ 33180_ 55 MINOR

SIDFWAI K RFPAIR IN INYO CO ON RTF 395 AT HWY 168

INY 395 115.5/115.8 29850_ 35 MINOR
FINAL PHASE BISHOP DRAINAGE
INY 395 117.3/117.8 33000_ 44 MINOR

SIDEWALK INSTALLATION IN BISHOP NEAR SEE VEE LANE

INY 395 117.8/122.4 25800_ 20  PS&ERW
ED POWERS REHAE

KER 0 L5724 31820_ 65 MINOR
TEHACHAPI SALT SHED RW

KER 14 16.4/ 64.5 31870_ 76 MINOR
KERN 14/58 CALNEXUS

KER 14 29.9/30.8 33150_ 56 MINOR

PAVEMENT PRESERVATION ON HWY 14 KERN COUNTY NEAF

KER 14 34.8/35.4 33110_ 56 MINOR

PAVEMENT PRES. IN KERN CO NEAR JAWBONE CANYON ON

KER 14 45.7/51.3 32300_ 52 MINOR
CHIP SEAL ON HWY 14 NEAR RIDGECREST

KER 14 46.2/50.8 32830_ 81 MAINT.
KER 14 64.3/ 33090_ 57 MINOR

CLASSIFICATION STATION INSTALLATIONS AT RTE 14&395

ON US HIGHWAY 395 IN INYO AND MONO
COUNTIES AT VARIOUS LOCATIONS "(KP
INY-146.2/159.6, 162.2/181.9," MNO-KP
RO0.0/R10.9)

IN INYO COUNTY AT BIG PINE FROM 0.5 KM
SOUTH OF BUTCHER LANE TO SOUTH
JUNCTION OF ROUTE 168 EAST

NEAR BISHOP FROM WARM SPRINGS ROAD TO
JAY STREET IN BISHOP (KP 181.7/185.1)

NEAR BISHOP FROM SCHOBER LANE TO
BARLOW LANE (KP 183.9/189.6)

IN INYO COUNTY IN AND NEAR BISHOP AT
VARIOUS LOCATIONS

IN INYO COUNTY ON RTE 395 IN BISHOP AT

IN BISHOP FROM WILLOW STREET TO PARK
AVE. (KPX185.9-X186.4)

IN INYO COUNTY IN BISHOP FROM SEE VEE
LANE TO BARLOW LANE (KP 188.80/189.60)

NEAR BISHOP FROM BARLOW LANE TO
SAWMILL ROAD (KPX189.6-X197.0)

IN KERN CO AT THE TEHACHAPI SALT SHED
FACILITY

IN KERN COUNTY AT VARIOUS LOCATIONS ON
ROUTES 14 AND 59

IN KERN COUNTY FROM PINE TREE CANYON
ROAD TO 1.4 KM N OF PINE TREE CANYON
ROAD (KP48.1/49.5)

IN KERN COUNTY FROM 3.5 KM TO 3.1KM AND
1.0KM TO 0.0KM SOUTH OF JAWBONE CANYON
WASH BRIDGE (KP53.43/53.91; 56.01/56.97)

IN KERN COUNTY ON ROUTE 14 NEAR
RIDGECREST. (KP 73.5/82.6)

IN KERN COUNTY NEAR MOJAVE AT VARIOUS
LOCATIONS

IN KERN COUNTY AT THE ROUTE 14/395
SEPARATION (KP VAR)

RESURFACE ROADWAY (PCAPM)

ROADWAY REHABILITATION

"WIDENING, DIG OUTS, AC OVERLAY"

DEVELOP CIRCULATION AND

ALTERNATIVE ACCESS

RESURFACE ROADWAY

EMERGENCY SIDEWALK REPAIR

DRAINAGE IMPROVEMENT

SIDEWALKS

"RECYCLE, WIDEN SHLDRS., AC

OVERLAY"

EXPAND YARD AND FENCE

INSTALL ROUTE EXIT NUMBER SIGNS

PAVEMENT PRESERVATION/DIGOUTS

PAVEMENT PRESERVATION/DIGOUTS

CHIP SEAL

ASPHALT CONCRETE OVERLAY

INSTALL CLASSIFICATION STATIONS
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KER 58 o/ 32840_ 65 MINOR
TEHACHAPI TRUCK SHED PAINTING
KER 58 M108.9/M10 33190_ 6 Candidate

WINDSCREEN INSTALLATIONS ON HWY 58 NEAR MOJAVE

KER 58 125.2/ 32850_ 66 MINOR

SITE RECLAMATION IN KERN CO NEAR CALIFORNIA BLVD.

KER 58 138.7/ 33370_ 39 MINOR

BORON SEWER LINE CONSTUCTION ON HWY 58 IN KERN CO.

KER 58 139/ 33230_ 66 MINOR
WATER WELL REHAB AT RTE 58 AT BORON SRAA
KER 178 90.4/92.3 32880_ 39 MINOR

SHOULDER WIDENING IN KERN CO ON HWY 178 NEAR SIERRA

MN 0 L5705 26350_ 10 PID
CRESTVIEW MAINTENANCE STATION

MN 0 L5947 30270_ 79 MAINT.
SONORA APRON

MN 0 L5712 30790 _ 40 MINOR
MC GEE CREEK MECHANICS FACILITY

MN 0 L5717 31180_ 48 MINOR
SONORA EXHAUSTIAN

MN 0 L5712 31140 44 MINOR
MCGEE MOBIL HOME PADS

MN 0 L5717 31520_ 40 MINOR
SONORA MECHANIC'S FACILITY

MN 0 L5712 31490 67 MINOR
MCGEE & SONORA TREE PLANTING

MN 0 L5712 31510_ 76 MINOR
MCGEE CREEK & SONORA ELECTRICAL

MN 0 L5710 32790 _ 6 Candidate
Lee Vining Maint. Sta. Reclassification

MN 0 L5722 31640_ 67 MINOR
BRIDGEPORT MAINTENANCE STATION PAINTING

MN 6 0/32.2 32890 _ 57 MINOR

SIGN INSTALLATION IN INYO AND MONO COUNTIES

IN KERN CO AT THE TEHACHAP| TRUCK SHED
(L5724)

IN KERN COUNTY NEAR MOJAVE AT BUSINESS
ROUTE 58 WEST OVERCROSSING (KP 175.27)

IN KERN COUNTY 2.4 MILES WEST OF
CALIFORNIA BLVD (KP 201.48)

ON RTE 58 NEAR BORON AT THE BORON SRRA
(KP 223.8)

PM RTE 58 NEAR BORAON AT THE BORON
SRAA EB/WB (KP 223.7)

IN KERN COUNTY FROM 0.5 MI EAST OF
SIERRA VISTA ROAD TO BROADWAY STREET
(KP 145.5/148.5)

NEAR LEE VINING FROM 2.6 KM SOUTH OF THE
NORTH JUNCTION OF ROUTE 158

IN MONO COUNTY AT THE SONORA
MAINTENANCE STATION

IN MONO COUNTY NEAR TOMS PLACE AT THE
MCGEE CREEK MAINTENANCE STATION

NEAR SONORA JCT. AT THE SONORA
JUNCTION MAINTENANCE STATION #5717

NEAR TOM'S PLACE AT THE MCGEE CREEK
MAINTENANCE STATION

IN MONO COUNTY AT THE SONORA
MAINTENANCE STATION

IN MONO COUNTY AT MC GEE CREEK AND
SONORA MAINTENANCE STATIONS

IN MONO COUNTY AT THE MC GEE CREEK AND
SONORA MAINTENANCE STATIONS

LEE VINING MAINTENANCE STATION "(L5710) IN

LEE VINING, CA"

NEAR BRIDGEPORT AT THE BRIDGEPORT
MAINTENANCE STA.

IN INYO AND MONO COUNTIES AT VARIOUS
LOCATIONS (KP VAR)

PAINTING

INSTALL WINDSCREENS

MATERIAL SITE RECLAMATION

SEWER LINE CONSTRUCTION

EMERGENCY WELL REHAB

SHOULDER WIDENING

CONST. NEW MTCE. STATION

REPLACE PCC APRON

CONSTRUCT MECHANICS FACILITY

INSTALL EXHAUST FAN AT WASH BAY

INSTALL MOBILE HOME PADS

CONSTRUCT MECHANICS FACILITY

TREE PLANTING TO SCREEN MTCE.

STA.

UPGRADE ELECTRICAL

RELOCATION

PAINT MAINTENANCE STATION

INSTALL SIGNS
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MN 6 19/19.2 33250_ 68 MINOR

WIDENING FOR CHAIN-UP AREA IN MONO CO NEAR CINNAMON

MN 89 1/ 32620 58 MINOR
TOPAZ CINDER STORAGE AREA

MN 108 0/ 15 30700_ 41 MINOR
SONORA DRAINAGE-IV

MN 108 10.4/ 15.2 30890 2  Candidate
MN 158 1/ 32640 41 MINOR

JUNE LAKE SHOULDER WIDENING NEAR 395/158 JUNCTION

MN 158 18/2.1 31860_ 58 MINOR
JUNE LAKE GAZEX UPGRADE

MN 158 25/29 32860_ 68 MINOR
SIDEWALK RESTORATION IN JUNE LAKE

MN 158 5.4/ 5.7 29510_ 35 MINOR
REVERSE CREEK DRAINAGE-II

MN 167 .5/ 33440_ 69 MINOR
MN 167 2/ 29520_ 45 MINOR
WILSON CREEK DRAINAGE

MN 182 71 31930_ 69 MINOR
BRIDGEPORT BLM LAND ACQUISITION

MN 203 4.1/4.5 30320_ 14 PA&ED
MAMMOTH LAKES ROUNDABOUT

MN 203 5.7/5.8 31910_ 7 MINOR
LAUREL SIDEWALKS

MN 266 5/ 8 29700_ 70 MINOR
FISH LAKE VALLEY DRAINAGE

MN 270 0/9.8 28830_ 31 Candidate
SR 270 CAPM

MN 395 RO/R6.9 26900_ 23 PS&ERW

South SHERWIN SUMMIT REHAE

IN MONO COUNTY FROM 3.6 MI N OF
CINNAMON RANCH ROAD TO 5.5 MI S OF
WALKER PLACE (KP 30.6/30.9)

IN MONO COUNTY NEAR TOPAZ AT THE
JUNCTION OF ROUTES 395 & 89 (KP 0.16

IN MONO COUNTY NEAR SONORA JUNCTION AT
VARIOUS LOCATIONS

NEAR SONORA JUNCTION FROM 1.1 KM WEST
OF SILVER CREEK TO JCT. RTE. 395
(KPX16.7/24.5)

IN MONO COUNTY NEAR JUNE LAKE FROM THE
SOUTH ROUTE 395/158 JUNCTION TO NORTH
SHORE DRIVE (KP 0.0/1.73)

IN MONO COUNTY NEAR JUNE LAKE ON MOUNT
DOWNS (KP 2.9/3.4)

IN MONO CO IN JUNE LAKE FROM LAKEVIEW
DRIVE TO GULL LAKE ROAD (KP 4.02/4.66)

IN MONO COUNTY NEAR JUNE LAKE AT 0.8 KM
SOUTH OF POWER HOUSE ROAD AND AT 0.2
KM SOUTH OF POWER HOUSE ROAD

IN MONO COUNTY NEAR MONO CITY 0.5 MILES
E OF JCT 395/167 KP 0.80

NEAR MONO LAKE AT 3.2 KM EAST OF JCT.
ROUTE 395 (KPX003.2)

IN MONO CO NEAR BRIDGEPORT FROM 1.2 KM
E OF THE JUNCTION WITH RTE 395 TO 0.2 KM
W OF COUNTY DUMP ROAD (KP 1.13/1.61)

ON STATE ROUTE 203 BETWEEN KP 6.70 AND
KP 7.25

IN MONO CO IN THE TOWN OF MAMMOTH
LAKES FROM OLD MAMMOTH RD TO LAUREL
MOUNTAIN RD (KP 9.17/9.35)

NEAR OASIS FROM 1.1 KM NORTH OF JCT. RTE.
168 TO 6.0 KM SOUTH JCT. RTE. 168 (KPX 8.0-X
12.9)

NEAR BRIDGEPORT FROM JCT. RTE. 395 TO 9.5
KM EAST "OF COYOTE SPRINGS ROAD, EAST
JCT." (KPX000.0-X015.8)

IN INYO AND MONO COUNTIES NEAR BISHOP
FROM 0.6 MILES N OF GEORGE RD TO 2.4
MILES S OF LOWER ROCK ROAD (INY-KP
207.3/208.4 & MNO KP 0.0/11.1)

WIDENING FOR CHAIN-UP AREA

CONSTRUCT PACED CINDER
STORAGE AREA

REPLACE EXISTING CULVERTS

HIGHWAY REALIGNMENT

SHOULDER WIDENING

UPGRADE CONTROL SYSTEM FOR
AVALANCE SYSTEM (GAZEX)

RESTORE SIDEWALKS

UPGRADE CULVERTS

MATERIAL SITE RECLAMATION

INSTALL RSP & CULVERT
REPLACEMENT

PRE DESIGN MAPPING OF RIGHT OF
WAY

OVERSIGHT FOR PLANNING

SIDEWALK AND ADA NEW CURB

RAMPS

INSTALL NEW CULVERTS

CAPM - THICK BLANKET

"AC OVERLAY, SHLDR. WIDENING"
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MN 395 0/120.5  31900_ 70 MINOR IN MONO CO AT VARIOUS LOCATIONS FROM GUARDRAIL UPGRADE
PM 0.0 TO 120.5 (KP 0.0/193.9)

MONO 395 GUARDRAIL UPGRADE

MN 395 0/10  32870_ 71 MINOR IN MONO CO FROM THE INYO/MONO CO LINE PLANTING
TO ROCK CREEK RD (KP 0.0/16.09)

MONO CO NEAR ROCK CREEK ROAD PLANTING

MN 395 0/  32710_ 15 PA&ED WILDLIFE CROSSING ALONG 395 WILDLIFE UNDERCROSSING FOR DEER

AND OTHER LARGE ANIMALS

Sonora Wildlife Crossing

MN 395 0/ 33470 71 MINOR IN MONO COUNTY AT THE MCGEE CREEK REPLACE EVAPORATOR UNIT
MAINTENANCE STATION L5712 (KP 29.04)

MN 395 4.6/ 29900 _ 72 MINOR NEAR BISHOP AT 7.4 KM N OF INYO COUNTY VISTA POINT IMPROVEMENTS
LINE (KP 7.4)

SHERWIN VISTA POINT (SB)

MN 395 6.9/10.3  32780_ 7 Candidate 1.7 KM SOUTH OF SHERWIN SUMMIT TO ROCK  REHABILITATE ROADBED

. _ CREEK ROAD NEAR TOM'S PLACE (KP

North Sherwin Summit 4.14/6.18)

MN 395 RO9/RI26 29560 11 PID NEAR TOMS PLACE FROM 1.0 KM SOUTH OF PAVEMENT REHABILITATION
ROCK CREEK RD TO 2.1 KM SOUTH OF

ROCK CREEK CAPM CROWLEY LAKE RD OC (KP R15.9/R20.3)

MN 395 R12.6/R58.3  30160_ 32 Candidate =~ NEAR TOMS PLACE FROM 3.7 KM NORTH ROCK RESURFACE ROADWAY (CAPM)
CREEK ROAD TO JCT. RTE. 167 (PORTIONS)

LONG VALLEY/CEMETARY CAPM (KPX20.3-93.8)

MN 395 135/75.4 31280 36 MINOR IN MONO COUNTY NEAR TOMS PLACE AT THE  INSTALL CMS SIGNS
CROWLEY LAKE DRIVE OVERCROSSING AND IN

TRAFFIC OPS, IT PHASE | LEE VINING AT FIRST STREET AT THE LEE
VINING MAINTENANCE STATION

MN 395 13.9/ 31980 53 MINOR IN MONO COUNTY ON US 395 AT THE ADA RETROFIT OF CATTLEGUARD
CROWLEY LAKE OVERCROSSING (KP 22.4)

ADA CATTLE GUARD

MN 395 24.3/25.7 29410 36 MINOR IN MONO COUNTY NEAR TOMS PLACE FROM INSTALL STANDARD FENCE
0.7 KM NORTH OF HOT CREEK HATCHERY

MAMMOTH FENCE ROAD TO 8.0 KM SOUTH OF MAMMOTH SCENIC
LOOP ROAD

MN 395 25.7/ 32140 59 MINOR IN MONO COUNTY NEAR MAMMOTH LAKES AT INSTALL CAMERA AND ROAD
THE JUNCTION OF U.S. RTE 395/ SR 203. (KP WEATHER INFORMATION SYSTEM.

MAMMOTH LAKES CAMERA AND INFO SYSTEM 41.4)

MN 395 32.4/  30070_ 25  PS&ERW ON US 395 IN MONO COUNTY AT THE REHABILITATE ROADSIDE REST FOR
CRESTVIEW SAFETY ROADSIDE REST AREA ADA COMPLIANCE

Crestview Rest Area Rehabilitation (KP 52.1)

MN 395 32.4/ 31000 _ 49 MINOR NEAR CRESTVIEW AT THE CRESTVIEW SAFETY CONNECT WATER SOURCE
ROADSIDE REST (KPX 52.1)

CRESTVIEW SRR PHASE ||

MN 395 32.4/ 33390 72 MINOR IN MONO COUNTY ON RTE 395 AT THE EMERGENCY WELL REPLACEMENT

CRESTVIEW MAINTENANCE STATION EMERGENCY WILL

MN 395 34.1/ 32180_ 77

CRESTVIEW MAINTNENACE STATION RELOCATE MAGAZINES

MINOR

CRESTVIEW MAINTENANCE STATION (5705) (KP
54.7)

IN MONO COUNTY AT THE CRESTVIEW
MAINTENANCE STATION (5705) (KP 54.90)

MAINTENANCE PROJECT

RELOCATE MAGAZINES
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MN 395 34.1/ 32670_ 59 MINOR

CLAIRIFIER INSTALLATION AT CRESTVIEW MAINTENANCE

MN 395 36.1/93.1 30180 27 Construction

SANDHOUSE / DEVIL'S GATE CAPM

MN 395 445/ 51.3 21311 30 CLOSEOUT
RUSH CREEK FOUR-LANE

MN 395 46.6/ 29040 _ 73 MINOR
BASELINE 1 (PROJECT 5)

MN 395 51.1/51.2 32628 60 MINOR
EROSION CONTROL IN LEVINING ON HWY 395

MN 395 51.2/51.3 32730_ 27 Construction
Lee Vining Wall Planting

MN 395 52.7/ 54.9 33430_ 42 MINOR

NATIONAL FOREST VISITORS BUREAU GUARDRAIL

MN 395 52.8/55.9 26990_ 21  PS&ERW
MONO LAKE SHOULDER WIDENING

MN 395 57.8/ 60.2 26410_ 4 PID
CONWAY RANCH PASSING LANE

MN 395 61.5/ 68 31250 73 MINOR
NORTH CONWAY SHOULDER EROSION

MN 395 62.4/ 62.8 26950_ 11 PID
CONWAY VISTA CUT

MN 395 63/ 63.3 30950_ 34 MINOR
CONWAY SLOPES PHASE I

MN 395 63.5/ 32100_ 53 MINOR

INSTALL FUEL TANKS AT CONWAY SUMMIT MAINTENANCE

MN 395 66/ 68 30430_ 12 PID

North Conway Shoulder Widening

MN 395 69.6/106.3 30090_ 32  Candidate
GREEN LAKE / WALKER CANYON CAPM
MN 395 72.8/73.5 31960_ 1 Candidate

Point Ranch Curve

IN MONO CO ON STATE RTE 395 AT THE
CRESTVIEW MAINTENANCE STATION (L5705)
(KP 54.87)

IN MONO COUNTY NEAR LEE VINING AT
VARIOUS LOCATIONS

IN MONO COUNTY NEAR LEE VINING FROM 2.4
KM SOUTH OF SOUTH JUNCTION ROUTE 120
TO 1.0 KM NORTH OF JUNCTION ROUTE 120

NEAR LEEV INING AT CITY CAMP ROAD STATE
MATERIAL SITE #190 (KPX075.0)

IN MONO CO IN LEE VINING FROM _ 0.37 KM

NORTH OF UTILITY ROAD (KP 82.36/82.51)

IN MONO COUNTY IN THE COMMUNITY OF LEE
VINING (KP 82.4/82.6)

IN MONO CO NEAR LEE VINING FROM 0.8 Ml
NORTH OF NATIONAL FOREST VISITOR
CENTER ROAD TO 0.8 MILES SOUTH OF
CEMENTARY ROAD

NEAR LEE VINING FROM 0.5 KILOMETER
SOUTH PICNIC GROUNDS ROAD TO 0.3 KM N/O
CEMETERY ROAD (KP 85.0/90.0)

NEAR MONO LAKE FROM 0.6 KILOMETER
SOUTH RTE 167 TO 0.3 KILOMETER NORTH
CONWAY RANCH ROAD (KP 93.0/96.9)

NEAR MONO LAKE FROM 3.2 KM S/O VIRGINIA
LAKES ROAD TO 3.1 KM S/O JCT. RTE. 270
(KPX 99.0/109.4)

IN MONO COUNTY FROM 2.1 KM SOUTH OF
VIRGINIA LAKES ROAD (KP 100.4/101.1)

IN MONO COUNTY NEAR LEE VINING FROM 0.8
KM SOUTH TO 0.3 KM SOUTH OF VIRGINIA
LAKES ROAD

NEAR BRIDGEPORT ON RTE 395 AT CONWAY

SUMMIT (L5704) & SONORA JCT. MAINTENANCE

STATIONS. (L5717) (KP 102.24) (KP150.97)

NEAR MONO LAKE FROM 4.0 KM NORTH
VIRGINIA LAKES ROAD TO 2.9 KM SOUTH JCT.
RTE. 270 (KP 106.2/109.4)

NEAR BRIDGEPORT FROM JUNCTION RTE. 270
TO 0.8 KM S/O SWAUGER CANYON ROAD
(PORTIONS) (KPX112.0/171.1)

US 395 JUST SOUTH OF BRIDGEPORT NEAR
POINT RANCH 1.4 KM TO 2.3 KM NORTH OF
GREEN CREEK ROAD IN THE BRIDGEPORT
VALLEY (KP 117.2/118.1)

D-9

PURCHASE AND INSTALL NEW
CLARIFIER

RESURFACE ROADWAY

WIDEN HIGHWAY

RECLAMATION OF MATERIAL SITE

REPAIR EROSION ABANDON & EXTEND

CULVERT

LANDSCAPE PLANTING

WIDEN SHLDRS. & CONST. PULLOUTS

WIDEN TO 4 LANES

SHOULDER STABILIZATION

SLOPE STABILIZATION

SLOPE PLANTING PHASE Il

PURCHASE & INSTALL NEW FUEL
TANKS

WIDEN SHOULDERS & CONST.
PULLOUTS

RESURFACE ROADWAY (CAPM)

CURVE CORRECTION
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MN 395 73/ 118 30440 _ 33 Candidate IN MONO COUNTY ON ROUTE 395 AT VARIOUS  CONSTRUCT PASSING LANES
LOCATIONS (KPX117.5-189.9)

Mono Passing Lanes

MN 395 76.4/ 76.8 32900 _ 74 MINOR IN MONO CO IN BRIDGEPORT FROM HAYES REPLACE EXISTING SIDEWALKS AS

BRIDGEPORT HAYES STREET SIDEWALK REPLACEMENT

MN 395 76.9/78.8 32190_ 37 MINOR

HWY 395 NEAR BRIDGEPORT SHOULDER WIDENING

MN 395 85.2/85.7 32680_ 60 MINOR

BUCKEYE ROAD BRIDGEPORT SHOULDER WIDENING

MN 395 90.8/92.3 31420 2  Candidate
Lemus Curve

MN 395 93/ 120.5 31760 28 Construction
WALKER CAPM

MN 395 94/ 106 30410_ 46 MINOR
SONORA JUNCTION ROCK FALL MITIGATION

MN 395 109.7/115.3 28010_ 42 MINOR
TOPAZ-LARSON TURN LANE

MN 395 117.9/119.4 23770 15 PA&SED
HIGH POINT CURVE REALIGNMENT

MN 395 119/ 120.5 31890 45 MINOR
TOPEZ DRAINAGE

SBD 127 13.5/ 27 32810 81 MAINT.

STREET TO KIRKWOOD STREET (KP
122.95/123.59)

IN MONO COUNTY NEAR BRIDGEPORT FROM
THE RICKEY DITCH OVERFLOW BRIDGE TO 0.4
KM SOUTH OF THE DRESSLER CREEK BRIDGE

IN MONO CO NEAR BRIDGEPORT FROM 4.6 TO
5.1 MILES NORTH OF BUCKEYE ROAD (KP
137.11/137.91)

"ON ROUTE 395, IN MONO COUNTY NEAR"
SONORA JUNCTION FROM 4.3 KM SOUTH TO
3.5 KM SOUTH OF JUNCTION ROUTE 108 (KP
146.1/148.5)

IN MONO COUNTY AT AND NEAR WALKER

FROM LITTLE WALKER RIVER ROAD TO THE
NF\VVANDA STATF | INF

IN MONO COUNTY ON ROUTE 395 AT VARIOUS
LOCATIONS (KP 151.3/170.6)

NEAR COLEVILLE FROM 0.5 KM SOUTH OF
LARSON LANE TO 1.0 KM NORTH OF TOPAZ
LANE (KPX176.5-X185.6)

NEAR TOPAZ FROM 1.4 KM NORTH RTE. 89 TO
0.8 KM SOUTH OF NEVADA STATE LINE
(KPX189.7-X192.2)

IN MONO CO AT TOPAZ LAKE FROM 3.28 KM N
OF THE JUNCTION WITH ROUTE 89 TO THE
NEVADA STATE LINE (KP 191.5/193.9)

IN SAN BERNARDINO COUNTY ABOUT 21 KM
NORTH OF BAKER FROM 21.7 KM NORTH OF
ROUTE 15 TO 43.4 KM NORTH OF ROUTE 15

NEEDED

SHOULDER WIDENING

SHOULDER WIDENING

CURVE CORRECTION / REALIGNMENT

RESURFACE ROADWAY

ROCK FALL MITIGATION

CONST. LEFT TURN POCKET

REALIGN & CURVE CORRECTION

REPLACE INLETS & CULVERTS @ 12
LOCATIONS

CHIP SEAL



STIP CANDIDATES

(State Transportation | mprovement Program)

Projects listed in this section are in the planning phase (* K”
phase) to develop project initiation documents (Project Sudy
Report or Project Scope Summary Report, aka PSR or PSSR)



c Caltrans Central Region XPM Download ~ 7/7/2006
Project Initiation Document (PID) PMCS Download 7/21/2006
Gtrans Status Report -

Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information

1 [09-31460_ K INY -395.112.9/ 0444 Bl SHOP AREA ACCESS AND Candidate XPM[ No Delivery APL| Yes
Cl RCULATI ON Plan List
: - - Program Status Doc Yr

Location Description Work Description STIP Active 2006

NEAR BISHOP FROM SCHOBER LANE TO BARLOW DEVELOP CIRCULATION AND ALTERNATIVE

LANE (KP 183.9/189.6) ACCESS Prog Code Component

075.600
Project Documents Right of Way Info Current Cost Estimate .
Eunding
Env State Act Parcels__24  Utilites__0 _ structure Est $0
Env Federal Act District Est $0

Total Con Est $0 |

PM Brad Mettam PH# (760) 872-5214 R/W Est $5,617
i Adreements
DM Bart Delacruz PH# (760) 872-0630 Tvoe Agency Name Date
EM Juergen Vespermann PH# (559) 243-8171
CM Rob Sanchez PH# (760) 872-0656
- Scope,Limits & Drafts PID & PID & Workplan
Milestone PID Purpose & ; i p
Information Initiated Need Defined Alternatives Cost Estimate Approved Percent Complete
Defined
Target 7/1/2003 12/1/2003 8/1/2004 6/1/2005 11/1/2005
I I I I - 35
Completed 7/1/2003 12/1/2004

Project Comments

PDT decided on 1/6/2005 to produce FSR, and extend schedule to 12/2005.
First PDT 6/20/03

First Public Meeting 6/26/03

Second Public Meeting 1/15/04

Third Public Meeting 7/15/04

Program Information
K MNO-395-72.8/73.5 0449 PO NT RANCH CURVE Candidate XPM|_No Delivery | APL| Yes
Plan List
) o o Program Status Doc Yr
Location Description Work Description STIP Active 2006
US 395 JUST SOUTH OF BRIDGEPORT NEAR CURVE CORRECTION
POINT RANCH 1.4 KM TO 2.3 KM NORTH OF Prog Code Component
GREEN CREEK ROAD IN THE BRIDGEPORT 075.600
VALLEY (KP 117.2/118.1)
Project Documents Right of Way Info Current Cost Estimate .
Funding
Env State Act Parcels__3  Utilites__ 1 structure Est $0 RIP
Env Federal Act District Est $11,000
Total Con Est $11,000 |
PM Mark Reistetter PH# (760) 872-5214 R/W Est $638
. Agreements
T D 760) 872-0733 Agreements
DM Truman Denio PH# (760) Type Agency Name Date
EM Juergen Vespermann PH# (559) 243-8171
CM Luis Elias PH# (760) 872-5251
Milestone PID Purpose & SZ?pe’LimitS & Drafts PID & PID & Workplan o compl
Information  Initiated Need Defined ternatives Cost Estimate Approved ercent Complete
Defined
Target 3/1/2004 6/1/2004 11/1/2004 7/1/2006 20
Completed  9/29/2003 2/9/2004 10/14/2004 5/20/2005

Project Comments

PID work suspended until September 05.
New Engineer needs to be assigned.

Friday, July 21, 2006 1
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Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download
PMCS Download 7/21/2006

7/7/2006

Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
3 09-31420_ K MNO-395-90.8/92.3 0042 LEMJUS CURVE Candidate XPM| Yes Delivery APL]| Yes
Plan List
: - - Program Status Doc Yr
Location Description Work Description STIP Active 2006
"ON ROUTE 395, IN MONO COUNTY NEAR" CURVE CORRECTION / REALIGNMENT
SONORA JUNCTION FROM 4.3 KM SOUTH TO 3.5 Prog Code Component
KM SOUTH OF JUNCTION ROUTE 108 (KP 075.600
146.1/148.5)
Project Documents Right of Way Info Current Cost Estimate .
Funding
Env State ND Act Parcels__2  Utilites__0  structure Est $0
Env Federal FI Act District Est $7,800
Total Con Est  $7,800 |
PM Mark Reistetter PH# (760) 872-5214 R/W Est $3
i Agreements
DM Bart Delacruz PH# (760) 872-0630 Tvoe Agency Name Date
EM Juergen Vespermann PH# (559) 243-8171
CM Luis Elias PH# (760) 872-5251
- Scope,Limits & Drafts PID & PID & Workplan
Milestone PID Purpose & ; i p
Information Initiated Need Defined Alternatives Cost Estimate Approved Percent Complete
Defined
Target 11/1/2004 2/1/2006
— - 90
Completed 6/1/2003 11/1/2003 1/1/2004 12-1-2004

Project Comments

Needs RMP

Project Team meeting 6/23/03
Alternatives refined at PDT 1/12/04.

Program Information
K Candidate xPM[ No |  Delivery| | APL] ves
Plan List
) o o Program Status Doc Yr
Location Description Work Description STIP Active 2008
NEAR SONORA JUNCTION FROM 1.1 KM WEST OF HIGHWAY REALIGNMENT
SILVER CREEK TO JCT. RTE. 395 (KPX16.7/24.5) Prog Code Component
400.000
Project Documents Right of Way Info Current Cost Estimate .
Funding
Env State ND Act Parcels__ 1 Utilites__ 0  structure Est $0 Oversight
Env Federal Act District Est $8,001
Total Con Est  $8,001 |
PM Unassigned PH# R/W Est $0
: Agreements
Unassigned Agreements,
DM J PH# Type Agency Name Date
EM Juergen Vespermann PH# (559) 243-8171
CM Unassigned PH#
Milestone PID Purpose & SZ?pe,Limits & Drafts PID & PID & Workplan o compl
Information  Initiated Need Defined ternatives Cost Estimate Approved ercent Complete
Defined
Target
Completed

Project Comments

Friday, July 21, 2006




Caltrans Central Region
Project Initiation Document (PID)
Status Report

4=

&frans

XPM Download

7/7/2006

PMCS Download 7/21/2006

Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase

Program Information
5 109-29390_ K INY -136-.3/ 0397 Candidate XPM| No Delivery APL| Yes
Plan List
Program Status Doc Yr
Location Description Work Description STIP Active
NEAR LONE PINE AT 0.5 KM EAST OF JUNCTION SAFETY ROADSIDE REST
ROUTES 136/395 (KP 0.5) Prog Code Component
201.390
Project Documents Right of Way Info Current Cost Estimate .
Funding
Env State ND Act Parcels Utilities__ 0 Structure Est $0 Oversight
Env Federal ND Act District Est $751
Total Con Est $751 |
PM Unassigned PH# R/W Est $0
. Adreements
DM Unassigned PH# Type Agency Name Date
EM Juergen Vespermann PH# (559) 243-8171
CM Rob Sanchez PH# (760) 872-0656
- Scope,Limits & Drafts PID & PID & Workplan
Milestone PID Purpose & ; i p
Information Initiated Need Defined Alternatives Cost Estimate Approved Percent Complete
Defined
Target
Completed

Project Comments

Friday, July 21, 2006 3




STIPPID

(State Transportation | mprovement Program
Project I nitiation Document)

Projects listed in this section have an approved Project
Initiation Document and are awaiting programming or
updating for future cycles
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Caltrans Central Region
Project Status Report

XPM Download 7/7/2006

PMCS Download 7/21/2006

aftrans
Dist-EA _ Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
6 09-26410_ K MNO-395 - 57.8/60.2 0320 CONVAY RANCH PASSI NG LANE PID XPM| Yes Deliverv| | ﬂ| No |
Plan List
Location Description Work Description ROW Info | Broaram Status Doc Yy
- STIP Inactive 2000
NEAR MONO LAKE FROM 0.6 KILOMETER SOUTH WIDEN TO 4 LANES Parcels 10
RTE 167 TO 0.3 KILOMETER NORTH CONWAY Utiliti 2 Prog Code Prog FY Const$$ RW $$
RANCH ROAD (KP 93.0/96.9) THes = 025.700
: . ) Funds Req Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State ER  Act Structure Est $0 Structure Est $0 Commenamn i
Env Federal ES Act District Est $6,595 District Est $5,860 =)
PID Appr 12/28/1998 |Tota| Con Est  $6,595 | Total Con Est _ $5,860 |
. RIP nup LOCAL OTHER
Project Rpt R/W Est $441 CAPT
Adreements BT
PM Mark Reistetter PH# (760) 872-5214 Type Agency Name Date
Phase Completion
DM Bart Delacruz PH# (760) 872-0630 OTH__ F&G 1601 thase LOMpIelon
(760) OTH  SECA4(F) PA&ED % RW. % PS&E % CON, %
EM Juergen Vespermann PH# (559) 243-8171
CM Luis Elias PH# (760) 872-5251
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Draft
Delivery Plan | | | I:l
Approved 5/1/2008 9/1/2008 1/1/2009 6/1/2010 6/1/2010 9/1/2010  12/1/2010  3/1/2011  10/1/2011
Current 5/1/2008 T 9/1/2008 T 1/1/2009 T 6/1/2010 T 6/1/2010 T 9/1/2010 T 12/1/2010 T 3/1/2011 T 10/1/2011 T

Project Comments

into RIP Funding for this job.

REFRESH THIS TO RE-SUBMIT TO LTC?

THE CONSTRUCTION ESTIMATE INCLUDES $600 FOR ENVIRONMENTAL MITIGATION ITIP FUNDS AB1012. PSR IS APPROVED AND WILL BE UDATED
PRIOR TO PROGRAMMING. PROGRAMMING IS OH HOLD. PER DISTRICT 9 DIRECTOR, AS OF MARCH 2001, INDEFINITE SHELF PROJECT. Looking

Dist-EA _ Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
’ 09-31150_ K INY -168 -R13.5/R15.1 0438 ROUTE 168 SHOULDER W DENI NG PID XPM| Yes Deliverv| | ﬂ| No |
Plan List
Location Description Work Description ROW Info %@ itaTFus DZ%OY
NEAR BISHOP FROM ED POWERS ROAD TO RED  WIDEN SHOULDERS Parcels clive
HILL ROAD (KP R21.7/24.3) Utilittes O Prog Code Prog FY Const$$ RW $$
075.600
. ) . Funds Req Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State ND Act Structure Est ____ $0 Structure Est ___$0 Component  Funding
Env Federal EX Act District Est $1,293 District Est $1,183 RIP
PID Appr 7/7/2003 |Tota| Con Est  $1,293 | Total Con Est  $1,183 |
. RIP e LOCAL OTHER
Project Rpt  8/13/2003 R/ Est $8 CAPT
Adreements UG
PM Mark Reistetter PH# (760) 872-5214 Type Agency Name Date
Phase Completion
DM Bart Delacruz PH# (760) 872-0630
PA&ED, % RW. % PS&E % CON %
EM Juergen Vespermann PH# (559) 243-8171
CM Rob Sanchez PH# (760) 872-0656
XPM Milestone Bridge Site Maps to Struc ES&E District HQ. Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | | I:l
Approved 6/1/2007 6/1/2007  4/1/2007 4/1/2009  4/1/2009 8/1/2009  9/12/2009 11/1/2009 11/1/2010
Current 6/1/2007 T 6/1/2007 T 4/1/2007 T 4/1/2009 T 4/1/2009 T 8/1/2009 T 9/12/2009 T 11/1/2009 T 11/1/2010 T

Project Comments

PSR signed and complete. Will be working with Inyo LTC to identify BTA funds.
02/04/2004: Project submitted for IIP-TE funding.

Friday, July 21, 2006

*Escalated at 3%



Caltrans Central Region
Project Status Report

4=

XPM

Download

7/7/2006

PMCS Download 7/21/2006

aftrans
Dist-EA _ Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
8 09-30330_ K INY -395-R84/ 0416 SOUTHBOUND DI VI SI ON CREEK SRRA PID XPM| Yes Deliverv| | ﬂ| No |
Plan List
Location Description Work Description ROW Info %@ %5 DZ%OY(;
NEAR INDEPENDENCE AT THE DIVISION CREEK CONSTRUCT NEW SB SAFETY Parcels 1 ctive
SAFETY ROADSIDE REST (KP 135.7) ROADSIDE REST AREA Utilities 0 Prog Code Prog FY Const$$ RW $$
075.600
: . ) Funds Req Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State ND  Act Structure Est _ $1,654 Structure Est _ $1,427 componen IEINdNG
Env Federal  FI Act District Est $1,745 District Est $1,505
PID Appr 6/7/2004 |Tota| Con Est  $3,399 | Total Con Est  $2,932 |
. RIP nup LOCAL OTHER
Project Rpt R/W Est $74 CAPT
Adreements BT
PM Bryan Winzenread PH# (760) 872-0730 Type Agency Name Date
Phase Completion
DM Elbert Cox PH# (559) 230-3146
PA&ED % RW. % PS&E % CON, %
EM Juergen Vespermann PH# (559) 243-8171
CM Rob Sanchez PH# (760) 872-0656
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | I:l
Approved 1/1/2010 3/1/2010 1/1/2010 1/1/2010 7/1/2011 10/1/2011 10/1/2011  2/1/2012  3/14/2012  7/1/2012  11/1/2013
Current 1/1/2010 T 3/1/2010 T 1/1/2010 T 1/1/2010 T 7/1/2011 T 10/1/2011T 10/1/2011 T 2/1/2012 T 3/14/2012 T 7/1/2012 T 11/1/2013 T|

Project Comments

The PID was originally planned for completion on 8/24/2001. Due to shifts in funding and priorities, the date has been delayed from 8/24/2001 to 6/1/2003 to
10/1/2003 to 1/1/2004 (BW). The reasons for the delays were due to SHOPP funding and priorities based on working with ESC. The funding source planned
history is as follows: Planned SHOPP SRRA program --> plan to privatize SRRA's ---> STIP candidate --> SHOPP priority to upgrade existing SRRA's for ADA
compliance. Recently, the priority for work shifted to the existing SRRA upgrades (COSO, NB DIV, CRESTVIEW), to ensure placement of these in the 2004

Friday, July 21, 2006
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SHOPP CANDIDATES

(State Highway Operation and Protection Program)

Projects listed in this section are in the Planning Phase (* K”
phase) to develop Project Initiation Documents (Project Study
Report or Project Scope Summary Report, aka PSR or PSSR)
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&frans

Caltrans Central Region

Project Initiation Document (PID)
Status Report

Dist-EA Phase County-Route-Post Mile PPNO

XPM Download

7/7/2006

PMCS Download 7/21/2006

Project Name Project Phase Program Information
9 09-33190_ 1 KER -58 -M108.9/M10 WINDSCREEN INSTALLATIONS ON Candidate XPM| No Delivery APL| Yes
HWY 58 NEAR MOJAVE Plan List
: - - Program Status Doc Yr
Location Description Work Description SHOPP Active 2006A
IN KERN COUNTY NEAR MOJAVE AT BUSINESS INSTALL WINDSCREENS
ROUTE 58 WEST OVERCROSSING (KP 175.27) Prog Code Component
201.010 Small SHOPP
Project Documents Right of Way Info Current Cost Estimate .
Funding
Env State Act Parcels Utilities__ 0 Structure Est $0
Env Federal Act District Est $500
Total Con Est $500 |
PM Unassigned PH# R/W Est $0
. Adreements
DM Unassigned PH# Type Agency Name Date
EM Unassigned PH#
CM Paul Pineda PH# (661) 332-0892
- Scope,Limits & Drafts PID & PID & Workplan
Milestone PID Purpose & ; i p
Information Initiated Need Defined Alternatives Cost Estimate Approved Percent Complete
Defined
Target
Completed

Project Comments

Program Information
09-32790_ K MNO-0 -L5710 LEE VI NI NG MAI NT. STA Candidate XPM|_No Delivery | APL| Yes
RECLASSI FI CATI ON Plan List
) o o Program Status Doc Yr

Location Description Work Description SHOPP Active 2008
LEE VINING MAINTENANCE STATION "(L5710) IN RELOCATION

LEE VINING, CA" Prog Code Component

201.352
Project Documents Right of Way Info Current Cost Estimate .
Funding
Env State Act Parcels Utilities_ 0 structure Est $0
Env Federal Act District Est $5,000
Total Con Est  $5,000 |
PM Mark Reistetter PH# (760) 872-5214 R/W Est $0
Agreements
Steve Sakata 559) 230-3112 Agreements,

DM PH# ( ) Type Agency Name Date

EM Tom Dayak PH# (760) 872-0690

CM Luis Elias PH# (760) 872-5251

Milestone PID Purpose & SZ?pe,Limits & Drafts PID & PID & Workplan o compl

Information  Initiated Need Defined ternatives Cost Estimate Approved ercent Complete

Defined
Target
9 5
Completed  1/25/2005

Project Comments

Project is on hold until needs of the maintenance station are defined.

Friday, July 21, 2006




4=

&frans

Caltrans Central Region

Project Initiation Document (PID)

Status Report

XPM Download 7/7/2006

PMCS Download 7/21/2006

Dist-EA Phase County-Route-Post Mile PPNO

Project Name

Project Phase

Program Information

11 [09-32780_ K MNO-395-6.9/10.3 NORTH SHERW N SUMM T Candidate XPM| No Delivery APL| Yes
Plan List
: - - Program Status Doc Yr
Location Description Work Description SHOPP Active 2008
1.7 KM SOUTH OF SHERWIN SUMMIT TO ROCK REHABILITATE ROADBED
CREEK ROAD NEAR TOM'S PLACE (KP 4.14/6.18) Prog Code Component
201.120
Project Documents Right of Way Info Current Cost Estimate .
Funding
Env State Act Parcels Utilities__ 0 Structure Est $0
Env Federal Act District Est $12,500
Total Con Est $12,500 |
PM Mark Reistetter PH# (760) 872-5214 R/W Est $620
i Adreements
DM Steve Sakata PH# (559) 230-3112 Tvpe Agency Name Date
EM Juergen Vespermann PH# (559) 243-8171
CM Luis Elias PH# (760) 872-5251
- Scope,Limits & Drafts PID & PID & Workplan
Milestone PID Purpose & ; i p
Information Initiated Need Defined Alternatives Cost Estimate Approved Percent Complete
Defined
Target 2/25/2005 2/1/2006
_Lreorer ey e o 1
Completed  2/25/2005

Project Comments

Project Team meeting held to discuss project on 2/25/2005.

Project was sheved until September 05.

Friday, July 21, 2006




SHOPP PID

(State Highway Operation and Protection Program
Project | nitiation Document)

Projects listed in this section have an approved Project Initiation
Document and are awaiting programming or updating for future
cycles



Ct Caltrans Central Region XPM Download  7/7/2006

Project Status Report PMCS Download 7/21/2006
Dist-EA _ Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
12 09-29690_ K INY -190 - 27.7/ 30 0418 CENTENNI AL WASH DRAI NAGE PID XPM| Yes Deliverv| | ﬂ| No |
Plan List
Location Description Work Description ROW Info %g% %5 DZ%O?
ON ROUTE INYO 190 FROM 5.0 KM EAST OF DRAINAGE IMPROVEMENTS Parcels 2 ctive
STATE ROUTE 136 TO 1.6 KM WEST OF TALE Utilities 0 Prog Code Prog FY Const$$ RW $$
CITY ROAD #5013 (KP 44.6/48.3) ——| 201.150
: . ) Funds Req Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State ND  Act Structure Est $0 Structure Est $0 Commenamn i
Env Federal  FI Act District Est $4,204 District Est $3,847
PID Appr 9/29/2005 |Tota| Con Est  $4,204 | Total Con Est  $3,847 |
. RIP nup LOCAL OTHER
Project Rpt R/W Est $41 CAPT
Adreements BT
PM Bryan Winzenread PH# (760) 872-0730 Type Agency Name Date
. . Phase Completion
DM Ali Algatami PH# (559) 243-3475
PAED_O0 % RW_0 % PS&E_0 % CON_0 %
EM Juergen Vespermann PH# (559) 243-8171
CM Rob Sanchez PH# (760) 872-0656
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan[______] | | | 1]
Approved 9/1/2008 9/1/2008  9/1/2008 6/1/2009 6/1/2009 9/1/2009  10/13/2009 1/1/2010 11/1/2010
Current 9/1/2008 T 9/1/2008 T 9/1/2008 T 6/1/2009 T 6/1/2009 T 9/1/2009 T10/13/2009T 1/1/2010 T 11/1/2010 T|

Project Comments

PID approved on 4/4/2003. Project is "on shelf" waiting for funding. Dates shown below are for providing a Supplemental PSR for this project.
Scope, Limits & Alternatives Defined: 6/22/05. Final PID & Cost Estimate: 7/15/05. PID & Workplan Approved: 8/15/05.

Supplemental PSR approved 9/30/05 for reduced scope of drainage improvements at Centennial Wash.

Dist-EA _ Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
13 09-28750_ K INY -190 - 65.9/66.5 0388 TOME PASS ROCKFALL PID XPM| Yes Deliverv| | ﬂ| No |
Plan List
Location Description Work Description ROW Info %% itaTFus DZ%O?
NEAR PANAMINT SPRINGS FROM 12.9 KM EAST ROCKFALL MITIGATION Parcels clive
OF PANAMINT VALLEY ROAD TO 16.1 KM WEST Utilities 0 Prog Code Prog FY Const $$ RW $$
OF WILDROSE ROAD (KP 106.1/107.0) —| 201.015
. . . Funds Req Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State ND Act Structure Est ____ $0 Structure Est ___$0 Component  Funding
Env Federal FI Act District Est $5,797 District Est $5,305
PID Appr 9/3/2003 |Tota| Con Est  $5,797 | Total Con Est  $5,305 |
. RIP e LOCAL OTHER
Project Rpt R/W Est $187 CAPT
Adreements UG
PM Bryan Winzenread PH# (760) 872-0730 Type Agency Name Date
Phase Completion
DM Bart Delacruz PH# (760) 872-0630
PA&ED, % RW. % PS&E % CON %
EM Juergen Vespermann PH# (559) 243-8171
CM Rob Sanchez PH# (760) 872-0656
XPM Milestone Bridge Site Maps to Struc PS&E  District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan____| | | | 1]
Approved 3/1/2009 2/1/2008  3/1/2009 3/1/2010  3/1/2010 6/1/2010 7/1/2010 10/1/2010 11/1/2011
Current 3/1/2009 T 2/1/2008 T 3/1/2009 T 3/1/2010 T 3/1/2010 T 6/1/2010 T 7/1/2010 T 10/1/2010 T 11/1/2011 T

Project Comments

This project is a part taken out of EA 09-30480, Towne Pass Realignment. Project Study Report approved on 9/3/2003. This project is not on the 2004
SHOPP list. Project is "on shelf" waiting for funding. Recieved memorandum dated 8/18/05 for Conceptual Approval for Funding from Chief, Office of Traffic
Safety Program. Database Certification updated (for cost & schedule), finalized 10/18/05. 2006 SHOPP Candidate.

*Escalated at 3%
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Caltrans Central Region

Project Status Report

XPM

Download

7/7/2006

PMCS Download 7/21/2006

aftrans
Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
14 109-30060_ K INY -395 -R17.9/ 0415 COSO SRRA PID xpM[ Yes] Delivery[ | APL[ No |
Plan List
Location Description Work Description ROW Info %g% %5 DZ%O?
NEAR COSO JUNCTION AT COSO ROAD (KP 28.8) REHABILITATE SRRA Parcels 15 ctive
Utilities O Prog Code Prog FY Const$$ RW $3$
201.260
: . ) Funds Req Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State ND Act Structure Est __ $3,522 Structure Est _ $3,038 O Funding
Env Federal CE Act District Est $4,057 District Est $3,500 LONG LEAD
PID Appr 6/25/2004 |Tota| Con Est  $7,579 | Total Con Est  $6,538 |
. RIP nup LOCAL OTHER
Project Rpt R/W Est $269 CAPT
Agreements BT
PM Bryan Winzenread PH# (760) 872-0730 Type Agency Name Date
Phase Completion
DM Elbert Cox PH# (559) 230-3146
PA&ED % RW. % PS&E % CON, %
EM Tom Dayak PH# (760) 872-0690
CM Rob Sanchez PH# (760) 872-0656
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | I:l
Approved 4/1/2009 4/1/2009 1/1/2009  4/1/2009 3/1/2011 7/1/2011  7/1/2011 11/1/2011 12/13/2011 4/1/2012  10/1/2013
Current 4/1/2009 T 4/1/2009 T 1/1/2009 T 4/1/2009 T 3/1/2011 T 7/1/2011 T 7/1/2011 T 11/1/2011 T12/13/2011 T 4/1/2012 T 10/1/2013 T

Project Comments

The PID was originally planned for completion on 8/24/2001. Due to shifts in funding and priorities, the date has been delayed from 8/24/2001 to 6/1/2003 to
10/1/2003 to 1/1/2004 (BW). The reasons for the delays were due to SHOPP funding and priorities based on working with ESC. The funding source planned
history is as follows: Planned SHOPP SRRA program --> plan to privatize SRRA's ---> back to SHOPP --> SHOPP priority to upgrade existing SRRA's for ADA
compliance. Recently, the priority for work shifted to the existing SRRA upgrades (COSO, NB DIV, CRESTVIEW), to ensure placement of these in the 2004

Dist-EA Phase County-Route-Post Mile  PPNO Project Name Project Phase
15 09-33300_ K INY -395 - 44.9/54.7 0544 BARTLETT CAPI TAL PREVENTATI VE PID
MAI NTENANCE ( CAPM)
Location Description Work Description ROW Info
ON HWY 395 IN INYO CO NR LONE PINE FROM 2.1 PAVEMENT REHABILITATION Parcels
KM S OF COTTONWOOD RD TO 2.2 KM N OF Utilities 0

CARROLL CREEK RD & FROM 0.6 KM S OF LUBKEN

CYNRD TO 1.4 KM S OF

Project Documents

GOLF COURSE RD (KP
*Escalated Cost Estimate
Structure Est

Current Cost Estimate
$0

Structure Est

Program Information |

XPM| Yes Delivery| | APL|[ ves]

Plan 5
Program Status Doc Yr
SHOPP Active 2008
Prog Code ProgFY Const$$ RW $3$
201.121

Funds Req Date

CTC Vote Date

Env State CE__ Act_08/02/2005 Component  Funding
Env Federal EX Act 08/02/2005 District Est District Est $6,558
PID Appr 8/30/2005 |Tota| Con Est Total Con Est  $6,558 |
. RIP up LOCAL OTHER
Project Rpt  8/30/2005 R/W Est $0 ST
Adgreements UG
PM Bryan Winzenread PH# (760) 872-0730 Type Agency Name Date .
i Phase Completion
DM Unassigned PH# Phase Completion
PA&ED % RW. % PS&E % CON %
EM Tom Dayak PH# (760) 872-0690
CM Rob Sanchez PH# (760) 872-0656
XPM Milestone Bridge Site Maps to Struc PS&E  District HQ Appr Const  Contract
Information  PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/Ww Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan 12/1/2006 | [ 12/1/2006 | [ 3/1/2007 ] [ ]
Approved 8/2/2005 7/1/2006 12/1/2006 12/1/2006  3/1/2007 4/1/2007 8/1/2007  11/1/2008
Current 8/2/2005 A 7/1/2006 T 12/1/2006 T 12/1/2006 T 3/1/2007 T 4/1/2007 T 8/1/2007 T 11/1/2008 T|
Past Due

Project Comments

2006 SHOPP Candidate.

Friday, July 21, 2006

*Escalated at 3%



Ct Caltrans Central Region XPM Download  7/7/2006
Project Status Report PMCS Download 7/21/2006
Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
16 109-27310_ 1 INY -395 - 112.9/115 0365 GOLF CLUB REHAB PID xpM[ Yes] Delivery[ | APL[ No |
Plan List
Location Description Work Description ROW Info %g% %5 DZ%O?
NEAR BISHOP FROM WARM SPRINGS ROAD TO "WIDENING, DIG OUTS, AC Parcels 22 ctive
JAY STREET IN BISHOP (KP 181.7/185.1) OVERLAY" Utilities 0 Prog Code Prog EY Const$$ RW $$
201.120
: . ) Funds Req Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State CE Act 06/06/2003 Structure Est Structure Est $0 Component Eunding
Env Federal EX Act 06/06/2003 District Est District Est $4,238
PID Appr 11/4/1994 |Tota| Con Est Total Con Est  $4,238 |
. RIP nup LOCAL OTHER
Project Rpt  11/4/1994 R/W Est $1,038 CAPT
Agreements BT
PM Mark Reistetter PH# (760) 872-5214 Type Agency Name Date
Phase Completion
DM Bart Delacruz PH# (760) 872-0630
PA&ED 100 % RW. % PS&E % CON, %
EM Tom Dayak PH# (760) 872-0690
CM Rob Sanchez PH# (760) 872-0656
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | | I:l
Approved 6/6/2003
Current 6/6/2003 A
Project Comments
Not programmed in 2004 SHOPP.
Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
17109-26350_ K MNO-0 -L5705 0316 CRESTVI EW MAI NTENANCE STATI ON PID xPM| Yes|  Delivery] | APL[ No |
Plan List
Location Description Work Description ROW Info %% itaTFus DZ%O?
NEAR LEE VINING FROM 2.6 KM SOUTH OF THE CONST. NEW MTCE. STATION Parcels 3 clive
NORTH JUNCTION OF ROUTE 158 Utilities 4 Prog Code ProgFY Const$$ RW $$
201.352
. ) . Funds Req Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State ND Act Structure Est __$6,353 Structure Est __$5,814 Component  Funding
Env Federal FI Act District Est $3,741 District Est $3,424
PID Appr 5/14/2004 |Tota| Con Est  $10,095 | Total Con Est  $9,238 |
. RIP e LOCAL OTHER
Project Rpt R/W Est $373 CAPT
Agreements UG
PM Mark Reistetter PH# (760) 872-5214 Type Agency Name Date
Phase Completion
DM Bart Delacruz PH# (760) 872-0630
PA&ED, % RW. % PS&E % CON %
EM Juergen Vespermann PH# (559) 243-8171
CM Luis Elias PH# (760) 872-5251
XPM Milestone Bridge Site Maps to Struc ES&E District HQ. Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | | I:l
Approved 7/1/2009 9/1/2007 10/1/2008 12/1/2008 3/1/2009 12/1/2009 1/1/2010 3/1/2010 4/12/2010 6/1/2010 6/1/2012
Current 7/1/2009 T 9/1/2007 T 10/1/2008 T 12/1/2008 T 3/1/2009 T 12/1/2009T 1/1/2010 T 3/1/2010 T 4/12/2010 T 6/1/2010 T 6/1/2012 T

Project Comments

needed to determine if Phase Il studies are needed.

CALTRANS has concurrance from USFS on use of existing maintenance station location.
Request has been submitted to place project on G-13 long lead list.
02/23/2004: Project not on Long Lead list. Minor project initiated to relocate explosives magazine. This effort will include the Phase | archeology study

Friday, July 21, 2006
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Ct Caltrans Central Region XPM Download  7/7/2006
Project Status Report PMCS Download 7/21/2006
Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
18 109-29560 K MNO-395 -R9.9/R12.6 0400 ROCK CREEK CAPM PID xpM[ Yes] Delivery[ | APL[ No |
Plan List
Location Description Work Description ROW Info %g% %5 DZ%O?
NEAR TOMS PLACE FROM 1.0 KM SOUTH OF PAVEMENT REHABILITATION Parcels ctive
ROCK CREEK RD TO 2.1 KM SOUTH OF CROWLEY Utilities 0 Prog Code Prog EY Const$$ RW $$
LAKE RD OC (KP R15.9/R20.3) —| 201.121
: . ) Funds Req Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State CE  Act Structure Est $0 Structure Est $0 Commenamn i
Env Federal EX Act District Est $3,265 District Est $2,988
PID Appr _9/16/2002 [Total Con Est  $3,265 | Total Con Est  $2,988 |
. RIP nup LOCAL OTHER
Project Rpt R/W Est $0 CAPT
Agreements BT
PM Mark Reistetter PH# (760) 872-5214 Type Agency Name Date
Phase Completion
DM Bart Delacruz PH# (760) 872-0630
PA&ED % RW. % PS&E % CON, %
EM Tom Dayak PH# (760) 872-0690
CM Luis Elias PH# (760) 872-5251
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | I:l
Approved 12/1/2008 4/1/2009 6/1/2009 8/1/2009 9/1/2009 12/1/2009 1/6/2009 3/6/2009 9/1/2009
Current 12/1/2008 T 4/1/2009 T 6/1/2009 T 8/1/2009 T 9/1/2009 T 12/1/2009 T 1/6/2009 T 3/6/2009 T 9/1/2009 T

Project Comments

PSSR Complete. Available for submission in the 06 SHOPP. D9 MTCE ENGR wants this to be a 2006 Mldcycle candidate. PID will be updated in 2008.
Rubberized AC in Mono ounty needs a spring award to utilize high temperatures. Activity schedule still need update.

Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
19 |09-26950_ K MNO-395 - 62.4/ 62.8 0343 CONVAY VI STA CUT PID xPM| Yes|  Delivery] | APL[ No |
Plan List
Location Description Work Description ROW Info %% itaTFus DZ%O?
IN MONO COUNTY FROM 2.1 KM SOUTH OF SLOPE STABILIZATION Parcels 3 clive
VIRGINIA LAKES ROAD (KP 100.4/101.1) Utilities 0 Prog Code Prog FY Const$$ RW $$
201.150
. ) . Funds Req Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State ND Act Structure Est _$11,146 Structure Est _$10,200 Component  Funding
Env Federal FI Act District Est $4,471 District Est $4,092
PID Appr _11/24/2003 [Total Con Est  $15,617 | Total Con Est  $14,292 |
. RIP e LOCAL OTHER
Project Rpt R/W Est $18 CAPT
Agreements UG
PM Mark Reistetter PH# (760) 872-5214 Type Agency Name Date
. Phase Completion
DM Truman Denio PH# (760) 872-0733
PA&ED, % RW. % PS&E % CON %
EM Juergen Vespermann PH# (559) 243-8171
CM Luis Elias PH# (760) 872-5251
XPM Milestone Bridge Site Maps to Struc PS&E  District HQ Appr Const  Contract
Information  PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | | I:l
Approved 11/1/2007 5/1/2008 12/1/2007 11/1/2007 3/1/2008 11/1/2009 11/1/2009 2/1/2010 3/15/2010 6/1/2010 11/1/2011
Current 11/1/2007 T 5/1/2008 T 12/1/2007 T 11/1/2007 T 3/1/2008 T 11/1/2009T 11/1/2009 T 2/1/2010 T 3/15/2010 T 6/1/2010 T 11/1/2011 T

Project Comments

PID signed 11/24/03.

CHECK MILESTONES 224 & 225

2004 SHOPP/STIP(RTIP) CANDIDATE. Modify scope of project to include only the vista cut. This project will be written as a PSR-PDS.

Friday, July 21, 2006
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4=

Caltrans Central Region
Project Status Report

XPM Download 7/7/2006

PMCS Download 7/21/2006

aftrans

Dist-EA _ Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |

20 09-30430_ K MNO-395 - 66/ 68 0424 NORTH CONWAY SHOULDER W DENI NG PID XPM| Yes Deliverv| | ﬂ| Yes|

Plan List
Location Description Work Description ROW Info | Broaram SIEILE ee
- SHOPP Active 2008
NEAR MONO LAKE FROM 4.0 KM NORTH VIRGINIA WIDEN SHOULDERS & CONST. Parcels
LAKES ROAD TO 2.9 KM SOUTH JCT. RTE. 270 (KP PULLOUTS S Prog Code Prog FY Const$$ RW $$
Utilities_ 0

106.2/109.4) — | 201.310

Current Cost Estimate
$3,990

*Escalated Cost Estimate
$4,764

Project Documents

Structure Est Structure Est

Funds Req Date = CTC Vote Date

Env State ND Act Lo ——""— | Component Funding
Env Federal  FI Act District Est $13,204 District Est $11,058
PID Appr 9/16/2002 [Total con Est  $17,968 | Total Con Est  $15,048 |
. RIP nup LOCAL OTHER
Project Rpt R/W Est $3,005 CAPT
Agreements BT
PM Mark Reistetter PH# (760) 872-5214 Type Agency Name Date
) Phase Completion
DM Emad Araim PH# (559) 243-3844
PA&ED % RW. % PS&E % CON, %
EM Juergen Vespermann PH# (559) 243-8171
CM Luis Elias PH# (760) 872-5251
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan_____| Il | [ 1]
Approved 7/1/2010 3/1/2010 8/1/2010  2/1/2011 5/1/2010  12/1/2012 12/1/2012  1/1/2013  2/12/2013 5/1/2013 11/1/2014
Current 7/1/2010 T 3/1/2010 T 8/1/2010 T 2/1/2011 T 5/1/2010 T 12/1/2012T 12/1/2012 T 1/1/2013 T 2/12/2013 T 5/1/2013 T 11/1/2014 T

Project Comments

This Project was presented to Mono County LTC as a possible RTIP funded project. Indefinate shelf project.

Friday, July 21, 2006
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MEASURE & 100% LOCAL
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Caltrans Central Region
Project Initiation Document (PID)
Status Report

4=

&frans

XPM Download 7/7/2006

PMCS Download 7/21/2006

Dist-EA Phase County-Route-Post Mile PPNO Project Name

Project Phase

Program Information

21 09-32800_ K INY -395 -R9.3/R129.5 Candidate XPM| No Delivery APL| Yes
Plan List
Program Status Doc Yr
Location Description Work Description LOCAL Active
0.4 MI SOUTH OF THE SOUTH INTERSECTION FEASIBILITY STUDY FOR ESTABLISHING
WITH LITTLE LAKE ROAD TO THE TRAVELLER INFO RADIO STATION Prog Code Component
CALIFORNIA/NEVADA STATE LINE AT TOPAZ (KP 400.000
14.96/208.40; 1.1/193.92)
Project Documents Right of Way Info Current Cost Estimate .
Funding
Env State Act Parcels Utilities__ 0 Structure Est $0 Oversight
Env Federal Act District Est $0
Total Con Est $0
PM Unassigned PH# R/W Est $0
. Adreements
DM Unassigned PH# Type Agency Name Date
EM Gail Miller PH# (559) 243-8222
CM Unassigned PH#
- Scope,Limits & Drafts PID & PID & Workplan
Milestone PID Purpose & ; i p
Information Initiated Need Defined Alternatives Cost Estimate Approved Percent Complete
Defined
Target
Completed

Project Comments
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PA&ED PHASE

Project Approval
(PA&ED Milestone)



4=

Caltrans Central Region
PA&ED Status Report

7/7/2006
PMCS Download 7/21/2006

XPM Download

aftrans
22 Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
09-21340_ 0 INY -395- 30.8/41.8 0170  CLANCHA/ CARTAGD FOUR- LANE PA&ED xem[ 1n xPM | Delivery[ | APL [ No |
Plan List
. L L Doc Yr Program Status
Location Description Work Description ROW Info 1998A STIP Programmed
IN AND NEAR OLANCHA AND CARTAGO FROM 0.8 CONSTRUCT 4 LANE = I 50 .
arcels _~- | Component Funding
KM SOUTH OF LA AQUEDUCT BR. #48-10 TO 0.6 EXPRESSWAY -
Utilities___3 PDS RIP, IIP

KM SOUTH OF ASH CREEK BR. 48-11 (KP

49.6/67.3)
Project Documents *Escalated Cost Estimate Current Cost Estimate Funds Req Date  CTC Vote Date
Env State ER Act Structure Est $565 Structure Est $408
Env Federal ES  Act District Est ~_ $66,838 District Est ~_ $48,285 | ProaCode Prog FY Const$$ RW $3
—_— — 075.600 $0 $0
PID Appr 1/22/1999 |Tota| Con Est  $67,402 | Total Con Est  $48,693 | . e LocAL  OTHER
Project Rpt R/W Est $8,353 CAPT $0
Agreements SUPT $1.184
B Wi d 760) 872-0730
PM_Bryan Winzenrea PH# (760) Type  Agency Name Date Phase Completion
DM Bart Delacruz PH# (760) 872-0630 PAGED 50 % RW 0O % PS&E 0 % CON 0 %
EM Juergen Vespermann PH# (559) 243-8171
CM Rob Sanchez PH# (760) 872-0656
XPM Milestones Circulate ~ Approve Bridge Site  Maps to Contract
Begin Env NOP DED FED PA & ED to Struc Survey Reg RIW  R/W Cert RTL Accept
Draft M020 M030 M120 M160 M200 M221 M224 M225 M410 M460 M600
Delivery Plan | | | |
Approved 7/1/1999 12/1/2002 7/1/2010 7/1/1999 1/1/2015 4/1/2015 1/1/2015 1/1/2016 1/1/2018 5/1/2018 11/1/2021
Current 7/1/1999 A12/1/2002 A7/1/2010 T1/1/2015 Ty/1/0015 T 4/1/2015  T1/1/2015  T1/1/2016 T 1/1/2018 T 5/1/2018 T 11/1/2021 T

Project Comments

PA&ED = 8/1/04 -->8/1/05T( / / A), RW Cert = 11/1/08T( / / A), RTL = 1/1/09T( / / A), CCA = 1/1/12T( / |/ A). (PA&ED --> 8/1/05 no PCR - moved prior to 9/2002).
Redirection of 2004 STIP funds & no Phase Il on Alt 3: PA&ED-->1/1/15,RW Cert-->1/1/18,RTL-->5/1/18,CCA-->11/1/21.

HPSR: SHPO received on 4/8/04. SHPO request for 30 day extension to 6/8/04. SHPO concurrence on 5/27/04.
Due to resource reductions and redirection of funds in 2004 STIP, work stopped, EA suspended. Will pursue funds to program on components in 2006 STIP.

23 Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
09-30320_ K MNO-203 - 4.1/ 4.5 MAMMOTH LAKES ROUNDABOUT PA&ED xpM[ In XPM | Delivery[ | APL
Plan List
) o o Doc Yr Program Status
Location Description Work Description ROW Info 2002 LOCAL Active
ON STATE ROUTE 203 BETWEEN KP 6.70 AND KP OVERSIGHT FOR PLANNING = I .
725 arcels Component Funding
’ Utilities_ 0 Oversight , Local
Project Documents *Escalated Cost Estimate Current Cost Estimate Funds Req Date ~ CTC Vote Date
Env State CE Act Structure Est Structure Est $0
Env Federal EX  Act District Est District Est $1,574 Pr;’gocé’é’; Prog FY Const$ RW$5
PID Appr 10/1/2005 |Total Con Est Total Con Est  $1,574 | ' Rip . LOCAL OTHER
Project Rpt R/W Est $0 cal
Adreements SUPT
PM Brad Mettam PH# (760) 872-5214 -
: (760) Type  Agency Name Date Bhase Comnlotion
DM Truman Denio PH# (760) 872-0733 COP  MAMMOTH MOUNTAIN 18 PAZED % RW % PS&E % CON %
EM Tom Dayak PH# (760) 872-0690
CM Luis Elias PH# (760) 872-5251
XPM Milestones Circulate  Approve Bridge Site Maps to Contract
Begin Env.  NOP DED FED PA & ED toStruc  Survey  Reg RIW  R/W Cert RTL Accept
Draft M020 M030 M120 M160 M200 M221 M224 M225 M410 M460 M600
Delivery Plan | |
Approved 12/1/2005 12/1/2005 7/1/2006 7/1/2006
Current 12/1/2005 T 12/1/2005 '7/1/2006 __T7/1/2006 T

Project Comments

Town has submitted draft PSR. Comments returned on 01/30/03.

As of 06/06/03, Town is meeting to prepare and submit request for conceptual approval and draft Design Exception Fact Sheet.
2/28/2004: Caltrans comments on CA and DE Fact Sheet returned.

Proposed RTL: 4/1/2006, CCA: 10/1/2006.
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Caltrans Central Region
PA&ED Status Report

XPM Download 7/7/2006
PMCS Download 7/21/2006

aftrans

24 Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
09-23770_ 0 MNO-395 - 117.9/ 0241 H GH PO NT CURVE REALI GNVENT PA&ED xpM[ In XPM | Delivery[ Yes] APL
Plan List
. o o Doc Yr Program Status
Location Description Work Description ROW Info 2002 STIP Programmed
NEAR TOPAZ FROM 1.4 KM NORTH RTE. 89 TO 0.8 REALIGN & CURVE CORRECTION Parcels 1 Component Funding
KM SOUTH OF NEVADA STATE LINE Utilities 2
(KPX189.7-X192.2) —= [ PDS RIP, IIP
Project Documents *Escalated Cost Estimate Current Cost Estimate Funds Req Date  CTC Vote Date
Env State ER Act Structure Est Structure Est $3,127
Env Federal ES Act District Est District Est $7,337 Prog Code Prog FY Const$$ RW $$
— — 075.600 $0 $0
PID Appr 3/16/2000 |Tota| Con Est Total Con Est  $10,464 | e . LocAL  oTHER
Project Rpt R/W Est $217 CAPT $0
Agreements SUPT $525
Mark Reistett 760) 872-5214
PM_Mark Reiste .er PH# (760) Type  Agency Name Date Phase Completion
DM Truman Denio PH# (760) 872-0733 PAZED 10 % RW % PS&E % CON %
EM Juergen Vespermann PH# (559) 243-8171
CM Luis Elias PH# (760) 872-5251
XPM Milestones Circulate ~ Approve Bridge Site  Maps to Contract
Begin Env NOP DED FED PA & ED to Struc Survey Reg RIW  R/W Cert RTL Accept
Draft M020 M030 M120 M160 M200 M221 M224 M225 M410 M460 M600
Delivery Plan | | | |
Approved 7/1/2002 3/15/2007  7/1/2002 11/21/2007
Current 7/1/2002 A 3/15/2007 T9/19/2007 T11/21/200 T
Project Comments
RTIP - 2002 STIP (PSR-PDS). AN MOU PROJECT.
1/2004: 18 month schedule delay introduced due to resource constraints.
VA Complete
10/2004 work resumed on project
25 Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
09-32710_ 0 MNO-395 - 0/ 0455 SONORA W LDLI FE CROSSI NG PA&ED xpM[ In XPM | Delivery[ Yes] APL
Plan List
) o o Doc Yr Program Status
Location Description Work Description ROW Info 2004 STIP Programmed
WILDLIFE CROSSING ALONG 395 WILDLIFE UNDERCROSSING FOR Parcels c t Fundi
DEER AND OTHER LARGE Uil 0 omponen Hncing
ANIMALS files__= U2, 1P
Project Documents *Escalated Cost Estimate Current Cost Estimate Funds Req Date ~ CTC Vote Date
Env State Act Structure Est $0 Structure Est $0
Env Federal Act District Est $1,930 District Est $1,766 Prog Code Prog FY Const$$ RW $3
025.700 2009 $2,399 $249
PID Appr |Total Con Est  $1,930 | Total Con Est  $1,766 | rip P LocAL  oTHER
Project Rpt R/W Est $1 & $2 559 $89
Adreements SUPT 954 $0
PM Mark Reistetter PH# (760) 872-5214 -
: (760) Type  Agency Name Date Bhase Comnlotion
DM Truman Denio PH# (760) 872-0733 PA&ED % RW % PS&E % CON %
EM Tom Dayak PH# (760) 872-0690
CM Luis Elias PH# (760) 872-5251
XPM Milestones Circulate  Approve Bridge Site Maps to Contract
Begin Env.  NOP DED FED PA & ED toStruc  Survey  Reg RIW  R/W Cert RTL Accept
Draft M020 M030 M120 M160 M200 M221 M224 M225 M410 M460 M600

Delivery Plan
Approved 7/1/2005

7/1/2005  4/1/2008

12/15/2007 6/15/2008 11/1/2009 12/15/2009 10/15/2010

Current 7/1/2005 T 4/1/2008 T 12/15/200 T6/15/2008 T11/1/2009 T12/15/200 T 10/15/201 T
Project Comments
15 *Escalated at 3%
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Caltrans Central Region
PA&ED Status Report

XPM Download 7/7/2006

PMCS Download 7/21/2006

aftrans
26 Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase
09-33380_ 1 INY -190 - 47.4/47.4 0548 PA&ED
Work Description ROW Info

Location Description

IN INYO CO ON ROUTE 190 IN DEATH VALLEY

NATIONAL PARK AT FATHER CROWLEY POINT

Project Documents

*Escalated Cost Estimate

CONSTRUCT SCENIC OVERLOOK  pgicels
Utilities 0

Current Cost Estimate

Program Information

xem[ in xPM | Delivery[ ] APL [ ves]

Plan List
Doc Yr Program Status
2006 STIP Programmed
Component Funding

IIP, TE

Funds Req Date CTC Vote Date

Env State Act Structure Est $0 Structure Est $0
Env Federal Act District Est $1,123 District Est $998 Erog Cade  Prog BY Const$$  RW $$
025.700 2011 $998 $0
PID Appr |Tota| Con Est  $1,123 | Total Con Est  $998 | rip e LOGAL OTHER
Project Rpt R/W Est $0 CAPT $998
Agreements SUPT $342
B Wi d 760) 872-0730
PM ryan. inzenrea PH# (760) Type  Agency Name Date Phase Completion
DM_Unassigned PH# PA&ED, % RW. % PS&E, % CON %
EM Christine Cox PH# (559) 243-8151
CM Rob Sanchez PH# (760) 872-0656
XPM Milestones Circulate ~ Approve Bridge Site  Maps to Contract
Begin Env NOP DED FED PA & ED to Struc Survey Reg RIW  R/W Cert RTL Accept
Draft M020 M030 M120 M160 M200 M221 M224 M225 M410 M460 M600
Delivery Plan | | | |
Approved 7/1/2006 5/1/2009 7/1/2006  7/1/2009 1/1/2009  5/1/2009 8/1/2010 10/1/2010 1/1/2012
Current 7/1/2006 T 5/1/2009 T 7/1/2009 T 1/1/2009 Ts5/1/2009 Tg/1/2010  T10/1/2010 T 1712012 T

Project Comments

Friday, July 21, 2006
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PS& E AND R/W PHASE

Develop Project
(RTL Milestone)



4=

Caltrans Central Region
Project Status Report

XPM Download 7/7/2006

PMCS Download 7/21/2006

aftrans
Dist-EA _ Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
27 | 09-21442_ - - PS&E/RW xPM[ No Delivery] | APL|[ ves]
Plan List
Location Description Work Description ROW Info | Erogram SIEIE Bl
- STIP Programmed 1998
Parcels
Utilities Prog Code Prog FY Const $$ RW $3$
025.700

Project Documents

*Escalated Cost Estimate

Structure Est

Current Cost Estimate

Structure Est

Funds Req Date = CTC Vote Date

Env State Act Component  Funding
Env Federal Act District Est District Est np
PID Appr Total Con Est Total Con Est
. RIP nup LOCAL OTHER
Project Rpt R/W Est CAPT
Agreements BT
PM Unassigned PH# Type Agency Name Date =
; Fhase Completion
DM Unassigned PH# Phase Completion
- PA&ED % RW. % PS&E % CON, %
EM Unassigned PH#
CM Unassigned PH#
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | | I:l
Approved
Current

Project Comments

Dist-EA _ Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
28 |09-21482_ - PS&E/RW xPM[ No Delivery] | APL|[ ves]
Plan List
Location Description Work Description ROW Info I Staths 200 VT
STIP Programmed 1998
Parcels
Utilities Prog Code Prog FY Const$$ RW $$
075.600
. ) . Funds Req Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State Act Structure Est Structure Est Component Eunding
Env Federal Act District Est District Est RIP, IIP
PID Appr Total Con Est Total Con Est
. RIP e LOCAL OTHER
Project Rpt R/W Est CAPT
Adreements UG
PM Unassigned PH# Type Agency Name Date =
; Phase Completion
DM Unassigned PH Phase Completion
) PA&ED, % RW. % PS&E % CON %
EM Unassigned PH#
CM Unassigned PH#
XPM Milestone Bridge Site Maps to Struc ES&E District HQ. Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | | I:l
Approved
Current

Project Comments

Friday, July 21, 2006
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Caltrans Central Region
Project Status Report

XPM Download 7/7/2006
PMCS Download 7/21/2006

aftrans
Dist-EA _ Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
29 | 09-21462_ - - PS&E/RW xPM[ No Delivery] | APL|[ ves]
Plan List
Location Description Work Description ROW Info | Erogram SIEIE Lee
- STIP Programmed 2006
Parcels
Utilities Prog Code Prog FY Const $$ RW $3$
075.600

Project Documents

*Escalated Cost Estimate

Current Cost Estimate

Structure Est

Structure Est

Funds Reg Date

CTC Vote Date

Env State Act Component  Funding
Env Federal Act District Est District Est RIP
PID Appr Total Con Est Total Con Est
. RIP nup LOCAL OTHER
Project Rpt R/W Est CAPT
Agreements BT
PM Unassigned PH# Type  Agency Name Date - —
; Fhase Completion
DM Unassigned PH# Phase Completion
- PA&ED % RW. % PS&E % CON, %
EM Unassigned PH#
CM Unassigned PH#
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | | I:l
Approved
Current

Project Comments

Dist-EA _ Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
30 09-30170_ 1 INY -395-115/129.5 0413 BI SHOP / M LL CREEK CAPM PS&E/RW XPM| Yes Deliverv| Yes| ﬂ| Yes|
Plan List
Location Description Work Description ROW Info %% IS)ta_tus d D;gozr
IN INYO COUNTY IN AND NEAR BISHOP AT RESURFACE ROADWAY Parcels rogramme
VARIOUS LOCATIONS Utilittes O Prog Code Prog FY Const$$ RW $$
201.121 2005 $2,745 $0
Proi b +Escalated C Esti Current Cost Estimate Funds Req Date = CTC Vote Date
rroject bocuments
roject Documents scalated Cost Estimate 2/9/2006 5/26/2005
Env State CE Act 02/05/2003 Structure Est Structure Est $0 GBI ENnan
Env Federal EX Act 02/05/2003 District Est District Est $5,564
PID Appr 10/10/2000 |Tota| Con Est Total Con Est  $5,564 |
. RIP e LOCAL OTHER
Project Rpt  10/10/2000 R/ Est $0 CAPT
Adreements UG
PM Mark Reistetter PH# (760) 872-5214 Type Agency Name Date
DM Maintenance Design PH# Phase Completion
PA&ED_100 % RW_100 % PS&E_100 % CON %
EM Tom Dayak PH# (760) 872-0690
CM Rob Sanchez PH# (760) 872-0656
XPM Milestone Bridge Site Maps to Struc ES&E District HQ. Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | | I:l
Approved 11/15/2000 2/14/2003 6/8/2004  4/15/2005 12/1/2005 10/1/2006  9/1/2007
Current 11/15/2000A 2/14/2003 A 6/8/2004 A 4/15/2005 A 12/1/2005 T 10/1/2006 T 9/1/2007 T
Past Due

Project Comments

2002 SHOPP. Construction funded in the 3/4 year of the 02 SHOPP

Plan to advertise prior to 7/1/03 using the 'risk advertisement' guidelines.
This should be constructed in the summer of 03.

As of 06/01/03, SHOPP allocation not available, project is RTL and in HQ.(
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4=

Caltrans Central Region
Project Status Report

XPM Download 7/7/2006

PMCS Download 7/21/2006

aftrans
Dist-EA _ Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
31|09-33070_ 1 INY -127 -0/ PS&E/RW xPM| No Delivery[ | APL[ Yes]|
Plan List
Location Description Work Description ROW Info %FI\%NANCE %: DZ%O?
IN INYO COUNTY ON ROUTE 127 AT VARIOUS CULVERT REPLACEMENT Parcels
LOCATIONS (KP VARIOUS) Utilities 0 Prog Code Prog FY Const $$ RW $3$
— | 020.030

Project Documents

*Escalated Cost Estimate

Current Cost Estimate

Structure Est

Structure Est $0

Funds Req Date = CTC Vote Date

Env State Act — > | component Funding
Env Federal Act District Est District Est $60
PID Appr Total Con Est Total Con Est $60 |
. RIP nup LOCAL OTHER
Project Rpt R/W Est $1 CAPT
Agreements BT
PM Unassigned PH# Type  Agency Name Date .
i Phase Completion
DM Unassigned PH# Phase Completion
- PA&ED, % RW. % PS&E % CON, %
EM Unassigned PH#
CM Unassigned PH#
XPM Milestone Bridge Site Maps to Struc PS&E  District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | | I:l
Approved
Current

Project Comments

Dist-EA _ Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
32 09-31770_ K INY -395-90.9/99.2 0447 KEOUGHS PAVENMENT PRESERVATI ON PS&E/RW XPM| Yes Deliverv| | &| Yes |
Plan List
Location Description Work Description ROW Info ﬁlgl\%NANCE itaTFus D;go\;r
ON US HIGHWAY 395 IN INYO AND MONO RESURFACE ROADWAY (PCAPM) Parcels clive
COUNTIES AT VARIOUS LOCATIONS "(KP Utilities 0 Prog Code Prog EY Const$$ RW $$
INY-146.2/159.6, 162.2/181.9," MNO-KP R0.0/R10.9) —| 201.122

Project Documents

*Escalated Cost Estimate

Current Cost Estimate

Structure Est

Structure Est

$0

Funds Req Date = CTC Vote Date

Env State CE Act Component  Funding
Env Federal EX Act District Est District Est $7,786
PID Appr 8/28/2003 |Tota| Con Est Total Con Est  $7,786 |
. RIP up LOCAL OTHER
Project Rpt _8/16/2005 R/W Est $0 CAPT
Agreements UG
PM Bryan Winzenread PH# (760) 872-0730 Type Agency Name Date .
Phase Completion
DM John Fox PH# (760) 872-5207 Phase Completion
PA&ED, % RW. % PS&E % CON %
EM Tom Dayak PH# (760) 872-0690
CM Rob Sanchez PH# (760) 872-0656
XPM Milestone Bridge Site Maps to Struc PS&E  District HQ Appr Const  Contract
Information  PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan|_1/1/2007 12/1/2006 | [ 12/1/2006 | [ 3/30/2007] [ ]
Approved 1/1/2007 10/1/2006 12/1/2006 12/1/2006 3/30/2007 5/13/2007 8/1/2007 11/1/2007
Current 1/1/2007 T 10/1/2006 T 12/1/2006 T 12/1/2006 T 3/30/2007 T 5/13/2007 T 8/1/2007 T 11/1/2007 T

Project Comments

2006 SHOPP Candidate.
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Caltrans Central Region

Project Status Report

XPM Download 7/7/2006

PMCS Download 7/21/2006

aftrans

Dist-EA _ Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |

33 09-21461_ 1 INY -395-77.3/91.6 0192 PS&E/RW XPM| No Deliverv| | ﬂ| Yes |

Plan List

Location Description Work Description ROW Info D SIEIE Lee
NEAR INDEPENDENCE FROM 0.5 KILOMETER WIDEN TO 4 LANE EXPRESSWAY Parcels 37 STIP Programmed 1998
NORTH OF NORTH FORT ROAD TO 0.2 Utilties 1| Proa Code  Prog FY Const$s Rw $8
KILOMETER SOUTH OF ELNA ROAD — | 075.600 2008 $33,073 $310

(KP124.4/147.4)

Project Documents

*Escalated Cost Estimate

Structure Est

Current Cost Estimate
$0

Structure Est

Funds Req Date = CTC Vote Date

Env State ND__ Act_03/14/2003 —— | component  Funding
Env Federal Fl Act 05/13/2004 District Est District Est $33,073 RIP
PID Appr 7/22/1997 Total Con Est Total Con Est $33,073 |
. RIP nup LOCAL OTHER
Project Rpt  5/14/2004 R/W Est $188 CAPT
Agreements BT
PM Unassigned PH# Type Agency Name Date =
; Fhase Completion
DM Unassigned PH# Phase Completion
- PA&ED % RW. % PS&E % CON, %
EM Unassigned PH#
CM Unassigned PH#
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | | I:l
Approved
Current

Project Comments

Dist-EA _ Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
34109-25800_ 0 INY -395 - 117.8/ 0305 ED POAERS REHAB PS&E/RW XPM| Yes Delivery| Yes| APL[ ves]|
Plan List
Location Description Work Description ROW Info %% IS)ta_tus d nggzr
NEAR BISHOP FROM BARLOW LANE TO SAWMILL "RECYCLE, WIDEN SHLDRS., AC Parcels 36 rogramme
ROAD (KPX189.6-X197.0) OVERLAY" Utilities 3 Prog Code Prog FY Const$$ RW $$
201.120 2008 $14,507 $1,436

Project Documents

*Escalated Cost Estimate
$0

Structure Est

Current Cost Estimate
$0

Structure Est

Funds Req Date = CTC Vote Date

Env State ND _ Act_06/02/2005 Component  Funding
Env Federal CE Act 08/22/2005 District Est $8,817 District Est $8,560
PID Appr _11/4/1994 [Total con Est  $8,817 | Total Con Est  $8,560 |
. RIP e LOCAL OTHER
Project Rpt R/W Est $1,436 CAPT
Adgreements UG
PM Mark Reistetter PH# (760) 872-5214 Type Agency Name Date =
; Phase Completion
DM Truman Denio PH# (760) 872-0733 Phase Completion
PA&ED_100 % RW. % PS&E_100 % CON, %
EM Juergen Vespermann PH# (559) 243-8171
CM Rob Sanchez PH# (760) 872-0656
XPM Milestone Bridge Site Maps to Struc PS&E  District HQ Appr Const  Contract
Information  PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | | I:l
Approved 8/22/2005 2/9/2005 12/5/2005 8/10/2007 10/5/2007 11/16/2007 1/4/2008 2/17/2008 10/5/2008
Current 8/22/2005 A 2/9/2005 A 12/5/2005 A 8/10/2007 T 10/5/2007 T11/16/2007T 1/4/2008 T 2/17/2008 T 10/5/2008 T|

Project Comments

Programmed in 2004 SHOPP.

Friday, July 21, 2006

20

*Escalated at 3%
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Caltrans Central Region
Project Status Report

XPM Download 7/7/2006

PMCS Download 7/21/2006

aftrans
Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
35109-26990 0 MNO-395 - 52.8/55.9 0344 MONO LAKE SHOULDER W DENI NG PS&E/RW xPMm| Yes|  Delivery| Yes| APL[ No |
Plan List
Location Description Work Description ROW Info %@ % d Dl%ngr
I rogramm
NEAR LEE VINING FROM 0.5 KILOMETER SOUTH  WIDEN SHLDRS. & CONST. Parcels 34 ogra €
PICNIC GROUNDS ROAD TO 0.3 KM N/O PULLOUTS Utiliti 2 Prog Code Prog FY Const$$ RW $$
CEMETERY ROAD (KP 85.0/90.0) hes__= 075.600 2008 $3,121 $42
: . ) Funds Req Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State ND Act 11/15/2004 Structure Est Structure Est $0 Component Eunding
Env Federal Fl Act 11/10/2004 District Est District Est $13,436 RIP
PID Appr 7/22/1997 |Tota| Con Est Total Con Est  $13,436 |
. RIP nup LOCAL OTHER
Project Rpt R/W Est $676 CAPT
Agreements BT
PM Mark Reistetter PH# (760) 872-5214 Type Agency Name Date
Phase Completion
DM Bart Delacruz PH# (760) 872-0630
PARED 80 % RW. % PS&E % CON, %
EM Juergen Vespermann PH# (559) 243-8171
CM Luis Elias PH# (760) 872-5251
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | | I:l
Approved 3/11/2005 3/10/2004
Current 3/11/2005 A 3/10/2004 A

Dist-EA Phase County-Route-Post Mile  PPNO Project Name Project Phase
36 09-31660_ 0 INY -395-R8.5/R11.8 0442 NORTH LI TTLE LAKE REHAB PS&E/RW XPM| Yes DeIiverv| Yes| ﬂ| Yes|
Plan List
Location Description Work Description ROW Info %% IS)ta_tus d D;gozr
NEAR LITTLE LAKE FROM 1.8 KM SOUTH OF ROADWAY REHABILITATION Parcels 8 rogramme
SOUTH LITTLE LAKE ROAD TO 1.9 KM SOUTH OF Utilities 5 Prog Code Prog FY Const $$ RW $$
CINDER ROAD (KP R13.7/R19.0) — | 201.120 2009 $7,599 $453

Project Comments

Last PDT 11/18/2003
09/13/04 FED delayed, Mono County LTC considering re-scoping or un-programming.

Program Information |

Funds Req Date = CTC Vote Date

Current Cost Estimate
$0

*Escalated Cost Estimate
$0

Project Documents

Structure Est

Env State ND _ Act_01/31/2006 Structure Est Component  Funding
Env Federal EX Act 01/05/2006 District Est $5,733 District Est $5,566
PID Appr 9/2/2003 |Tota| Con Est  $5,733 | Total Con Est  $5,566 |
. RIP e LOCAL OTHER
Project Rpt _ 9/2/2003 R/W Est $442 CAPT
Agreements UG
PM Bryan Winzenread PH# (760) 872-0730 Type Agency Name Date
Phase Completion
DM Bart Delacruz PH# (760) 872-0630
PA&ED_100 % RW_5 % PS&E_0 % CON_O0 %
EM Juergen Vespermann PH# (559) 243-8171
CM Rob Sanchez PH# (760) 872-0656
XPM Milestone Bridge Site Maps to Struc PS&E  District HQ Appr Const  Contract
Information  PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | | I:l
Approved 1/31/2006 6/3/2005 1/31/2006 11/1/2007 11/1/2007  3/1/2008 4/1/2008 8/1/2008  11/1/2009
Current 1/31/2006 A 6/3/2005 A 1/31/2006 A 11/1/2007 T 11/1/2007 T 3/1/2008 T 4/1/2008 T 8/1/2008 T 11/1/2009 T|

Project Comments

PA&ED = 2/1/06T( / / A), RW Cert = 2/1/07T( / / A), RTL =7/1/07T( / / A), CCA =10/1/08T( / I A)
This is a split of the north end of the Little Lake Rehab (EA 09-29550) project. PCR for scope reduction of Little Lake Rehab approved on 3/20/2003.
Supplemental PSSR for EA 09-31660 & 09-29550 approved on 9/3/2003. This project is on the 2004 SHOPP list.
M224 = 4/1/2005, Appraisal maps to RW =10/1/2005, M225 = 2/1/06 (BW 8/5/2005)
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Caltrans Central Region
Project Status Report

XPM Download

7/7/2006

PMCS Download 7/21/2006

aftrans

Dist-EA _ Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |

37 09-21441_ 1 INY -395-R65/R71.2 0172 PS&E/RW XPM| No Deliverv| | ﬂ| Yes |

Plan List

Location Description Work Description ROW Info %@ % g Dl%ngr
NEAR INDEPENDENCE FROM 1.2 KILOMETER WIDEN TO 4 LANE EXPRESSWAY Parcels 9 rogramme
SOUTH OF L.A. AQUEDUCT BRIDGE # 48-14 TO 2.9 Utiliti 1 Prog Code Prog FY Const$$ RW $$
KILOMETERS SOUTH OF MAZOURKA CYN. ROAD Hes — 1 525.700 2009 $20,152 $1,054

(KP 104.6/114.6)
Project Documents

*Escalated Cost Estimate

Funds Reg Date

CTC Vote Date

Current Cost Estimate

Env State ND  Act 05/14/2004 Structure Est Structure Est _ $2,300 componen IEINdNG
Env Federal Fl Act 05/13/2004 District Est District Est $15,600 1P
PID Appr 6/12/1991 Total Con Est Total Con Est  $17,900 |
. RIP nup LOCAL OTHER
Project Rpt  5/14/2004 R/W Est $849 CAPT $21.206
Agreements BT 64494
PM Unassigned PH# Type  Agency Name Date = - ——
; Fhase Completion
DM Unassigned PH# CAH 11 99 ase Completion
- PA&ED % RW. % PS&E % CON, %
EM Unassigned PH#
CM Unassigned PH#
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | | I:l
Approved
Current

Project Comments

Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
38 09-21481_ 1 INY -395-70.3/76.1 0191 PS&E/RW XPM| No Deliverv| | ﬂ| Yes|
Plan List
Location Description Work Description ROW Info %@ IS)ta_tus d Df;g;r
NEAR INDEPENDENCE FROM 4.3 KILOMETERS WIDEN TO 4 LANE EXPRESSWAY Parcels 42 rogramme
SOUTH MAZOURKA CANYON ROAD TO 1.0 Utilities 3 Prog Code Prog FY Const $$ RW $$
KILOMETER NORTH SHABBELL LANE (KP —| 075.600 2009 $13,154 $1,245
113.1/122.5)
. ) . Funds Req Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State ND Act 06/22/2004 Structure Est Structure Est $0 GBI ENnan
Env Federal FI Act 05/13/2004 District Est District Est $13,154 IIP, RIP
PID Appr 7/22/1997 Total Con Est Total Con Est $13,154 |
. RIP e LOCAL OTHER
Project Rpt _ 6/25/2004 R/W Est $949 CAPT $6.507
Agreements
Unassigned SuPT _$4.556
PM _Unassigne PH# Type Agency Name Date =
; Phase Completion
DM Unassigned PH Phase Completion
) PA&ED, % RW. % PS&E % CON %
EM Unassigned PH#
CM Unassigned PH#
XPM Milestone Bridge Site Maps to Struc PS&E  District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | | I:l
Approved
Current

Project Comments
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Ct Caltrans Central Region XPM Download  7/7/2006
Project Status Report PMCS Download 7/21/2006
Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
39 |09-32750_ 0 INY -395 - 73/74 0454 | NDEPENDENCE HI STORI C LI GHTI NG PS&E/RW xPM| Yes|  Delivery| Yes| APL[ ves]
Plan List
Location Description Work Description ROW Info %@ % d DZ%OY
- rogramm
IN INYO COUNTY AT INDEPENDENCE FROM INSTALL DECORATIVE LIGHTING Parcels ogra €
MAZOURKA CANYON ROAD TO 0.3 MILES NORTH AROUND COUNTY COURTHOUSE . Prog Code Prog FY Const$$ RW $$
Utilities___ 0
OF INYO STREET — | 075.600 2009  $438 $0
: . ) Funds Req Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State CE Act 01/04/2006 Structure Est $0 Structure Est $0 Commenamn i
Env Federal EX Act 01/04/2006 District Est $271 District Est $263 TE, lIP, RIP
PID Appr |Tota| Con Est  $271 | Total Con Est  $263 |
. RIP up LOCAL OTHER
Project Rpt R/W Est $0 CAPT 219
Agreements
. SUPT $44
PM Bryan Winzenread PH# (760) 872-0730 Type Agency Name Date
i Phase Completion
DM Truman Denio PH# (760) 872-0733 Ehase Combpletion
PA&ED % RW. % PS&E % CON, %
EM Tom Dayak PH# (760) 872-0690
CM Rob Sanchez PH# (760) 872-0656
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | | I:l
Approved 1/4/2006 7/1/2006 7/1/2007 7/1/2007 11/1/2007 12/1/2007 4/1/2008 1/1/2010
Current 1/4/2006 A 7/1/2006 T 7/1/2007 T 7/1/2007 T 11/1/2007 T 12/1/2007 T 4/1/2008 T 1/1/2010 T
Past Due

Project Comments

First component programmed in the 06/07 FY to match

Independence Four-Lane schedule.

Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
40 09-26900_ 0 MNO-395 -RO/R6.9 0335 SOUTH SHERW N SUMM T REHAB PS&E/RW XPM| Yes Deliverv| Yes| &| Yes|
Plan List
Location Description Work Description ROW Info %% IS)ta_tus d nggzr
IN INYO AND MONO COUNTIES NEAR BISHOP "AC OVERLAY, SHLDR. WIDENING" Parcels 5 rogramme
FROM 0.6 MILES N OF GEORGE RD TO 2.4 MILES Utilities 0 Prog Code Prog FY Const $$ RW $$
S OF LOWER ROCK ROAD (INY-KP 207.3/208.4 & —| 201.120 2009 $13,877 $11
MNO KP 0.0/11.1)
. ) . Funds Req Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State ND Act 11/15/2004 Structure Est $0 Structure Est $0 Component Funding
Env Federal FI Act 11/10/2004 District Est $24,308 District Est $23,600
PID Appr _5/11/2005 [Total Con Est  $24,308 | Total Con Est  $23,600 |
. RIP e LOCAL OTHER
Project Rpt _5/11/2005 R/W Est $11 CAPT
Agreements UG
PM Bryan Winzenread PH# (760) 872-0730 Type Agency Name Date
. Phase Completion
DM Truman Denio PH# (760) 872-0733
PA&ED_100 % RW. % PS&E % CON %
EM Juergen Vespermann PH# (559) 243-8171
CM Luis Elias PH# (760) 872-5251
XPM Milestone Bridge Site Maps to Struc PS&E  District HQ Appr Const  Contract
Information  PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | | I:l
Approved 11/15/2004 1/1/2004  8/1/2006 6/1/2007  8/1/2007  10/1/2007 11/12/2007 3/1/2008  12/1/2008
Current 11/15/2004A 1/1/2004 A 8/1/2006 T 6/1/2007 T 8/1/2007 T 10/1/2007 T11/12/2007T 3/1/2008 T 12/1/2008 T|

Project Comments

(M120)=7/1/03. VA complete. Public Hearing on DED

2004 SHOPP Candidate. 395 INY-128.8/129.5 NB AND MNO-0.0/6.9 NB ; MNO-6.9/9.9 - NB&SB. Delay PAED to 11/1/04 requsted 10/10/01. DED

Mono PM R0.0/6.9). Right of Way Maps completed 6/21/04. 2006 SHOPP Candidate.

3/24/2004. Supplemental PSR completed 5/11/05 reduced project scope (Inyo PM R128.8/R129.5 &
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4=

Caltrans Central Region
Project Status Report

XPM Download 7/7/2006

PMCS Download 7/21/2006

aftrans
Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
41 109-31060_. 0 INY -0 -L5505 0440 SHOP 29 REHABI LI TATI ON PS&E/RW xPM| Yes|  Delivery| Yes| APL[ ves]
Plan List
Location Description Work Description ROW Info %g% % d DZ%OY
- rogramm
IN BISHOP AT SHOP 29 REMODEL SHOP FACILITIES parcels ogramme
Utilities O Prog Code Prog FY Const$$ RW $3$
201.351 2010 $2,483 $0
: . ) Funds Req Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State CE Act 08/26/2003 Structure Est $1,545 Structure Est $1,500 componen IEINdNG
Env Federal EX Act 08/26/2003 District Est $206 District Est $200
PID Appr 8/28/2003 |Tota| ConEst $1,751 | Total Con Est  $1,700 |
. RIP nup LOCAL OTHER
Project Rpt R/W Est $0 CAPT
Agreements BT
PM Mark Reistetter PH# (760) 872-5214 Type Agency Name Date
. Phase Completion
DM Truman Denio PH# (760) 872-0733
PA&ED % RW. % PS&E % CON, %
EM Tom Dayak PH# (760) 872-0690
CM Rob Sanchez PH# (760) 872-0656
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | I:l
Approved 8/26/2003 7/1/2006 8/1/2006 2/1/2008 4/1/2008 3/1/2008 6/1/2008 8/1/2008 10/1/2008 4/1/2009
Current 8/26/2003 A 7/1/2006 T 8/1/2006 T 2/1/2008 T 4/1/2008 T 3/1/2008 T 6/1/2008 T 8/1/2008 T 10/1/2008 T 4/1/2009 T|
Past Due

Project Comments

PID complete and signed 8/23/03. Programmed in 2004 SHOPP.

Dist-EA _ Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
42 109-31450_ 1 INY -395 -R17.9/ 0443 COSO SRRA REHAB PS&E/RW XPM| Yes Delivery| Yes| APL[ ves]|
Plan List
Location Description Work Description ROW Info %% IS)ta_tus d D;gozr
IN INYO COUNTY ON US 395 NEAR COSCO UPGRADE FOR ADA COMPLIANCE Parcels rogramme
JUNCTION (KP R28.8) Utilites O | Proa Code Prog FY Const$$ RW $$
201.250 2010 $1,407 $0
. ) . Funds Req Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State CE Act 03/01/2005 Structure Est $486 Structure Est $472 Component Funding
Env Federal EX Act 03/01/2005 District Est $415 District Est $403
PID Appr 9/2/2003 |Tota| Con Est  $901 | Total Con Est  $875 |
. RIP e LOCAL OTHER
Project Rpt  5/10/2005 R/ Est $0 CAPT
Adreements UG
PM Bryan Winzenread PH# (760) 872-0730 Type Agency Name Date
Phase Completion
DM Elbert Cox PH# (559) 230-3146
PA&ED_100 % RW. % PS&E % CON %
EM Tom Dayak PH# (760) 872-0690
CM Rob Sanchez PH# (760) 872-0656
XPM Milestone Bridge Site Maps to Struc PS&E  District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan 5/1/2007 || 5/1/2007 || | [ ]
Approved 5/10/2005 9/30/2005 5/10/2005 5/10/2005 2/1/2007 5/1/2007 5/1/2007 10/1/2007 11/1/2007 2/1/2008 2/1/2009
Current 5/10/2005 A 9/30/2005 A 5/10/2005 A 5/10/2005 A 2/1/2007 T 5/1/2007 T 5/1/2007 T 10/1/2007 T 11/1/2007 T 2/1/2008 T 2/1/2009 T

Project Comments

Project Study Report was approved on 9/2/2003. This project is on the 2004 SHOPP list, work began 7/1/2004. CE signed 3/1/05. PA&ED due 3/1/05,
completed 5/10/05 with signing of PR.
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Caltrans Central Region
Project Status Report

4=

XPM Download

7/7/2006

PMCS Download 7/21/2006

aftrans
Dist-EA _ Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
43 109-30070_ 1 MNO-395 - 32.4/ 0417 CRESTVI EW REST AREA PS&E/RW xPM| Yes|  Delivery| Yes| APL[ ves]
REHABI LI TATI ON Plan List
Location Description Work Description ROW Info %g% % d DZ%OY
- rogramm
ON US 395 IN MONO COUNTY AT THE CRESTVIEW REHABILITATE ROADSIDE REST Parcels ogra €
SAFETY ROADSIDE REST AREA (KP 52.1) FOR ADA COMPLIANCE Utilities 0 Prog Code Prog FY Const$$ RW $$
201.250 2010 $1,557 $0
: . ) Funds Req Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State CE Act 03/01/2005 Structure Est $539 Structure Est $508 ST — B
Env Federal EX Act 03/01/2005 District Est $630 District Est $594
PID Appr 8/28/2003 |Tota| Con Est  $1,169 | Total Con Est  $1,102 |
. RIP nup LOCAL OTHER
Project Rpt  5/10/2005 RV Est $0 CAPT
Adreements BT
PM Mark Reistetter PH# (760) 872-5214 Type Agency Name Date
Phase Completion
DM Elbert Cox PH# (559) 230-3146
PARED 50 % RW. % PS&E % CON, %
EM Tom Dayak PH# (760) 872-0690
CM Luis Elias PH# (760) 872-5251
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | I:l
Approved 5/10/2005 10/2/2005  2/7/2005  2/7/2005 11/15/2007 3/4/2008  3/4/2008  7/15/2008  9/1/2008 11/15/2008 2/1/2010
Current 5/10/2005 A 10/2/2005 A 2/7/2005 A 2/7/2005 A11/15/2007T 3/4/2008 T 3/4/2008 T 7/15/2008 T 9/1/2008 T11/15/2008T 2/1/2010 T

Project Comments

PID signed on 8/28/03

Last PDT 7/30/02 met on site to go over issues at this facility. Field review held on 10/23/02 with HQ and Region SRRA staff.
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CONSTRUCTION PHASE

Procure Construction
(CCA Milestone)



Ct Caltrans Central Region XPM Download  7/7/2006

Project Status Report PMCS Download 7/21/2006
Dist-EA _ Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
44 109-29550 1 INY -395-RO/R8.6 0399 LI TTLE LAKE REHAB Construction | xPMm[ Yes|  Delivery|[ Yes| APL[ ves]
Plan List
Location Description Work Description ROW Info %g% % d DZ%O?
- rogramm
IN INYO COUNTY NEAR LITTLE LAKE FROM THE RESURFACE EXISTING HIGHWAY Parcels 1 ogra €
KERN AND INYO COUNTY LINE TO 1.6 KM SOUTH Utilities 0 Prog Code Prog EY Const$$ RW $$
OF LITTLE LAKE ROAD — | 201.120 2005 $9,541  $300
Proi b E lated C Esti Current Cost Estimate Funds Req Date = CTC Vote Date
Project Documents
roject Documents scalated Cost Estimate 11/1/2004 5/26/2005
Env State ND Act 04/12/2004 Structure Est Structure Est $0 Component Eunding
Env Federal EX Act 02/18/2004 District Est District Est $9,541
PID Appr 9/2/2003 |Tota| Con Est Total Con Est  $9,541 |
. RIP nup LOCAL OTHER
Project Rpt  9/2/2003 R/W Est $61 CAPT
Adreements BT
PM Bryan Winzenread PH# (760) 872-0730 Type Agency Name Date
Phase Completion
DM Bart Delacruz PH# (760) 872-0630 OTH__ F&G 1601 £hase LOMp.elon
(760) OTH  WATER QUALITY PA&ED_100 % RW_100 % PS&E_100 % CON_0 %
EM Juergen Vespermann PH# (559) 243-8171
CM Rob Sanchez PH# (760) 872-0656
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600

Draft
Delivery Plan| | | | |

Approved 4/12/2004  5/1/2004 1/9/2004  4/12/2004 7/28/2004 11/1/2004 9/16/2004  4/1/2005  6/20/2005 8/23/2005 11/1/2006

Current 4/12/2004 A _5/1/2004 A 1/9/2004 A 4/12/2004 A 7/28/2004 A 11/1/2004 A 9/16/2004 A 4/1/2005 A 6/20/2005 A 8/23/2005 A 11/1/2006 T

Dist-EA _ Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
45 09-30150_ 1 INY -395 - 83.9/ 0411 NB DI VI SI ON CREEK SRRA REHAB Construction XPM| Yes Deliverv| Yes| ﬂ| Yes|
Plan List
Location Description Work Description ROW Info %% %t:rsammed DZ%O?
IN INYO COUNTY NEAR INDEPENDENCE AT THE REHABILITATE EXISTING REST Parcels
DIVISION CREEK ROADSIDE REST AREA AREA Utilities 0 Prog Code Prog EY Const$$ RW $$

Project Comments

PA&ED = 12/1/03T(04/12/04A), RW Cert = 11/1/04T(09/16/04A), RTL = 3/1/05T(4/1/05A), CCA = 11/1/06T( / / A). PA&ED scheduled for 12/1/2003,
achieved on 4/12/2004 (CE signed 2/18/2004, ND signed 4/12/2004). RTL accelerated 7 months (RTL 10/1/2005-->3/1/2005) to the 2004/05 FY. This is when
funding is available. Replacing bridge railing added to project 4/7/2004. Construction contractor is Granite Construction of Bakersfield, CA. Contract in
material suspension (asphalt binder) then likely to go to winter suspension - resume in spring 2006.

201.250 2005 $1,542 $0
Funds Req Date = CTC Vote Date

Project Documents *Escalated Cost Estimate Current Cost Estimate 21712005 7/14/2005
Env State CE Act 01/13/2003 Structure Est Structure Est $535 GBI ENnan
Env Federal EX Act 01/13/2003 District Est District Est $800
PID Appr 12/20/2001 |Tota| Con Est Total Con Est  $1,335 |
. RIP e LOCAL OTHER
Project Rpt  3/18/2003 R/ Est $0 CAPT
Agreements UG
PM Bryan Winzenread PH# (760) 872-0730 Type Agency Name Date .
Phase Completion
DM Elbert Cox PH# (559) 230-3146
PA&ED_100 % RW_100 % PS&E_100 % CON_1 %
EM Tom Dayak PH# (760) 872-0690
CM Luis Elias PH# (760) 872-5251
XPM Milestone Bridge Site Maps to Struc ES&E District HQ. Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600

SV — I ] |

Approved 3/18/2003 10/27/2003 4/1/2003  5/1/2003  12/10/2004 2/11/2005 12/21/2004 6/6/2005 8/8/2005  10/5/2005  4/1/2007

Current 3/18/2003 A 10/27/2003A 4/1/2003 A 5/1/2003 A12/10/2004A 2/11/2005 A12/21/2004A 6/6/2005 A 8/8/2005 A 10/5/2005 A 4/1/2007 T

Project Comments

PA&ED=3/1/03T(3/18/03A),RW Cert = 5/1/05T(12/21/04A), RTL = 3/1/05T(06/06/05A), CCA = 7/1/06T( / / A)

M377 & M378 moved from 10/1/04 to 11/1/04 to revise well enclosure. ESC & District concur with change no other date changes. Final Review reduced 1
month and is now from 11/1/04 to 1/1/05. 95% Constructability review scheduled for 10/13/04. M377 & M378 scheduled for 11/1/04. Contract Approved
10/5/05, first working day 10/20/05.

*Escalated at 3%
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Caltrans Central Region
Project Status Report

4=

XPM Download 7/7/2006

PMCS Download 7/21/2006

aftrans
Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
46 |09-30180_ 1 MNO-395 - 36.1/93.1 0414 SANDHOUSE / DEVIL'S GATE CAPM  Construction | xPM[ Yes]  Delivery| Yes| APL[ ves]
Plan List
Location Description Work Description ROW Info %g% % d DZ%O?
rogramm
IN MONO COUNTY NEAR LEE VINING AT VARIOUS RESURFACE ROADWAY Parcels ogra €
LOCATIONS Utilities 0 Prog Code ProgFY Const$$ RW $$
201.121 2005 $2,930 $0
Project D t *Escalated Cost Estimat Current Cost Estimate | FUids ReaDate  CTC Vote Date
Project Documents
roject Documents scalated Cost Estimate 6/30/2005 411412005
Env State CE Act 09/08/2000 Structure Est Structure Est $0 Component Eunding
Env Federal EX Act 02/06/2003 District Est District Est $3,063
PID Appr 10/10/2000 |Tota| Con Est Total Con Est  $3,063 |
. RIP nup LOCAL OTHER
Project Rpt  10/10/2000 RV Est $2 CAPT
Agreements BT
PM Mark Reistetter PH# (760) 872-5214 Type Agency Name Date
DM Maintenance Design PH# Phasc Completion
PA&ED 100 % RW_100 % PS&E_98 % CON %
EM Tom Dayak PH# (760) 872-0690
CM Luis Elias PH# (760) 872-5251
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | 4/1/2007
Approved 11/15/2000 6/5/2003 4/7/2005 8/1/2005 10/1/2005 4/1/2007
Current 11/15/2000A 6/5/2003 A 4/7/2005 A 8/1/2005 A 10/1/2005 A 4/1/2007 T|

Project Comments

2002 SHOPP. Construction is funded in the 3/4 fiscal year
Hope to Advertise before 7/1/03, with construction in the summer of 03.
As of 06/01/03, SHOPP allocation is not available, project is RTL and in HQ>

Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
47 09-32730_ 1 MNO-395 - 51.2/51.3 0457 LEE VI NI NG WALL PLANTI NG Construction XPM| Yes Deliverv| Yes| ﬂ| Yes|
Plan List
Location Description Work Description ROW Info %@ IS)ta_tus d D;gozr
IN MONO COUNTY IN THE COMMUNITY OF LEE LANDSCAPE PLANTING Parcels rogramme
VINING (KP 82.4/82.6) Utilittes O Prog Code Prog FY Const$$ RW $$
025.700 2005 $24 $0
Proi b +Escalated C Esti Current Cost Estimate Funds Req Date = CTC Vote Date
rroject bocuments
roject Documents scalated Cost Estimate 3/22/2005 5/26/2005
Env State CE Act 02/08/2005 Structure Est Structure Est $0 GBI ENnan
Env Federal EX Act 02/08/2005 District Est District Est $24 TE, IIP
PID Appr 8/5/2004 |Tota| Con Est Total Con Est $24 |
. RIP e LOCAL OTHER
Project Rpt  3/15/2005 R/ Est $0 CAPT $04
Agreements UG
PM Mark Reistetter PH# (760) 872-5214 Type  Agency Name Date . —
Phase Completion
DM Elbert Cox PH# (559) 230-3146
PA&ED, % RW. % PS&E % CON %
EM Tom Dayak PH# (760) 872-0690
CM Luis Elias PH# (760) 872-5251
XPM Milestone Bridge Site Maps to Struc ES&E District HQ. Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | | I:l
Approved 3/15/2005 2/1/2005 4/19/2005 3/15/2005 5/27/2005 5/23/2006  8/1/2007
Current 3/15/2005 A 2/1/2005 A 4/19/2005 A 3/15/2005 A 5/27/2005 A 5/23/2006 T 8/1/2007 T|
Past Due
Project Comments
CTC vote 5/26/2005. notify DPAC after vote.
Verify WBS codes 285, 290, & 295 are added.
27 *Escalated at 3%
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Ct Caltrans Central Region XPM Download  7/7/2006
Project Status Report PMCS Download 7/21/2006
Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
48 |09-31760_ 1 MNO-395 - 93/120.5 0446 VALKER CAPM Construction | xPMm[ Yes|  Delivery|[ Yes| APL[ ves]
Plan List
Location Description Work Description ROW Info %g% % d DZ%OY
- rogramm
IN MONO COUNTY AT AND NEAR WALKER FROM RESURFACE ROADWAY Parcels ogra €
LITTLE WALKER RIVER ROAD TO THE NEVADA - Prog Code Prog EY Const$$ RW $$
Utilities___ 0
STATE LINE — | 201.121 2005 $4,136  $0
Proi b E lated C Esti Current Cost Estimate Funds Req Date = CTC Vote Date
Project Documents
roject Documents scalated Cost Estimate 4/7/2005 7/14/2005
Env State CE Act 10/27/2004 Structure Est Structure Est $0 Component Eunding
Env Federal EX Act 10/27/2004 District Est District Est $4,289
PID Appr 8/28/2003 |Tota| Con Est Total Con Est  $4,289 |
. RIP nup LOCAL OTHER
Project Rpt  8/28/2003 RV Est $0 CAPT
Agreements BT
PM Mark Reistetter PH# (760) 872-5214 Type Agency Name Date
Phase Completion
DM John Fox PH# (760) 872-5207 Ehase Completion
PA&ED 100 % RW_100 % PS&E_95 % CON %
EM Tom Dayak PH# (760) 872-0690
CM Luis Elias PH# (760) 872-5251
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | 4/1/2007
Approved 10/27/2004 12/1/2004  1/1/2005 4/7/2005  3/24/2005 5/12/2005 8/1/2005 10/1/2005 4/1/2007
Current 10/27/2004A 12/1/2004 A 1/1/2005 A 4/7/2005 A 3/24/2005 A 5/12/2005 A 8/1/2005 A 10/1/2005 A 4/1/2007 T

Project Comments

PID complete, project is programmed in 2004 SHOPP.

ENV TO CHECK

Dist-EA _ Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
49 09-33350_ 1 INY -395-17.8/ 0547 EMERGENCY WELL REPLACEMENT Construction XPM| No DeIiverv| | ﬂ| Yes|
AT COSO SRRA IN INYO CO. Plan List
Location Description Work Description ROW Info %% IS)ta_tus d %
IN INYO CO ON RTE 395 AT THE COSO SRRA EMERGENCY WELL Parcels rogramme
#48R000 EMEMGENCY WELL REPLACEMENT (KP REPLACEMENT Utilities 0 Prog Code ProgFY Const$$ RW $$
28.74) — | 201.130 2006  $300 $0
. . . Funds Req Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State Act Structure Est Structure Est $0 Component  Funding
Env Federal Act District Est District Est $300 Small SHOPP
PID Appr Total Con Est Total Con Est $300 |
. RIP e LOCAL OTHER
Project Rpt R/W Est $0 CAPT
Adreements UG
PM Unassigned PH# Type  Agency Name Date .
; Phase Completion
DM Unassigned PH Phase Completion
) PA&ED, % RW. % PS&E % CON %
EM Unassigned PH#
CM Rob Sanchez PH# (760) 872-0656
XPM Milestone Bridge Site Maps to Struc PS&E  District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | | I:l
Approved
Current

Project Comments
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4=

Caltrans Central Region

Project Status Report

XPM Download 7/7/2006

PMCS Download 7/21/2006

&ftrans
Dist-EA _ Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
50 09-30140_ 1 INY -395-25.8/31.2 0410 SAGE FLAT PAVEMENT PRESERVATI ON  Construction XPM| Yes Deliverv| | ﬂ| Yes|
Plan List
Location Description Work Description ROW Info | Broaram Status Doc Yr
IN INYO COUNTY NEAR OLANCHA AT VARIOUS RESURFACE ROADWAY Parcels Slpl9iz POl Zi
LOCATIONS Utilities 0 Prog Code Prog FY Const$$ RW $$
- | 201.122 2006  $3,280 $0

Project Documents

*Escalated Cost Estimate

Current Cost Estimate

Funds Req Date = CTC Vote Date

11/14/2005

Env State CE Act 11/08/2005 Structure Est Structure Est $0 O Funding

Env Federal EX Act District Est District Est $3,280

PID Appr 8/26/2003 |Tota| Con Est Total Con Est  $3,280 |

i RIP up LOCAL OTHER
Project Rpt  8/26/2003 R/ Est $0 ST
Agreements BT
PM John Fox PH# (760) 872-5207 Type Agency Name Date .
Fhase Completion
DM John Fox PH# (760) 872-5207 Ehase Combpletion
PA&ED % RW. % PS&E % CON, %

EM Tom Dayak PH# (760) 872-0690

CM Rob Sanchez PH# (760) 872-0656
XPM Milestone Bridge Site Maps to Struc PS&E  District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | | 10/1/2006
Approved 11/8/2005 10/15/2005 11/8/2005 12/1/2005 11/8/2005 12/29/2005 3/1/2006 6/1/2006  10/1/2006
Current 11/8/2005 A 10/15/2005A 11/8/2005 A 12/1/2005 A 11/8/2005 A12/29/2005A 3/1/2006 T 6/1/2006 T 10/1/2006 T

Past Due Past Due

Project Comments

Not on 2004 SHOPP list, work suspended, EA closed. PID updated to the PDPM CAPM format prior to suspension - need final signatures for CAPM format.
Prior to March 21, 2003 this project was suspended. In March 2003, reopened as Sage Flat PCAPM. Design Manager is John Fox.

Dist-EA _ Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
51 09-31970_ 1 INY -395-31.2/41.4 0352 OLANCHA/ CARTAGO ROADVWAY Construction XPM| Yes Deliverv| Yes| ﬂ| Yes|
| MPROVEMENTS Plan List
Location Description Work Description ROW Info %% IS)ta_tus d %
IN INYO COUNTY NEAR OLANCHA FROM 0.2 KM RESURFACE ROADWAY Parcels 2 rogramme
SOUTH OF THE LOS ANGELES AQUEDUCT Utilittes 0 Prog Code Prog FY Const$$ RW $$
BRIDGE TO 1.0 KM SOUTH OF ASH CREEK BRIDGE —| 201.010 2006 $4,615 $10
Proi b +Escalated C Esti Current Cost Estimate Funds Req Date = CTC Vote Date
rroject Documents
roject Documents scalated Cost Estimate 8/15/2005 11/3/2005
Env State CE Act 03/12/2004 Structure Est Structure Est $0 GBI ENnan
Env Federal EX Act 03/12/2004 District Est District Est $4,615
PID Appr 4/22/2004 |Tota| Con Est Total Con Est  $4,615 |
. RIP e LOCAL OTHER
Project Rpt _4/22/2004 R/W Est $1 CAPT
Adreements UG
PM Bryan Winzenread PH# (760) 872-0730 Type Agency Name Date
Phase Completion
DM Bart Delacruz PH# (760) 872-0630
PA&ED_100 % RW_100 % PS&E_95 % CON_O0 %
EM Tom Dayak PH# (760) 872-0690
CM Luis Elias PH# (760) 872-5251
XPM Milestone Bridge Site Maps to Struc ES&E District HQ. Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan |1 I | 11/1/2006
Approved 4/22/2004 10/6/2004 11/17/2004 8/24/2005 8/3/2005  9/26/2005 11/14/2005 3/15/2006 11/1/2006
Current 4/22/2004 A 10/6/2004 A11/17/2004A 8/24/2005 A 8/3/2005 A 9/26/2005 A11/14/2005A 3/15/2006 A 11/1/2006 T

Project Comments

PA&ED = 7/1/04T (4/22/04A),RW Cert = 9/1/05T(8/3/05A),RTL = 12/15/05T(9/26/05A),CCA = 5/1/07T( / | A)
"Kickoff" PDT held 12/10/2003. Field review 1/26/2004. Advisory Exception approved 3/24/2004. Document circulated for signatures 3/24/2004 - ED(CE)
approved 3/12/2004. Tentatively set to advertise 11/14/05 (pending CTC vote), Bid Openning 12/13/05.

Friday, July 21, 2006
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INACTIVE SHOPP CANDIDATES

(State Highway Operation and Protection Program)

Projects listed in this section are currently shelved for future
programming and await approval/update of the Project Initiation
Document



4=

Caltrans Central Region
Project Status Report

XPM Download 7/7/2006

PMCS Download 7/21/2006

aftrans
Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
54 |09-26870_ K INY -395 - 0/120 0333 I NYO SCAN Candidate xPM| No Delivery] | APL[ No |
Plan List
Location Description Work Description ROW Info %g% ISta_tL:_s DZ%O?
- n
IN INYO AT VARIOUS LOCATIONS SCAN / HAR SYSTEM parcels active
Utilities O Prog Code Prog FY Const$$ RW $3$
201.315
: . ) Funds Req Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State CE Act Structure Est Structure Est $0 Component Eunding
Env Federal Act District Est District Est $700
PID Appr |Tota| Con Est Total Con Est  $700 |
. RIP nup LOCAL OTHER
Project Rpt R/W Est $0 CAPT
Agreements BT
PM Bryan Winzenread PH# (760) 872-0730 Type Agency Name Date
. Phase Completion
DM Truman Denio PH# (760) 872-0733
PA&ED % RW. % PS&E % CON, %
EM Tom Dayak PH# (760) 872-0690
CM Rob Sanchez PH# (760) 872-0656
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | | I:l
Approved
Current

Project Comments

Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
55 |09-28830_ K MNO-270 - 0/9.8 0393 SR 270 CAPM Candidate xPM| No Delivery] | APL[ No |
Plan List
Location Description Work Description ROW Info %% lSta_tufs DZ%O?
NEAR BRIDGEPORT FROM JCT. RTE. 395 TO 9.5 CAPM - THICK BLANKET Parcels nactive
KM EAST "OF COYOTE SPRINGS ROAD, EAST Utilities 0 Prog Code Prog FY Const $$ RW $$
JCT." (KPX000.0-X015.8) —| 201.121
. ) . Funds Req Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State CE Act Structure Est Structure Est ___$0 Component  Funding
Env Federal Act District Est District Est $1,500
PID Appr |Tota| Con Est Total Con Est  $1,500 |
. RIP e LOCAL OTHER
Project Rpt R/W Est $0 CAPT
Agreements UG
PM Brad Mettam PH# (760) 872-5214 Type Agency Name Date =
; Phase Completion
DM Unassigned PH Phase Completion
PA&ED, % RW. % PS&E % CON %
EM Tom Dayak PH# (760) 872-0690
CM Luis Elias PH# (760) 872-5251
XPM Milestone Bridge Site Maps to Struc ES&E District HQ. Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | | I:l
Approved
Current

Project Comments

Friday, July 21, 2006
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Caltrans Central Region
Project Status Report

4=

XPM Download 7/7/2006

PMCS Download 7/21/2006

aftrans
Dist-EA _ Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
56 09-30160_ K MNO-395 -R12.6/R58.3 0412 LONG VALLEY/ CEMETARY CAPM Candidate XPM| No Deliverv| | ﬂ| No |
Plan List
Location Description Work Description ROW Info %g% ISta_tL:_s DZ%O?
- n
NEAR TOMS PLACE FROM 3.7 KM NORTH ROCK RESURFACE ROADWAY (CAPM) Parcels active
CREEK ROAD TO JCT. RTE. 167 (PORTIONS) Utiliti 0 Prog Code Prog FY Const$$ RW $$
(KPX20.3-93.8) nes —— 201.121
: . ) Funds Req Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State CE Act Structure Est Structure Est $0 Component Eunding
Env Federal Act District Est District Est $3,445
PID Appr |Tota| Con Est Total Con Est  $3,445 |
. RIP nup LOCAL OTHER
Project Rpt R/W Est $0 CAPT
Adreements BT
PM Brad Mettam PH# (760) 872-5214 Type Agency Name Date =
; Phase Completion
DM Unassigned PH# Phase Completion
PA&ED % RW. % PS&E % CON, %
EM Tom Dayak PH# (760) 872-0690
CM Luis Elias PH# (760) 872-5251
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | | I:l
Approved
Current

Project Comments

2004 SHOPP CANDIDATE. 5/02/01 - THIS PROJECT IS INACTIVE.

Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
57 109-30090_ K MNO-395 - 69.6/ 106.3 0408 3REEN LAKE / WALKER CANYON CAPV  Candidate xPM| No Delivery] | APL[ No |
Plan List
Location Description Work Description ROW Info %% lSta_tufs DZ%O?
NEAR BRIDGEPORT FROM JUNCTION RTE. 270 TO RESURFACE ROADWAY (CAPM) Parcels nactive
0.8 KM S/O SWAUGER CANYON ROAD (PORTIONS) Utilities 0 Prog Code Prog FY Const$$ RW $$
(KPX112.0/171.1) —| 201.121
. ) . Funds Req Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State CE Act Structure Est Structure Est ___$0 Component  Funding
Env Federal Act District Est District Est $1,300
PID Appr |Tota| Con Est Total Con Est  $1,300 |
. RIP e LOCAL OTHER
Project Rpt R/W Est $0 CAPT
Agreements UG
PM Brad Mettam PH# (760) 872-5214 Type Agency Name Date =
; Phase Completion
DM Unassigned PH Phase Completion
PA&ED, % RW. % PS&E % CON %
EM Tom Dayak PH# (760) 872-0690
CM Luis Elias PH# (760) 872-5251
XPM Milestone Bridge Site Maps to Struc ES&E District HQ. Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | | I:l
Approved
Current

Project Comments
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Download

7/7/2006

PMCS Download 7/21/2006

aftrans
Dist-EA Phase County-Route-Post Mile  PPNO Project Name Project Phase Program Information |
58 09-30440_ K MNO-395 - 73/118 0425 MONO PASSI NG LANES Candidate XPM| No Deliverv| | ﬂ| No |
Plan List
Location Description Work Description ROW Info %g% ISta_tL:_s DZ%O?
- n
IN MONO COUNTY ON ROUTE 395 AT VARIOUS ~ CONSTRUCT PASSING LANES  parcels active
LOCATIONS (KPX117.5-189.9) Utilities 0 Prog Code Prog FY Const$$ RW $$
201.310
: . ) Funds Req Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State ND Act Structure Est Structure Est $0 Component Eunding
Env Federal ND Act District Est District Est $0
PID Appr |Tota| Con Est Total Con Est $0
. RIP nup LOCAL OTHER
Project Rpt R/W Est $0 CAPT
Agreements BT
PM Brad Mettam PH# (760) 872-5214 Type Agency Name Date =
; Phase Completion
DM Unassigned PH# Phase Completion
PA&ED % RW. % PS&E % CON, %
EM Juergen Vespermann PH# (559) 243-8171
CM Luis Elias PH# (760) 872-5251
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
Draft M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | | I:l
Approved
Current

Project Comments

Inactive.

Friday, July 21, 2006
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aftrans
59 | Dist-EA PhaseCounty-Route-Post Mile PPNO Project Name Program Information
09-30950_ 1 MNO-395 - 63/ 63.3 CONWAY SLOPES PHASE || xPM[ No | APL
List
Location Description Work Description Program Status Doc Yr
IN MONO COUNTY NEAR LEE VINING FROM 0.8 KM SLOPE PLANTING PHASE II MINOR Active 2003
SOUTH TO 0.3 KM SOUTH OF VIRGINIA LAKES
ROAD Prog Code Funds Req Date
201.150 8/30/2002

60

Project Documents

Right of Way Info

Current Cost Estimate

CTC Vote Amnt

CTC Vote Date

Env State CE Act 08/13/2002 Parcels Utilities 0 Structure Est $0 4/3/2003 $426
Env Federal Act District Est $426 ]
——— 1 | Component Funding
PID Appr Total Con Est  $426 | A
Project Rpt _ 8/27/2002 R/\W Est $0
. . Agreements
PM Brian McElwain PH# (760) 872-0671 Type Agency Name Date Amount
DM Elbert Cox PH# (559) 230-3146
EM Unassigned PH#
CM Luis Elias PH# (760) 872-5251
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report PA & ED  Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
MO040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET 7/1/2002 6/1/2002  6/1/2002  10/1/2002  9/1/2002
ACTUAL 8/27/2002 8/30/2002 8/30/2002 10/25/2002 4/28/2003

Project Comments

Dist-EA PhaseCounty-Route-Post Mile PPNO Project Name Program Information
09-31170_ 1 INY -0 -L5709 INDEPENDENCE M.S. TRUCK SHED xPM[ No APL
List
Location Description Work Description Program Status Doc Yr
IN INYO COUNTY IN INDEPENDENCE AT THE UPGRADE EXISTING FACILITY MINOR Active 2006
INDEPENDENCE MAINTENANCE STATION
Prog Code Funds Req Date
201.352 12/13/2004

Project Documents

Right of Way Info

Current Cost Estimate

CTC Vote Amnt

CTC Vote Date

EnvState _ND _ Act Parcels Utilities___O Structure Est %0 | 7/21/2005 $750
Env Federal Act District Est $750
Component Funding
PID Appr Total Con Est  $750 | A
Project Rpt R/W Est $7
Agreements
PM _John Fox PH# (760) 872-5207 Type Agency Name Date Amount
DM Rick Moberly PH# (760) 872-0745
EM Tom Dayak PH# (760) 872-0690
CM Rob Sanchez PH# (760) 872-0656
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report paA & ED Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600

TARGET 10/1/2003 1/1/2004 1/1/2004 2/1/2005

ACTUAL 12/13/2004 12/6/2004  6/6/2005  8/29/2005 11/22/2005
Project Comments

34
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PMCS Download 7/21/2006

Project Name

oftrans
61 Dist-EA PhaseCounty-Route-Post Mile PPNO

09-29850_ 0 INY

Location Description

-395 - 115.5/

IN BISHOP FROM WILLOW STREET TO PARK AVE.

(KPX185.9-X186.4)

Project Documents

Right of Way Info

FINAL PHASE BISHOP DRAINAGE

Work Description
DRAINAGE IMPROVEMENT

Current Cost Estimate

Program Information

xem[ No | APL
List
Program Status Doc Yr
MINOR Active 2006
Prog Code Funds Req Date
201.150

CTC Vote Date CTC Vote Amnt

Env State _ CE Act Parcels Utilities__ 0 Structure Est ___$0 $0
Env Federal Act District Est $300 ]
———— | Component Funding

PID Appr Total Con Est _ $300 | A
Project Rpt R/W Est $0

. Agreements
PM Tim Shultz PH# (760) 872-5211 Type Agency Name Date Amount
DM Unassigned PH#
EM Unassigned PH#
CM Rob Sanchez PH# (760) 872-0656
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report PA & ED  Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept

M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET 4/1/2006 4/1/2007 _ _4/1/2007 _ _ 5/1/2007
ACTUAL

Project Comments

62 Dist-EA PhaseCounty-Route-Post Mile PPNO Project Name Program Information
09-29510 1 MNO-158 - 5.4/5.7 REVERSE CREEK DRAINAGE-II xPM[ No APL
List
Location Description Work Description Program Status Doc Yr
IN MONO COUNTY NEAR JUNE LAKE AT 0.8 KM UPGRADE CULVERTS MINOR Active 2006
SOUTH OF POWER HOUSE ROAD AND AT 0.2 KM
SOUTH OF POWER HOUSE ROAD ERdiEods AIEE RETREE
201.150 9/7/2005

Project Documents

Right of Way Info

Current Cost Estimate

CTC Vote Date CTC Vote Amnt

Env State _ CE Act 06/05/2001 Parcels __5 Utilities __2 Structure Est _ $0 1/2/2006 $348
Env Federal EX Act District Est $200
Component Funding
PID Appr Total Con Est  $200 | A
Project Rpt R/W Est $12
. . Agreements
PM Brian McElwain PH# (760) 872-0671 Type Agency Name Date Amount
DM Truman Denio PH# (760) 872-0733 PER _ _FISH&GAME $0
EM Juergen Vespermann PH# (559) 243-8171
CM Luis Elias PH# (760) 872-5251
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report paA & ED Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET 1/1/2000 12/1/2001 12/1/2004 12/1/2004 1/1/2005 2/1/2005
ACTUAL 6/16/2003 1/3/2005  2/6/2006  2/6/2006  2/27/2006  4/25/2006

Project Comments

Needs updated ED and 1601, need additional $5,000 for 1601 renewal. jp 4/5/04.

Friday, July 21, 2006
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aftrans

63 | Dist-EA PhaseCounty-Route-Post Mile PPNO Project Name Program Information

09-31280_ 1 MNO-395 - 13.5/75.4 TRAFFIC OPS, IT PHASE | xPM[ No | APL
List
Location Description Work Description Program Status Doc Yr
IN MONO COUNTY NEAR TOMS PLACE AT THE INSTALL CMS SIGNS MINOR Active 2006
CROWLEY LAKE DRIVE OVERCROSSING AND IN
LEE VINING AT FIRST STREET AT THE LEE Prog Code Funds Reg Date
201.310 5/12/2005

VINING MAINTENANCE STATION
Project Documents

Right of Way Info

Current Cost Estimate CTC Vote Amnt

Structure Est

CTC Vote Date
$0

Env State CE Act 05/30/2003 Parcels Utilities 0 7/21/2005 $359
Env Federal Act District Est $300 ]
——— 1 | Component Funding
PID Appr Total Con Est _ $300 | A
Project Rpt R/W Est $0
. . Agreements
PM Brian McElwain PH# (760) 872-0671 Type Agency Name Date Amount
DM Jerry Gabriel PH# (760) 872-0671
EM Tom Dayak PH# (760) 872-0690
CM Luis Elias PH# (760) 872-5251
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report PA & ED  Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
MO040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET 6/1/2004 7/1/2004  11/1/2003  8/1/2004
ACTUAL 12/10/2004 12/2/2004 2/16/2005 8/15/2005 10/27/2005

Project Comments

CMS Signs at PM 26.5 & 75.4

64 Dist-EA PhaseCounty-Route-Post Mile PPNO Project Name Program Information
09-29410_ 1 MNO-395 - 24.3/ 25.7 MAMMOTH FENCE xPM| No APL
List
Location Description Work Description Program Status Doc Yr
IN MONO COUNTY NEAR TOMS PLACE FROM 0.7 INSTALL STANDARD FENCE MINOR Active 2006
KM NORTH OF HOT CREEK HATCHERY ROAD TO
8.0 KM SOUTH OF MAMMOTH SCENIC LOOP ROAD Prog Code Funds Reqg Date
201.240 9/7/2005

Project Documents

Right of Way Info

Current Cost Estimate CTC Vote Amnt

CTC Vote Date

Env State _ CE Act07/02/2003 Parcels Utilities___0 Stucture Est __ $0 1/2/2006 $248
Env Federal Act District Est $200
Component Funding
PID Appr Total Con Est  $200 | A
Project Rpt 8/1/2003 R/ Est $2
. . Agreements
PM Brian McElwain PH# (760) 872-0671 Type Agency Name Date Amount
DM Bart Delacruz PH# (760) 872-0630
EM Juergen Vespermann PH# (559) 243-8171
CM Luis Elias PH# (760) 872-5251
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report paA & ED Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET 10/1/2002 12/1/2002  9/1/2003 12/1/2003
ACTUAL 8/1/2003 6/29/2005 8/15/2005 1/30/2006 2/27/2006 4/21/2006

Project Comments

2004 MINOR A. DELAY TO PROJECT DUE TO ARCHEOLOGICAL CONSTRAINTS.

Friday, July 21, 2006
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65 Dist-EA PhaseCounty-Route-Post Mile PPNO

66

Caltrans Central Region
Minor Status Report

PMCS Download 7/21/2006

Project Name

09-32190_ 1 MNO-395 -76.9/78.8

Location Description

IN MONO COUNTY NEAR BRIDGEPORT FROM THE
RICKEY DITCH OVERFLOW BRIDGE TO 0.4 KM
SOUTH OF THE DRESSLER CREEK BRIDGE

HWY 395 NEAR BRIDGEPORT SHOULDER

WIDENING

Work Description
SHOULDER WIDENING

Program Information

xem[ No | APL
List
Program Status Doc Yr
MINOR Active 2006
Prog Code Funds Req Date
201.315 4/12/2006

Project Documents Right of Way Info Current Cost Estimate CTC Vote Date CTC Vote Amnt
Env State Act Parcels Utilities__ 1 Structure Est ___$0 4/12/2006 $950
Env Federal Act District Est $700 ]
Component Funding

PID Appr Total Con Est _ $700 | A
Project Rpt R/W Est $0

. . Agreements
PM Brian McElwain PH# (760) 872-0671 Type Agency Name Date Amount
DM Bart Delacruz PH# (760) 872-0630
EM Tom Dayak PH# (760) 872-0690
CM Luis Elias PH# (760) 872-5251
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report PA & ED  Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept

M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET 10/1/2004 7/1/2005
ACTUAL 4/13/2006  10/21/2005 4/12/2006 _ 5/8/2006

Project Comments

Dist-EA PhaseCounty-Route-Post Mile PPNO Project Name Program Information
09-31720_ 0 INY -0 -L5709 INDEPENDENCE MAINTENANCE STATION E xpM| Yes APL
List
Location Description Work Description Program Status Doc Yr
IN INYO CO AT THE INDEPENDENCE REMODELING EQUIPMENT BUILDING MINOR Active 2007
MAINTENANCE STATION
Prog Code Funds Req Date
201.351

Project Documents

Right of Way Info

Current Cost Estimate

CTC Vote Date CTC Vote Amnt

Env State _ CE Act 08/07/2003 Parcels 1 Utilities 1 Structure Est _ $0 $0
Env Federal Act District Est $750
Component Funding

PID Appr Total Con Est  $750 | A
Project Rpt R/W Est $175

. . Agreements
PM Brian McElwain PH# (760) 872-0671 Type Agency Name Date Amount
DM Unassigned PH#
EM John Luchetta PH# (805) 549-3493
CM Rob Sanchez PH# (760) 872-0656
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report paA & ED Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept

M040 M200 M225 M377 M380 M410 M460 M480 M500 M600

TARGET 11/1/2004

ACTUAL 12/13/2004
Project Comments

37
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67 | Dist-EA PhaseCounty-Route-Post Mile PPNO Project Name Program Information
09-31210_ 1 INY -136 -3.3/10.5 136 CULVERTS xpm[ No ] APL
List
Location Description Work Description Program Status Doc Yr
NEAR KEELER FROM 1.0 KM EAST OF OWENS REPLACE AND/OR ABANDON CULVERTS MINOR Active 2007
RIVER BR. TO 3.5 KM WEST OF MALONE STREET
. (KPX 5.3/16.9) Prog Code Funds Req Date
201.120
Project Documents Right of Way Info Current Cost Estimate CTC Vote Date CTC Vote Amnt
Env State _ CE Act Parcels Utilities__ 0 Structure Est ___$0 $0
Env Federal Act District Est $500 ]
——— | Component Funding

PID Appr Total Con Est __ $500 | A
Project Rpt R/\W Est $5

. . Agreements
PM Brian McElwain PH# (760) 872-0671 Type Agency Name Date Amount
DM Rick Moberly PH# (760) 872-0745
EM Tom Dayak PH# (760) 872-0690
CM Rob Sanchez PH# (760) 872-0656
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report PA & ED  Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept

M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET 10/1/2004 10/1/2005
ACTUAL

Project Comments
$5,000 permit fees for 1601. jp 4/5/04.

68 Dist-EA PhaseCounty-Route-Post Mile PPNO Project Name Program Information
09-31810_ 0 INY -190 - 88/ SAND DUNES PULL-OUT xPM| No APL
List
Location Description Work Description Program Status Doc Yr
IN INYO CO NEAR STOVE PIPE WELLS AT STOVE CONSTRUCT PULL-OUT MINOR Active 2007
PIPE WELLS SAND DUNES (KP 141.6)
Prog Code Funds Req Date
201.310
Project Documents Right of Way Info Current Cost Estimate | ~1¢ vote Date CTC Vote Amnt
Env State __ND Act Parcels Utilities __0 Structure Est _ $0 $0
Env Federal Act District Est $300
Component Funding

PID Appr Total Con Est  $300 | A
Project Rpt R/W Est $0

. . Agreements
PM Brian McElwain PH# (760) 872-0671 Type Agency Name Date Amount
DM Bart Delacruz PH# (760) 872-0630
EM Tom Dayak PH# (760) 872-0690
CM Rob Sanchez PH# (760) 872-0656
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report paA & ED Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept

M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET
ACTUAL

Project Comments
MULTI AGENCY COLLABORATION, WILL USE PARK FEE DEMO, SCENIC BYWAY AND mINOR a FUNDS ($700,000 OTHER FUNDS). JP 4/5/04
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69 | Dist-EA PhaseCounty-Route-Post Mile PPNO Project Name Program Information
09-33370_ 1 KER -58 - 138.7/ 0551  BORON SEWER LINE CONSTUCTION ON xpm[ Yes | APL
HWY 58 IN KERN CO. List
Location Description Work Description Program Status Doc Yr
ON RTE 58 NEAR BORON AT THE BORON SRRA SEWER LINE CONSTRUCTION MINOR Active 2007
(KP 223.8)
Prog Code Funds Req Date
201.250 7/13/2006

Project Documents

Right of Way Info

Current Cost Estimate
$0

CTC Vote Date CTC Vote Amnt

Env State Act Parcels Utilities___ 0 Structure Est 7/14/2006 $908
Env Federal Act District Est $0 ]
———— | Component Funding
PID Appr Total ConEst __ $0 | A
Project Rpt R/W Est $0
. . Agreements
PM Brian McElwain PH# (760) 872-0671 Type Agency Name Date Amount
DM Unassigned PH#
EM Unassigned PH#
CM Paul Pineda PH# (661) 332-0892
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report PA & ED  Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET
ACTUAL 2/24/2006 12/19/2005 _ 4/7/2006

Project Comments

70 | Dist-EA PhaseCounty-Route-Post Mile PPNO Project Name Program Information
09-32880_ 1 KER -178 - 90.4/ 92.3 SHOULDER WIDENING IN KERN CO ON HWY xpM| No APL
178 NEAR SIERRA VISTA ROAD T List
Location Description Work Description Program Status Doc Yr
IN KERN COUNTY FROM 0.5 MI EAST OF SIERRA SHOULDER WIDENING MINOR Active 2007
VISTA ROAD TO BROADWAY STREET (KP
145.5/148.5) Prog Code Funds Req Date
201.310

Project Documents

Right of Way Info

Current Cost Estimate

CTC Vote Date CTC Vote Amnt

Env State _ CE Act 01/24/2006 Parcels Utilities 0 Structure Est _ $0 $0
Env Federal Act District Est $900
Component Funding
PID Appr Total Con Est  $900 | A
Project Rpt R/W Est $4
. Agreements
PM Unassigned PH# Type Agency Name Date Amount
DM Gurbhay Brar PH# (559) 230-3106
EM Gail Miller PH# (559) 243-8222
CM Paul Pineda PH# (661) 332-0892
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report paA & ED Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET 3/1/2005 3/28/2005  4/1/2005 5/1/2005 6/1/2005 9/1/2005
ACTUAL 9/9/2005
Project Comments
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Project Name

oftrans
71 Dist-EA PhaseCounty-Route-Post Mile PPNO
09-30790_ 1 MNO-0 -L5712

Location Description
IN MONO COUNTY NEAR TOMS PLACE AT THE
MCGEE CREEK MAINTENANCE STATION

Project Documents Right of Way Info

MC GEE CREEK MECHANICS FACILITY

Work Description
CONSTRUCT MECHANICS FACILITY

Current Cost Estimate

$624

Program Information

xeu] Yes | APL
List
Program Status Doc Yr
MINOR Active 2007
Prog Code Funds Req Date
201.351 2/25/2003

CTC Vote Date CTC Vote Amnt

Env State CE Act 10/11/2002 Parcels Utilities O Structure Est $0
Env Federal Act District Est $0 ]
Component Funding
PID Appr Total Con Est  $624 | A
Project Rpt R/W Est $0
. . Agreements
PM Brian McElwain PH# (760) 872-0671 Type Agency Name Date Amount
DM Bart Delacruz PH# (760) 872-0630
EM Unassigned PH#
CM Luis Elias PH# (760) 872-5251
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report PA & ED  Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET 12/1/2002 1/1/2003  1/1/2003  _ 2/1/2005
ACTUAL 12/27/2002 _ 4/5/2005

Project Comments

72 Dist-EA PhaseCounty-Route-Post Mile PPNO Project Name Program Information
09-31520_. 0 MNO-0 -L5717 SONORA MECHANIC'S FACILITY xPm[ No APL
List
Location Description Work Description Program Status Doc Yr
IN MONO COUNTY AT THE SONORA CONSTRUCT MECHANICS FACILITY MINOR Active 2007
MAINTENANCE STATION
Prog Code Funds Req Date
201.352

Project Documents Right of Way Info

Current Cost Estimate

CTC Vote Date CTC Vote Amnt

Env State _ CE Act Parcels Utilities __0 Structure Est _ $0 $0
Env Federal Act District Est $750
Component Funding
PID Appr Total Con Est  $750 | A
Project Rpt R/W Est $0
. . Agreements
PM Brian McElwain PH# (760) 872-0671 Type Agency Name Date Amount
DM Rick Moberly PH# (760) 872-0745
EM John Luchetta PH# (805) 549-3493
CM Luis Elias PH# (760) 872-5251
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report paA & ED Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET 9/1/2005 12/1/2006  2/1/2007 9/1/2005
ACTUAL 9/1/2005
Project Comments
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Dist-EA PhaseCounty-Route-Post Mile PPNO

73

Project Name

09-30700_ 1 MNO-108 -0/15

Location Description
IN MONO COUNTY NEAR SONORA JUNCTION AT
VARIOUS LOCATIONS

Project Documents

Right of Way Info

SONORA DRAINAGE-IV

Work Description
REPLACE EXISTING CULVERTS

Current Cost Estimate
$0

Program Information

xpm[ Yes |

Program
MINOR

Prog Code
201.150

CTC Vote Date

APL
List
Status Doc Yr
Active 2007

Funds Req Date
2/7/2006

CTC Vote Amnt

Env State ~ ND Act Parcels Utilities__ 0 Structure Est %0 2/22/2006 $412
Env Federal Act District Est $300 ]
——— 1 | Component Funding
PID Appr Total Con Est _ $300 | A
Project Rpt R/W Est $3
. . Agreements
PM Brian McElwain PH# (760) 872-0671 Type Agency Name Date Amount
DM Truman Denio PH# (760) 872-0733
EM Tom Dayak PH# (760) 872-0690
CM Luis Elias PH# (760) 872-5251
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report PA & ED  Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
MO040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET 11/1/2001 11/1/2004 11/1/2004  1/1/2005  2/1/2005
ACTUAL 6/28/2006 12/8/2005  6/2/2006

Project Comments

Dist-EA PhaseCounty-Route-Post Mile PPNO

74

Project Name

Program Information

09-32640_ 0 MNO-158 -1/

Location Description

IN MONO COUNTY NEAR JUNE LAKE FROM THE
SOUTH ROUTE 395/158 JUNCTION TO NORTH
SHORE DRIVE (KP 0.0/1.73)

Project Documents

Right of Way Info

JUNE LAKE SHOULDER WIDENING NEAR

395/158 JUNCTION

Work Description
SHOULDER WIDENING

Current Cost Estimate

XPM| No

Program
MINOR

Prog Code
201.310

CTC Vote Date

APL
List
Status Doc Yr
Active 2007

Funds Req Date

CTC Vote Amnt

Env State Act Parcels __1 Utilities__0 Structure Est _ $0 $0
Env Federal Act District Est $400
Component Funding
PID Appr Total Con Est  $400 | A
Project Rpt R/W Est $0
. . Agreements
PM Brian McElwain PH# (760) 872-0671 Type Agency Name Date Amount
DM Bart Delacruz PH# (760) 872-0630
EM Unassigned PH#
CM Luis Elias PH# (760) 872-5251
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report paA & ED Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET 5/15/2004 11/15/2004 11/22/2004 7/1/2005 9/1/2005
ACTUAL
Project Comments
Friday, July 21, 2006 41




Caltrans Central Region
Minor Status Report

=

PMCS Download 7/21/2006

oftrans
75 Dist-EA PhaseCounty-Route-Post Mile PPNO

Project Name Program Information
09-33430_ 1 MNO-395 - 52.7/54.9 NATIONAL FOREST VISITORS BUREAU xpm[ Yes | APL
GUARDRAIL REPLACEMENT NEAR LEVINING List
Location Description Work Description Program Status Doc Yr
IN MONO CO NEAR LEE VINING FROM 0.8 MI MINOR Active 2007
NORTH OF NATIONAL FOREST VISITOR CENTER
ROAD TO 0.8 MILES SOUTH OF CEMENTARY Prog Code Funds Req Date
ROAD 201.015
Project Documents Right of Way Info Current Cost Estimate CTC Vote Date CTC Vote Amnt
Env State Act Parcels Utilities__ 0 Structure Est ___$0 $1
Env Federal Act District Est $720 ]
——— | Component Funding
PID Appr Total Con Est  $720 | A
Project Rpt R/W Est $0
. Agreements
PM Unassigned PH# Type Agency Name Date Amount
DM Unassigned PH#
EM Unassigned PH#
CM Luis Elias PH# (760) 872-5251
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report PA & ED  Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET
ACTUAL 6/27/2006

Project Comments

76 Dist-EA PhaseCounty-Route-Post Mile PPNO Project Name Program Information
09-28010_ 1 MNO-395 - 109.7/ TOPAZ-LARSON TURN LANE xPM| No APL
List
Location Description Work Description Program Status Doc Yr
NEAR COLEVILLE FROM 0.5 KM SOUTH OF CONST. LEFT TURN POCKET MINOR Active 2007
LARSON LANE TO 1.0 KM NORTH OF TOPAZ LANE
(KPX176.5-X185.6) Prog Code Funds Req Date
201.150

Project Documents Right of Way Info

Current Cost Estimate

CTC Vote Date CTC Vote Amnt

Env State _ ND Act 09/27/2004 Parcels 6 Utilities 4 Structure Est _ $0 $0
Env Federal Act District Est $700
Component Funding
PID Appr Total Con Est  $700 | A
Project Rpt R/W Est $137
. . Agreements
PM Brian McElwain PH# (760) 872-0671 Type Agency Name Date Amount
DM Truman Denio PH# (760) 872-0733
EM Juergen Vespermann PH# (559) 243-8171
CM Luis Elias PH# (760) 872-5251
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report paA & ED Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET 10/1/2005 12/1/2005 12/1/2005 12/1/2005
ACTUAL 9/27/2004 12/14/2004
Project Comments
2003/2004 CANDIDATE.
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Project Name

Program Information

oftrans
77 Dist-EA PhaseCounty-Route-Post Mile PPNO
09-32630_ 0 INY -190 - 29.6/ 33

TALC CITY ROAD DRAINAGE

xpm[ No ]

Location Description

IN INYO COUNTY AT 5 MI EAST OF THE ROUTE
190/136 JUNCTION AND AT 1.7 MILES WEST OF
THE TALC CITY ROAD (KP

IMPROVEMENTS

Work Description
DRAINAGE IMPROVEMENTS

Program
MINOR

Prog Code

47.63/53.10)

Project Documents

Right of Way Info Current Cost Estimate

201.150

Structure Est $0

CTC Vote Date

APL
List
Status Doc Yr
Active 2008

Funds Req Date

CTC Vote Amnt

Env State Act Parcels Utilities__ 0 - $0
Env Federal Act District Est $750 ]
—— | Component Funding
PID Appr Total Con Est _ $750 | A
Project Rpt R/W Est $0
. . Agreements
PM Brian McElwain PH# (760) 872-0671 Type Agency Name Date Amount
DM Gurbhay Brar PH# (559) 230-3106
EM Unassigned PH#
CM Rob Sanchez PH# (760) 872-0656
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report PA & ED  Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET
ACTUAL

Project Comments

Dist-EA PhaseCounty-Route-Post Mile PPNO

78

Project Name

Program Information

09-32660_ 0 INY -395 -R58/R58.7

Location Description
IN INYO CO IN AND NEAR LONE PINE FROM 0.13
MILES N OF BURKHARDT RD TO POST STREET

LONE PINE NEAR BURKHARDT RD.,
DRAINAGE IMPROVEMENTS

Work Description
DRAINAGE IMPROVEMENTS

AND FROM_0.3 MILES S OF EAST LUBKEN AVE TO

PANGBORN LANE (KP 57.2/57.6 &
Project Documents

Right of Way Info

Current Cost Estimate

XPM| No

Program
MINOR

Prog Code
201.151

CTC Vote Date

APL
List
Status Doc Yr
Active 2008

Funds Req Date

CTC Vote Amnt

Env State Act Parcels Utilities__0 Structure Est _ $0 $0
Env Federal Act District Est $0
Component Funding

PID Appr Total Con Est $0 | A

Project Rpt R/W Est $9
. . Agreements

PM Brian McElwain PH# (760) 872-0671 Type Agency Name Date Amount

DM Gurbhay Brar PH# (559) 230-3106

EM Unassigned PH#

CM Rob Sanchez PH# (760) 872-0656

PMCS Milestone Begin PS&E to District HQ Appr Const  Contract

Information Project Report paA & ED Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept

M040 M200 M225 M377 M380 M410 M460 M480 M500 M600

TARGET 6/1/2006 6/1/2006  12/1/2006 12/1/2006  2/1/2007 4/1/2007 6/1/2007  10/1/2007
ACTUAL

Project Comments
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affrans
79 | Dist-EA PhaseCounty-Route-Post Mile PPNO Project Name Program Information
09-33000_ 0 INY -395 -117.3/ SIDEWALK INSTALLATION IN BISHOP NEAR xPM[ No | APL
SEE VEE LANE List
Location Description Work Description Program Status Doc Yr
IN INYO COUNTY IN BISHOP FROM SEE VEE LANE SIDEWALKS MINOR Active 2008
TO BARLOW LANE (KP 188.80/189.60)
Prog Code Funds Req Date
201.310

Project Documents

Right of Way Info

Current Cost Estimate
$0

CTC Vote Date CTC Vote Amnt

Env State Act Parcels Utilities __ 0 Structure Est ___ $0 $0
Env Federal Act District Est $750 ]
—— | Component Funding
PID Appr Total Con Est _ $750 | A
Project Rpt R/W Est $3
. . Agreements
PM Brian McElwain PH# (760) 872-0671 Type Agency Name Date Amount
DM Bart Delacruz PH# (760) 872-0630
EM Tom Dayak PH# (760) 872-0690
CM Rob Sanchez PH# (760) 872-0656
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report PA & ED  Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET 12/1/2006
ACTUAL

Project Comments

Project Name

Program Information

80 Dist-EA PhaseCounty-Route-Post Mile PPNO
09-31140_ 1 MNO -0 -L5712

Location Description
NEAR TOM'S PLACE AT THE MCGEE CREEK
MAINTENANCE STATION

Project Documents

Right of Way Info

MCGEE MOBIL HOME PADS

Work Description
INSTALL MOBILE HOME PADS

Current Cost Estimate

XPM[_No APL
List
Program Status Doc Yr
MINOR Active 2008
Prog Code Funds Req Date
201.352

CTC Vote Date CTC Vote Amnt

Env State _ CE Act Parcels Utilities __0 Structure Est _ $0 $0
Env Federal Act District Est $100
Component Funding
PID Appr Total Con Est  $100 | A
Project Rpt R/W Est $0
Agreements
PM_John Fox PH# (760) 872-5207 Type Agency Name Date Amount
DM Rick Moberly PH# (760) 872-0745
EM Unassigned PH#
CM Luis Elias PH# (760) 872-5251
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report paA & ED Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET 11/1/2004  2/1/2004
ACTUAL
Project Comments
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Project Name

oftrans
81 Dist-EA PhaseCounty-Route-Post Mile PPNO
09-29520_ 0 MNO-167 -2/

Location Description
NEAR MONO LAKE AT 3.2 KM EAST OF JCT.
ROUTE 395 (KPX003.2)

Project Documents

Right of Way Info

WILSON CREEK DRAINAGE

Work Description
INSTALL RSP & CULVERT REPLACEMENT

Current Cost Estimate

Program Information

xem[ No | APL
List
Program Status Doc Yr
MINOR Active 2008
Prog Code Funds Req Date
201.150

CTC Vote Date CTC Vote Amnt

Env State __ND Act Parcels Utilities__ 0 Structure Est ___$0 $0
Env Federal EX Act District Est $750 ]
———— 1 | Component Funding
PID Appr Total Con Est _ $750 | A
Project Rpt R/W Est $8
. . Agreements
PM Brian McElwain PH# (760) 872-0671 Type Agency Name Date Amount
DM Bart Delacruz PH# (760) 872-0630 OTH BLM $0
EM Tom Dayak PH# (760) 872-0690
CM Luis Elias PH# (760) 872-5251
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report PA & ED  Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
MO040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET 9/1/2006 10/1/2006 10/1/2006 12/1/2006 _ 4/1/2007  5/15/2007 10/1/2007
ACTUAL

Project Comments

82 Dist-EA PhaseCounty-Route-Post Mile PPNO Project Name Program Information
09-31890_ 0 MNO-395 - 119/120.5 TOPEZ DRAINAGE XPM[ No APL
List
Location Description Work Description Program Status Doc Yr
IN MONO CO AT TOPAZ LAKE FROM 3.28 KM N OF REPLACE INLETS & CULVERTS @ 12 MINOR Active 2008
THE JUNCTION WITH ROUTE 89 TO THE NEVADA LOCATIONS
STATE LINE (KP 191.5/193.9) P_rgg%sdg Funds Reqg Date

Project Documents

Right of Way Info

Current Cost Estimate

CTC Vote Date CTC Vote Amnt

Env State __ND Act Parcels Utilities __0 Structure Est _ $0 $0
Env Federal Act District Est $400
Component Funding
PID Appr Total Con Est  $400 | A
Project Rpt R/W Est $0
. . Agreements
PM Brian McElwain PH# (760) 872-0671 Type Agency Name Date Amount
DM Gurbhay Brar PH# (559) 230-3106
EM John Luchetta PH# (805) 549-3493
CM Luis Elias PH# (760) 872-5251
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report paA & ED Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET 4/1/2005 6/1/2006 5/1/2006  12/1/2006  2/1/2007 4/1/2007
ACTUAL
Project Comments
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oftrans
g3 | Dist-EA PhaseCounty-Route-Post Mile PPNO Project Name Program Information
09-30410_ K MNO-395 - 94/106 0422 SONORA JUNCTI ON ROCK FALL M TI GATI ON xPM[ No | APL
List
Location Description Work Description Program Status Doc Yr
IN MONO COUNTY ON ROUTE 395 AT VARIOUS ROCK FALL MITIGATION MINOR Active 2009
LOCATIONS (KP 151.3/170.6)
Prog Code Funds Req Date
201.310
Project Documents Right of Way Info Current Cost Estimate CTC Vote Date CTC Vote Amnt
Env State _ CE Act Parcels __11  utilities__ 0 Structure Est ___$0 $0
Env Federal Act District Est $800 ]
———— | Component Funding
PID Appr Total Con Est __ $800 | A
Project Rpt R/W Est $31
. Agreements
PM Mark Reistetter PH# (760) 872-5214 Type Agency Name Date Amount
DM Truman Denio PH# (760) 872-0733
EM Juergen Vespermann PH# (559) 243-8171
CM Luis Elias PH# (760) 872-5251
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report PA & ED  Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET
ACTUAL

Project Comments

PID began again on 06/01/03.
Geo-technical report received.
This project will be moved to the Minor Program.
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Project Name

oftrans
84 Dist-EA PhaseCounty-Route-Post Mile PPNO

85

09-30620_ 1 INY -168 - .4/

Location Description
IN INYO AND MONO COUNTY ON VARIOUS

ROUTES AT VARIOUS LOCATIONS
(KPX0.3;1.0;11.7;0.6;13.7)

Project Documents

Right of Way Info

INSTALL LOOP DETECTORS

Work Description
TRAFFIC COUNT STATIONS

Current Cost Estimate

Structure Est

$0

Program Information

xpm[ No ] APL
List
Program Status Doc Yr
MINOR Active 2002
Prog Code Funds Req Date
201.310

CTC Vote Date CTC Vote Amnt

Env State  CE Act 09/29/2000 Parcels Utilities 0 —_— $111
Env Federal EV Act 11/28/2000 District Est $88 ]
———— | Component Funding
PID Appr Total Con Est __ $88 | 5
Project Rpt _11/28/2000 R/\W Est $0
. Agreements
PM Bryan Winzenread PH# (760) 872-0730 Type Agency Name Date Amount
DM Bryan Winzenread PH# (760) 872-0730
EM Tom Dayak PH# (760) 872-0690
CM Rob Sanchez PH# (760) 872-0656
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report PA & ED  Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET 10/1/2001
ACTUAL 11/28/2000 10/1/2001 _ 3/2/2001 12/7/2001

Project Comments

This Minor B project is complete.

Dist-EA PhaseCounty-Route-Post Mile PPNO Project Name Program Information

09-29810_ 1 INY -0 -L5505 ELECTRICAL UPGRADE AT MAINTENANCE xPM[ No APL
FACILITY IN BISHOP List

Location Description Work Description Program Status Doc Yr

IN BISHOP "AT THE EQUIPMENT SHOP, UPGRADE ELECTRICAL MINOR Active 2003

WAREHOUSE," "LAB,RADIO SHOP, & BUILDING

MTCE." Prog Code Funds Req Date

201.351

Project Documents

Right of Way Info

Current Cost Estimate

CTC Vote Date CTC Vote Amnt

Env State _ CE Act Parcels Utilities___ 0O Structure Est _ $0 $100
Env Federal Act District Est $100
Component Funding
PID Appr Total Con Est  $100 | 5
Project Rpt R/W Est $0
Agreements
PM_John Fox PH# (760) 872-5207 Type Agency Name Date Amount
DM Bart Delacruz PH# (760) 872-0630
EM Tom Dayak PH# (760) 872-0690
CM Rob Sanchez PH# (760) 872-0656
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report paA & ED Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600

TARGET 11/1/2002 11/1/2002 12/1/2002

ACTUAL
Project Comments
>>2002/03 Standby Project
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aftrans
g6 | DiSt-EA PhaseCounty-Route-Post Mile PPNO Project Name Program Information
09-31190_ 1 INY -0 -L5948 iNYO & MONO MTNC STATION LIGHTING xPM[ No | APL
REPLACEMENT List
Location Description Work Description Program Status Doc Yr
IN INYO AND MONO COUNTY AT VARIOUS REPLACE EXISTING LIGHTING MINOR Active 2003
MAINTENANCE STATIONS
Prog Code Funds Req Date
201.352

Project Documents

Right of Way Info

Current Cost Estimate
$0

CTC Vote Date CTC Vote Amnt

Env State CE Act 05/07/2002 Parcels Utilities O Structure Est _ $0 $115
Env Federal Act District Est $175 ]
———— | Component Funding
PID Appr Total Con Est  $175 | 5
Project Rpt R/W Est $0
Agreements
PM _John Fox PH# (760) 872-5207 Type Agency Name Date Amount
DM Rick Moberly PH# (760) 872-0745
EM Unassigned PH#
CM Rob Sanchez PH# (760) 872-0656
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report PA & ED  Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET 11/1/2002 11/1/2002 12/1/2002
ACTUAL 4/17/2002 9/23/2002

Project Comments

Project Name

Program Information

87 Dist-EA PhaseCounty-Route-Post Mile PPNO
09-31180_ 1 MNO -0 -L5717

Location Description
NEAR SONORA JCT. AT THE SONORA JUNCTION
MAINTENANCE STATION #5717

Project Documents

Right of Way Info

SONORA EXHAUSTIAN

Work Description
INSTALL EXHAUST FAN AT WASH BAY

Current Cost Estimate

xpm[ No APL
List
Program Status Doc Yr
MINOR Active 2003
Prog Code Funds Req Date
201.352

CTC Vote Date CTC Vote Amnt

Env State _ CE Act Parcels Utilities __0 Structure Est _ $0 $5
Env Federal Act District Est $4
Component Funding
PID Appr Total Con Est $4 | 5
Project Rpt R/W Est $0
Agreements
PM_John Fox PH# (760) 872-5207 Type Agency Name Date Amount
DM Rick Moberly PH# (760) 872-0745
EM Unassigned PH#
CM Luis Elias PH# (760) 872-5251
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report paA & ED Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600

TARGET

ACTUAL 5/13/2002 9/5/2002
Project Comments
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88 Dist-EA

PhaseCounty-Route-Post Mile PPNO

Project Name

09-31000_ 1

Location Description

NEAR CRESTVIEW AT THE CRESTVIEW SAFETY

ROADSIDE REST (KPX 52.1)

Project Documents

MNO -395 - 32.4/

Work Description

Right of Way Info

CRESTVIEW SRR PHASE Il

CONNECT WATER SOURCE

Current Cost Estimate

Structure Est

$0

Program Information

xpm[ No ]

Program
MINOR

Prog Code
201.250

CTC Vote Date

APL
List
Status Doc Yr
Active 2003

Funds Req Date

CTC Vote Amnt

Env State _ CE Act 12/04/2001 Parcels Utilities 0 L $111
Env Federal Act District Est $111 ]
—— | Component Funding
PID Appr Total Con Est _ $111 | 5
Project Rpt R/W Est $0
. . Agreements
PM Brian McElwain PH# (760) 872-0671 Type Agency Name Date Amount
DM Brian McElwain PH# (760) 872-0671
EM Tom Dayak PH# (760) 872-0690
CM Luis Elias PH# (760) 872-5251
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report PA & ED  Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET
ACTUAL 11/28/2001 9/3/2002

Project Comments

89 Dist-EA

PhaseCounty-Route-Post Mile PPNO

Project Name

Program Information

09-30710_ 1 INY -0

Location Description

IN BISHOP AT EQUIPMENT SHOP 29

Project Documents

-L5505

Work Description

Right of Way Info

CONSTRUCT NEW RESTROOM AT SHOP 9

CONST. NEW RESTROOM AT SHOP 29

Current Cost Estimate

XPM| No

Program
MINOR

Prog Code
201.351

CTC Vote Date

APL
List

Status Doc Yr

Active 2004

Funds Req Date
6/13/2002

CTC Vote Amnt

Env State _ CE Act10/11/2001 Parcels Utilities ___ 0 Structure Est __ $120 $130
Env Federal Act District Est $0
Component Funding
PID Appr Total Con Est  $120 | 5
Project Rpt  6/11/2002 R/ Est $0
Agreements
PM_John Fox PH# (760) 872-5207 Type Agency Name Date Amount
DM Rick Moberly PH# (760) 872-0745
EM Unassigned PH#
CM Rob Sanchez PH# (760) 872-0656
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report paA & ED Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET 8/1/2002 8/1/2002  6/10/2002 10/1/2002 2/3/2004 3/7/2005
ACTUAL 6/11/2002 10/16/2002 7/16/2003  1/21/2003

Project Comments

7/21/03 ACCORDING TO DISTRICT ON 6/19/03 PROJECT RESCOPED TO MINOR B AND CHANGED TO 2004 DOC YEAR. CLOSED ZERO PHASE
6/26/03.2002/2003 CANDIDATE.
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aftrans
90 | Dist-EA PhaseCounty-Route-Post Mile PPNO Project Name Program Information
09-31480_ 1 INY -0 -L5948 MNT. PASS SIGN UPGRADE xPM[ No | APL
List
Location Description Work Description Program Status Doc Yr
IN INYO/MONO & KERN COUNTIES ON ROUTE 395 UPGRADE MTN. PASS SIGNS MINOR Active 2004
AT VARIOUS LOCATIONS
Prog Code Funds Req Date
201.170

91 Dist-EA

Project Documents

Right of Way Info

Current Cost Estimate

Structure Est

CTC Vote Date CTC Vote Amnt

Env State  CE Act Parcels Utilities__ 0 S0 $0
Env Federal Act District Est $100 ]
Component Funding
PID Appr Total Con Est _ $100 | 5
Project Rpt R/W Est $0
. . Agreements
PM Brian McElwain PH# (760) 872-0671 Type Agency Name Date Amount
DM Jerry Gabriel PH# (760) 872-0671
EM Tom Dayak PH# (760) 872-0690
CM Rob Sanchez PH# (760) 872-0656
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report PA & ED Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET
ACTUAL 2/3/2005

Project Comments

PhaseCounty-Route-Post Mile PPNO

Project Name

Program Information

09-32110_ 0 INY -6 -.1/

Location Description
OFF OF RTE 6 IN BISHOP AT THE BISHOP
MAINTENANCE STATION. (KP 0.21)

Project Documents

FUEL TANKS

Work Description
PURCHASE & INSTALL NEW FUEL TANKS.

Right of Way Info

BISHOP MAINTENANCE STATION INSTALL

Current Cost Estimate

xpm[ No APL
List
Program Status Doc Yr
MINOR Active 2004
Prog Code Funds Req Date
201.352

CTC Vote Date CTC Vote Amnt

Env State Act Parcels Utilities__0 Structure Est _ $0 $0
Env Federal Act District Est $25
Component Funding
PID Appr Total Con Est  $25 | 5
Project Rpt R/W Est $0
. Agreements
PM Unassigned PH# Type Agency Name Date Amount
DM Unassigned PH#
EM Unassigned PH#
CM Rob Sanchez PH# (760) 872-0656
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report paA & ED Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600

TARGET

ACTUAL
Project Comments
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affrans
9 | Dist-EA PhaseCounty-Route-Post Mile PPNO Project Name Program Information
09-32120_ 0 INY -127 - 14.6/ RTE 127 IN SHOSHONE AT TEHACHAPI xPM[ No | APL
SALT SHED INSTALL FUEL TANKS List
Location Description Work Description Program Status Doc Yr
INYO COUNTY ON RTE 127 IN SHOSHONE AT THE PURCHASE & INSTALL NEW ABOVE-GROUND | MINOR Active 2004
SHOSHONE M.S.(L5716) & KERN COUNTY ON RTE FUEL TANKS.
202 IN TEHACHAPI AT TEHACHAPI SALT SHED Prog Code Funds Req Date
201.352

(L5724) (KP 23.61) (KP19.46)
Project Documents

Current Cost Estimate
$0

Right of Way Info

Structure Est

CTC Vote Date

CTC Vote Amnt

Env State Act Parcels Utilities__ 0 - $0
Env Federal Act District Est $35 ]
——— | Component Funding
PID Appr Total Con Est __ $35 | 5
Project Rpt R/W Est $0
. Agreements
PM Unassigned PH# Type  Agency Name Date Amount
DM Unassigned PH#
EM Unassigned PH#
CM Rob Sanchez PH# (760) 872-0656
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report PA & ED  Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET
ACTUAL

Project Comments

PhaseCounty-Route-Post Mile PPNO

Project Name

Program Information

93 Dist-EA

09-32200_ 1 INY -127 -41.1/42.6

Location Description
IN INYO COUNTY ON ROUTE 127 AT THE DEATH
VALLEY JUNCTION. (KP 66.29/68.7)

Project Documents

INY CO RTE 127 ASPHALT CONCRETE
PAVEMENT RELACEMENT

Work Description
GRIND AND REPLACE ASPHALT CONCRETE
PAVEMENT.

Right of Way Info Current Cost Estimate

XPM| No

Program
MINOR

Prog Code
201.120

CTC Vote Date

APL
List

Status Doc Yr

Active 2004

Funds Req Date

CTC Vote Amnt

Env State Act Parcels Utilities__0 Structure Est _ $0 $0
Env Federal Act District Est $120
Component Funding
PID Appr Total Con Est  $120 | 5
Project Rpt R/W Est $0
. Agreements
PM Unassigned PH# Type Agency Name Date Amount
DM Unassigned PH#
EM Unassigned PH#
CM Rob Sanchez PH# (760) 872-0656
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report paA & ED Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET 4/25/2005
ACTUAL 2/23/2004
Project Comments
Friday, July 21, 2006 51




=

Caltrans Central Region
Minor Status Report

PMCS Download 7/21/2006

Project Name

oftrans
94 Dist-EA PhaseCounty-Route-Post Mile PPNO
-190 - 115.2/

09-29470_ 1 INY

Location Description

NEAR FURNACE CREEK INN AT ZABRISKIE POINT

ROAD (KPX185.4-X188.6)

Project Documents

Work Description

Right of Way Info

ZABRISKIE POINT DRAINAGE

DRAINAGE CORRECTION

Current Cost Estimate

Structure Est

$0

Program Information

xpm[ No ] APL
List
Program Status Doc Yr
MINOR Active 2004
Prog Code Funds Req Date
201.150

CTC Vote Date CTC Vote Amnt

Env State  CE Act Parcels Utilities 0 —_— $0
Env Federal Act District Est $116 ]
——— | Component Funding
PID Appr Total Con Est  $116 | 5
Project Rpt R/W Est $0
. . Agreements
PM Brian McElwain PH# (760) 872-0671 Type Agency Name Date Amount
DM Matthew Goike PH# (760) 872-0714
EM Tom Dayak PH# (760) 872-0690
CM Rob Sanchez PH# (760) 872-0656
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report PA & ED  Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET 4/1/1999 10/1/2003 10/1/2003 11/1/2003 4/1/2004  9/1/2004
ACTUAL

Project Comments

PhaseCounty-Route-Post Mile PPNO

Project Name

Program Information

95 Dist-EA

09-32300_ 1 KER -14

Location Description

IN KERN COUNTY ON ROUTE 14 NEAR

RIDGECREST. (KP 73.5/82.6)

Project Documents

-45.7/51.3

Work Description
CHIP SEAL

Right of Way Info

CHIP SEAL ON HWY 14 NEAR RIDGECREST

Current Cost Estimate

xpm[ No APL
List
Program Status Doc Yr
MINOR Active 2004
Prog Code Funds Req Date
201.120

CTC Vote Date CTC Vote Amnt

Env State Act Parcels Utilities__0 Structure Est _ $0 $0
Env Federal Act District Est $120
Component Funding
PID Appr Total Con Est  $120 | 5
Project Rpt R/W Est $0
. Agreements
PM Unassigned PH# Type Agency Name Date Amount
DM Unassigned PH#
EM Unassigned PH#
CM Paul Pineda PH# (661) 332-0892
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report paA & ED Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600

TARGET

ACTUAL 2/23/2004
Project Comments
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aftrans
96 | DiSt-EA PhaseCounty-Route-Post Mile PPNO Project Name Program Information
09-31980_ 1 MNO-395 - 13.9/ ADA CATTLE GUARD xPM[ No | APL
List
Location Description Work Description Program Status Doc Yr
IN MONO COUNTY ON US 395 AT THE CROWLEY ADA RETROFIT OF CATTLEGUARD MINOR Active 2004
LAKE OVERCROSSING (KP 22.4)
Prog Code Funds Req Date
201.362

97 Dist-EA

Project Documents

Right of Way Info

Current Cost Estimate

$0

CTC Vote Date CTC Vote Amnt

Env State Act Parcels Utilities __ 0 Structure Est $0
Env Federal Act District Est $3 )
Component Funding
PID Appr Total Con Est $3 B
Project Rpt R/W Est $0
. Agreements
PM Unassigned PH# Type  Agency Name Date Amount
DM Unassigned PH#
EM Unassigned PH#
CM Luis Elias PH# (760) 872-5251
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report PA & ED  Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET
ACTUAL

Project Comments

PhaseCounty-Route-Post Mile PPNO

Project Name

Program Information

09-32100_ 0 MNO-395 -63.5/

Location Description

NEAR BRIDGEPORT ON RTE 395 AT CONWAY
SUMMIT (L5704) & SONORA JCT. MAINTENANCE
STATIONS. (L5717) (KP 102.24) (KP150.97)

Project Documents

Right of Way Info

INSTALL FUEL TANKS AT CONWAY SUMMIT

MAINTENANCE STATION

Work Description
PURCHASE & INSTALL NEW FUEL TANKS

Current Cost Estimate

xpm[ No APL
List
Program Status Doc Yr
MINOR Active 2004
Prog Code Funds Req Date
201.351

CTC Vote Date CTC Vote Amnt

Env State Act Parcels Utilities__0 Structure Est _ $0 $0
Env Federal Act District Est $0
Component Funding
PID Appr Total Con Est $0 B
Project Rpt R/W Est $0
. Agreements
PM Unassigned PH# Type Agency Name Date Amount
DM Unassigned PH#
EM Unassigned PH#
CM Luis Elias PH# (760) 872-5251
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report paA & ED Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600

TARGET

ACTUAL
Project Comments
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98

99 Dist-EA
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Dist-EA

PhaseCounty-Route-Post Mile PPNO

Project Name

09-31830_ 1

Location Description

INY

-190 - 55.4/ 140.6

IN INY CO IN DEATH VALLEY NATIONAL PARK
FROM 21.6 KM W OF STOVEPIPE WELLS TO THE
JUNCTION WITH RTE 127 (KP 89.16/226.41)

Project Documents

DEATH VALLEY DELINEATOR
INSTALLATION

Work Description
INSTALL DELINEATORS

Right of Way Info

Current Cost Estimate

Structure Est $0

Program Information

xpm[ No ] APL
List
Program Status Doc Yr
MINOR Active 2005
Prog Code Funds Req Date
201.310

CTC Vote Date CTC Vote Amnt

Env State Act Parcels Utilities__ 0 $0
Env Federal Act District Est $120 ]
——— | Component Funding
PID Appr Total Con Est  $120 | 5
Project Rpt R/W Est $0
. Agreements
PM Unassigned PH# Type  Agency Name Date Amount
DM Unassigned PH#
EM Unassigned PH#
CM Rob Sanchez PH# (760) 872-0656
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report PA & ED  Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET
ACTUAL 1/29/2004

Project Comments

PhaseCounty-Route-Post Mile PPNO

Project Name

Program Information

09-32650_ 1

Location Description

INY

-395 -0/129.4

IN INYO COUNTY ON VARIOUS ROUTES IN

VARIOUS LOCATIONS (KP VAR)

Project Documents

INYO CO GUARDRAIL UPGRADE

Work Description
UPGRADE METAL BEAM GUARDRAIL

Right of Way Info

Current Cost Estimate

xpm[ No APL
List
Program Status Doc Yr
MINOR Active 2005
Prog Code Funds Req Date
201.015

CTC Vote Date CTC Vote Amnt

Env State Act Parcels Utilities__0 Structure Est _ $0 $0
Env Federal Act District Est $120
Component Funding

PID Appr Total Con Est  $120 | 5
Project Rpt R/W Est $0

. . Agreements
PM Brian McElwain PH# (760) 872-0671 Type Agency Name Date Amount
DM Unassigned PH#
EM Tom Dayak PH# (760) 872-0690
CM Rob Sanchez PH# (760) 872-0656
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report paA & ED Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept

M040 M200 M225 M377 M380 M410 M460 M480 M500 M600

TARGET

ACTUAL 1/18/2005
Project Comments

54
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oftrans
100/ Rist-EA PhaseCounty-Route-Post Mile PPNO Project Name Program Information
09-32820_ 1 INY -395 -32.2/41.4 OLANCHA AND CARTAGO INTERACTIVE xPM[ No | APL
SPEED ZONE SIGN INSTALLATION List
Location Description Work Description Program Status Doc Yr
IN INYO CO AT VAR LOCATIONS IN AND NEAR INSTALL INTERACTIVE SPEED ZONE SIGNS MINOR Active 2005
OLANCHA AND CARTAGO FROM 0.6MI NORTH
HAIWEE RD TO 0.6M SOUTH OF ASH CREEK BR Prog Code Funds Req Date
#48-0011 (KP 50.2/66.6) 201.015
Project Documents Right of Way Info Current Cost Estimate CTC Vote Date CTC Vote Amnt
Env State Act Parcels Utilities__ 0 Structure Est ___$0 $0
Env Federal Act District Est $25 ]
———— | Component Funding
PID Appr Total Con Est __ $25 | 5
Project Rpt R/W Est $0
. Agreements
PM Unassigned PH# Type Agency Name Date Amount
DM Unassigned PH#
EM Tom Dayak PH# (760) 872-0690
CM Rob Sanchez PH# (760) 872-0656
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report PA & ED  Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET 6/13/2005
ACTUAL 11/19/2004
Project Comments
101 Dist-EA PhaseCounty-Route-Post Mile PPNO Project Name Program Information
09-33180_ 1 INY -395 - 115.4/ SIDEWALK REPAIR IN INYO CO ON RTE 395 xPM|_No APL
AT HWY 168 List
Location Description Work Description Program Status Doc ¥r
IN INYO COUNTY ON RTE 395 IN BISHOP AT EMERGENCY SIDEWALK REPAIR MINOR Active 2005
JUNCTION OF HWY 168 WEST (KP 185.7)
Prog Code Funds Req Date
201.120
Project Documents Right of Way Info Current Cost Estimate | ~1¢ vote Date CTC Vote Amnt
Env State Act Parcels Utilities__0 Structure Est _ $0 $0
Env Federal Act District Est $15
Component Funding
PID Appr Total Con Est  $15 | 5
Project Rpt R/W Est $0
. Agreements
PM Unassigned PH# Type Agency Name Date Amount
DM Unassigned PH#
EM Tom Dayak PH# (760) 872-0690
CM Rob Sanchez PH# (760) 872-0656
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report paA & ED Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET
ACTUAL 6/9/2005

Project Comments
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oftrans
102 | Dist-EA PhaseCounty-Route-Post Mile PPNO Project Name Program Information
09-33150_ 1 KER -14 -29.9/30.8 PAVEMENT PRESERVATION ON HWY 14 xPM[ No | APL
KERN COUNTY NEAR PINE TREE CANYON List
Location Description " Work Description Program Status Doc Yr
IN KERN COUNTY FROM PINE TREE CANYON PAVEMENT PRESERVATION/DIGOUTS MINOR Active 2005
ROAD TO 1.4 KM N OF PINE TREE CANYON ROAD
(KP48.1/49.5) Prog Code Funds Req Date
201.120
Project Documents Right of Way Info Current Cost Estimate CTC Vote Date CTC Vote Amnt
Env State CE Act 03/11/2005 Parcels Utilities O Structure Est __ $0 $0
Env Federal Act District Est $132 ]
———— | Component Funding
PID Appr Total Con Est _ $132 | 5
Project Rpt R/\W Est $0
. Agreements
PM Unassigned PH# Type Agency Name Date Amount
DM Unassigned PH#
EM Tom Dayak PH# (760) 872-0690
CM Paul Pineda PH# (661) 332-0892
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report PA & ED  Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET 9/8/2005
ACTUAL 3/11/2005
Project Comments
103 Dist-EA PhaseCounty-Route-Post Mile PPNO Project Name Program Information
09-33110_ 1 KER -14 -34.8/35.4 PAVEMENT PRES. IN KERN CO NEAR xpM[_No APL
JAWBONE CANYON ON RTE 14 List
Location Description Work Description Program Status Doc Yr
IN KERN COUNTY FROM 3.5 KM TO 3.1KM AND PAVEMENT PRESERVATION/DIGOUTS MINOR Active 2005
1.0KM TO 0.0KM SOUTH OF JAWBONE CANYON
WASH BRIDGE (KP53.43/53.91; 56.01/56.97) Prog Code Funds Req Date
201.120
Project Documents Right of Way Info Current Cost Estimate | ~1¢ vote Date CTC Vote Amnt
Env State _ CE Act 03/11/2005 Parcels Utilities 0 Structure Est _ $0 $0
Env Federal Act District Est $132
Component Funding
PID Appr Total Con Est  $132 | 5
Project Rpt R/W Est $0
. Agreements
PM Unassigned PH# Type Agency Name Date Amount
DM Unassigned PH#
EM Tom Dayak PH# (760) 872-0690
CM Paul Pineda PH# (661) 332-0892
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report paA & ED Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET 7/12/2005
ACTUAL 3/11/2005

Project Comments

Friday, July 21, 2006 56



ct Caltrans Central Region PMCS Download 7/21/2006

Minor Status Report

oftrans
Dist-EA PhaseCounty-Route-Post Mile PPNO Project Name Program Information
104
09-33090_ 1 KER -14 - 64.3/ CLASSIFICATION STATION INSTALLATIONS xPM[ No | APL
AT RTE 14&395 List
Location Description Work Description Program Status Doc Yr
IN KERN COUNTY AT THE ROUTE 14/395 INSTALL CLASSIFICATION STATIONS MINOR Active 2005
SEPARATION (KP VAR)
Prog Code Funds Req Date
201.310
Project Documents Right of Way Info Current Cost Estimate CTC Vote Date CTC Vote Amnt
Env State Act Parcels Utilities__ 0 Structure Est ___$0 $0
Env Federal Act District Est $60 ]
———— | Component Funding
PID Appr Total Con Est __ $60 | 5
Project Rpt R/\W Est $0
. Agreements
PM Unassigned PH# Type Agency Name Date Amount
DM Unassigned PH#
EM Tom Dayak PH# (760) 872-0690
CM Rob Sanchez PH# (760) 872-0656
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report PA & ED  Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET
ACTUAL 2/14/2005
Project Comments
105 Dist-EA PhaseCounty-Route-Post Mile PPNO Project Name Program Information
09-32890_ 1 MNO-6 -0/32.2 SIGN INSTALLATION IN INYO AND MONO xPM|_No APL
COUNTIES List
Location Description Work Description Program Status Doc ¥r
IN INYO AND MONO COUNTIES AT VARIOUS INSTALL SIGNS MINOR Active 2005
LOCATIONS (KP VAR)
Prog Code Funds Req Date
201.170
Project Documents Right of Way Info Current Cost Estimate | ~1¢ vote Date CTC Vote Amnt
Env State Act Parcels Utilities__0 Structure Est _ $0 $0
Env Federal Act District Est $120
Component Funding
PID Appr Total Con Est  $120 | 5
Project Rpt R/W Est $0
. Agreements
PM Unassigned PH# Type Agency Name Date Amount
DM Unassigned PH#
EM Tom Dayak PH# (760) 872-0690
CM Luis Elias PH# (760) 872-5251
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report paA & ED Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET
ACTUAL 1/19/2005

Project Comments
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aftrans
Dist-EA PhaseCounty-Route-Post Mile PPNO Project Name Program Information
106
09-32620_ 1 MNO-89 - .1/ TOPAZ CINDER STORAGE AREA xPM[ No | APL
List
Location Description Work Description Program Status Doc Yr
IN MONO COUNTY NEAR TOPAZ AT THE CONSTRUCT PACED CINDER STORAGE AREA | MINOR Active 2005
JUNCTION OF ROUTES 395 & 89 (KP 0.16
Prog Code Funds Req Date
201.352

107 Dist-EA

Project Documents

Right of Way Info

Current Cost Estimate
$0

CTC Vote Date CTC Vote Amnt

Env State Act Parcels Utilities __ 0 Structure Est ___ $0 $0
Env Federal Act District Est $80 ]
——— | Component Funding
PID Appr Total Con Est __ $80 | 5
Project Rpt R/W Est $0
. Agreements
PM Unassigned PH# Type  Agency Name Date Amount
DM Unassigned PH#
EM Tom Dayak PH# (760) 872-0690
CM Luis Elias PH# (760) 872-5251
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report PA & ED  Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET 7/1/2005
ACTUAL 9/3/2004

Project Comments

PhaseCounty-Route-Post Mile PPNO

Project Name

Program Information

09-31860_ 1 MNO-158 -1.8/2.1

Location Description
IN MONO COUNTY NEAR JUNE LAKE ON MOUNT
DOWNS (KP 2.9/3.4)

Project Documents

Right of Way Info

JUNE LAKE GAZEX UPGRADE

Work Description
UPGRADE CONTROL SYSTEM FOR AVALANCE
SYSTEM (GAZEX)

Current Cost Estimate

xpm[ No APL
List
Program Status Doc Yr
MINOR Active 2005
Prog Code Funds Req Date
201.015

CTC Vote Date CTC Vote Amnt

Env State Act Parcels Utilities__0 Structure Est _ $0 $0
Env Federal Act District Est $89
Component Funding
PID Appr Total Con Est $89 B
Project Rpt R/W Est $0
Agreements
PM_John Fox PH# (760) 872-5207 Type Agency Name Date Amount
DM Mark Reistetter PH# (760) 872-5214
EM Unassigned PH#
CM Luis Elias PH# (760) 872-5251
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report paA & ED Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET 11/1/2005
ACTUAL 7/21/2003

Project Comments

DES to design controller system. Need FHWA easement on USFS. jp 4/5/04.

Friday, July 21, 2006
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affrans

Dist-EA PhaseCounty-Route-Post Mile PPNO

Project Name

09-32140_ 1 MNO-395 - 25.7/

Location Description

IN MONO COUNTY NEAR MAMMOTH LAKES AT
THE JUNCTION OF U.S. RTE 395/ SR 203. (KP 41.4)

Project Documents

Right of Way Info

MAMMOTH LAKES CAMERA AND INFO

SYSTEM INSTALLATION

Work Description
INSTALL CAMERA AND ROAD WEATHER
INFORMATION SYSTEM.

Current Cost Estimate
$0

Program Information

xpm[ No ] APL
List
Program Status Doc Yr
MINOR Active 2005
Prog Code Funds Req Date
201.315

CTC Vote Date CTC Vote Amnt

Env State Act Parcels Utilities __ 0 Structure Est ___ $0 $0
Env Federal Act District Est $100 ]
—— | Component Funding
PID Appr Total Con Est _ $100 | 5
Project Rpt R/W Est $0
. . Agreements
PM Brian McElwain PH# (760) 872-0671 Type Agency Name Date Amount
DM Unassigned PH#
EM Tom Dayak PH# (760) 872-0690
CM Luis Elias PH# (760) 872-5251
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report PA & ED  Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET
ACTUAL 1/19/2005

Project Comments

PhaseCounty-Route-Post Mile PPNO

Project Name

Program Information

109 Dist-EA

09-32670_ 1 MNO-395 -34.1/

Location Description

IN MONO CO ON STATE RTE 395 AT THE
CRESTVIEW MAINTENANCE STATION (L5705) (KP
54.87)

Project Documents

Right of Way Info

CLAIRIFIER INSTALLATION AT CRESTVIEW

MAINTENANCE STATION

Work Description
PURCHASE AND INSTALL NEW CLARIFIER

Current Cost Estimate

xpm[ No APL
List
Program Status Doc Yr
MINOR Active 2005
Prog Code Funds Req Date
201.352

CTC Vote Date CTC Vote Amnt

Env State Act Parcels Utilities__0 Structure Est _ $0 $0
Env Federal Act District Est $20
Component Funding
PID Appr Total Con Est  $20 | 5
Project Rpt R/W Est $0
. Agreements
PM Unassigned PH# Type Agency Name Date Amount
DM Unassigned PH#
EM Unassigned PH#
CM Luis Elias PH# (760) 872-5251
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report paA & ED Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600

TARGET

ACTUAL
Project Comments

59
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affrans
Dist-EA PhaseCounty-Route-Post Mile PPNO Project Name Program Information
110
09-32628_ 1 MNO-395 - 51.1/51.2 EROSION CONTROL IN LEVINING ON HWY xPM[ No | APL
395 List
Location Description Work Description Program Status Doc Yr
IN MONO CO IN LEE VINING FROM _ 0.37 KM REPAIR EROSION ABANDON & EXTEND MINOR Active 2005
NORTH OF UTILITY ROAD (KP 82.36/82.51) CULVERT
Prog Code Funds Req Date
201.150

111 Dist-EA

Project Documents

Right of Way Info

Current Cost Estimate

$0

CTC Vote Date CTC Vote Amnt

Env State Act Parcels 1 Utilities __ 0 Structure Est $0
Env Federal Act District Est $20 ]
Component Funding
PID Appr Total Con Est $20 B
Project Rpt R/W Est $0
Agreements
PM _John Fox PH# (760) 872-5207 Type Agency Name Date Amount
DM Unassigned PH#
EM Tom Dayak PH# (760) 872-0690
CM Luis Elias PH# (760) 872-5251
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report PA & ED  Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET
ACTUAL 8/24/2004 10/6/2004

Project Comments

PhaseCounty-Route-Post Mile PPNO

Project Name

Program Information

09-32680_ 1 MNO-395 -85.2/85.7

Location Description

IN MONO CO NEAR BRIDGEPORT FROM 4.6 TO 5.1
MILES NORTH OF BUCKEYE ROAD (KP
137.11/137.91)

Project Documents

Right of Way Info

BUCKEYE ROAD BRIDGEPORT SHOULDER

WIDENING

Work Description
SHOULDER WIDENING

Current Cost Estimate

xpm[ No APL
List
Program Status Doc Yr
MINOR Active 2005
Prog Code Funds Req Date
201.310

CTC Vote Date CTC Vote Amnt

Env State Act Parcels Utilities__0 Structure Est _ $0 $0
Env Federal Act District Est $0
Component Funding
PID Appr Total Con Est $0 B
Project Rpt R/W Est $0
. Agreements
PM Unassigned PH# Type Agency Name Date Amount
DM Unassigned PH#
EM Unassigned PH#
CM Luis Elias PH# (760) 872-5251
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report paA & ED Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600

TARGET

ACTUAL
Project Comments

60
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aftrans
112| Dist-EA PhaseCounty-Route-Post Mile PPNO Project Name Program Information
09-31230_ 1 INY -0 -L5708 DEATH VALLEY/BISHOP M.S.CANOPYS xPM[ No | APL
List
Location Description Work Description Program Status Doc Yr
AT DEATH VALLEY AND BISHOP MAINTENANCE CONSTRUCT CANOPY OVER WASH RACK MINOR Active 2006
STATIONS STATION
Prog Code Funds Req Date
201.351

Project Documents

Right of Way Info

Current Cost Estimate

CTC Vote Date CTC Vote Amnt

Env State _ CE Act Parcels Utilities__ 0 Structure Est ___$0 $0
Env Federal Act District Est $30 ]
——— | Component Funding
PID Appr Total Con Est $30 B
Project Rpt R/W Est $0
Agreements
PM _John Fox PH# (760) 872-5207 Type Agency Name Date Amount
DM Rick Moberly PH# (760) 872-0745
EM Unassigned PH#
CM Rob Sanchez PH# (760) 872-0656
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report PA & ED Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET 12/1/2004 12/1/2003
ACTUAL

Project Comments

PhaseCounty-Route-Post Mile PPNO

Project Name

Program Information

113 Dist-EA

09-32090_ 1 INY -127 -10.1/13.1

Location Description

IN INYO COUNTY NEAR TECOPA ON ROUTE 127
FROM 13.7 KM NORTH OF AIRFIELD ROAD TO 6.0
KM SOUTH OF RIGGS ROAD (KP 16.25/21.08)

Project Documents

Right of Way Info

PAVEMENT REHAB NEAR TECOPA ON
ROUTE 127

Work Description
PAVEMENT REHAB

Current Cost Estimate

xpm[ No APL
List
Program Status Doc Yr
MINOR Active 2006
Prog Code Funds Req Date
201.121

CTC Vote Date CTC Vote Amnt

Env State Act Parcels Utilities__0 Structure Est _ $0 $0
Env Federal Act District Est $10
Component Funding
PID Appr Total Con Est $10 B
Project Rpt R/W Est $0
. . Agreements
PM Brian McElwain PH# (760) 872-0671 Type Agency Name Date Amount
DM Unassigned PH#
EM Tom Dayak PH# (760) 872-0690
CM Rob Sanchez PH# (760) 872-0656
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report paA & ED Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET
ACTUAL
Project Comments
Friday, July 21, 2006 61
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Project Name

Program Information

oftrans
114 Dist-EA PhaseCounty-Route-Post Mile PPNO
09-31430_ 1 INY -168 - 21/

Location Description
NEAR BIG PINE 0.5 KM EAST OF DEATH VALLEY
ROAD (ZURIC PIT) (KPX 33.8)

Project Documents

ZURICH PIT

Work Description
MATERIAL SITE RECLAMATION

Right of Way Info Current Cost Estimate

xpm[ No ] APL
List
Program Status Doc Yr
MINOR Active 2006
Prog Code Funds Req Date
201.240

CTC Vote Date CTC Vote Amnt

Env State _ CE Act Parcels Utilities__ 0 Structure Est ___$0 $0
Env Federal Act District Est $50 ]
Component Funding
PID Appr Total Con Est __ $50 | 5
Project Rpt R/W Est $0
Agreements
PM _John Fox PH# (760) 872-5207 Type Agency Name Date Amount
DM Matthew Goike PH# (760) 872-0714 CoP___ BM T8 $25,000
EM Tom Dayak PH# (760) 872-0690
CM Rob Sanchez PH# (760) 872-0656
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report PA & ED  Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET 3/1/2005  9/1/2004
ACTUAL 5/13/2005

Project Comments

PhaseCounty-Route-Post Mile PPNO

Project Name

Program Information

115 Dist-EA

09-31630_ 1 INY -190 -9.8/140.7

Location Description
NEAR LONE PINE FROM JCT. RTE. 395 TO JCT.
RTE. 127 (KPX15.8/226.4)

Project Documents

190 R/W ACQUISITION
Work Description

ESTABLISH R/W FOR FUTURE PROJECTS

Right of Way Info Current Cost Estimate

xpm[ No APL
List
Program Status Doc Yr
MINOR Active 2006
Prog Code Funds Req Date
201.310

CTC Vote Amnt

CTC Vote Date

Env State _ CE Act Parcels Utilities __0 Structure Est _ $0 $0
Env Federal Act District Est $50
Component Funding
PID Appr Total Con Est  $50 | 5
Project Rpt R/W Est $0
. . Agreements
PM Brian McElwain PH# (760) 872-0671 Type Agency Name Date Amount
DM Rick Moberly PH# (760) 872-0745
EM Tom Dayak PH# (760) 872-0690
CM Rob Sanchez PH# (760) 872-0656
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report paA & ED Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET 8/1/2005 8/1/2005
ACTUAL 1/16/2004
Project Comments
Friday, July 21, 2006 62




ct Caltrans Central Region PMCS Download 7/21/2006

Minor Status Report

oftrans
116 Dist-EA PhaseCounty-Route-Post Mile PPNO Project Name Program Information
09-32720_ 0 INY -395 -0/ OUTDOOR LIGHTING AT THE D.O. IN BISHOP xPM[ No | APL
List
Location Description Work Description Program Status Doc Yr
IN INYO COUNTY IN BISHOP AT THE DISTRICT INSTALL OUTDOOR LIGHTING MINOR Active 2006
OFFICE WAREHOUSE (L5703)
Prog Code Funds Req Date
201.352
Project Documents Right of Way Info Current Cost Estimate CTC Vote Date CTC Vote Amnt
Env State Act Parcels Utilities__ 0 Structure Est ___$0 $0
Env Federal Act District Est $120 ]
——— | Component Funding
PID Appr Total Con Est  $120 | 5
Project Rpt R/W Est $0
. Agreements
PM Unassigned PH# Type Agency Name Date Amount
DM Unassigned PH#
EM Unassigned PH#
CM Rob Sanchez PH# (760) 872-0656
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report PA & ED  Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET
ACTUAL
Project Comments
117 Dist-EA PhaseCounty-Route-Post Mile PPNO Project Name Program Information
09-33240_ 1 INY -395 -0/129 INSTALL SIGNS ON HWY 395 IN INYO AND xpM[_No APL
MONO COUNTIES List
Location Description Work Description Program Status Doc Yr
ON HWY 395 IN INYO AND MONO COUNTIES AT REMOVE/REPLACE/INSTALL SIGNS MINOR Active 2006
VARIOUS LOCATIONS
Prog Code Funds Req Date
201.170
Project Documents Right of Way Info Current Cost Estimate | ~1¢ vote Date CTC Vote Amnt
Env State Act Parcels Utilities__0 Structure Est _ $0 $0
Env Federal Act District Est $240
Component Funding
PID Appr Total Con Est  $240 | 5
Project Rpt R/W Est $0
. . Agreements
PM Brian McElwain PH# (760) 872-0671 Type Agency Name Date Amount
DM Stephen Winzenread PH# (760) 872-0711
EM Tom Dayak PH# (760) 872-0690
CM Rob Sanchez PH# (760) 872-0656
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report paA & ED Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET
ACTUAL 11/17/2005

Project Comments
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118 Dist-EA

PhaseCounty-Route-Post Mile PPNO

Project Name

09-33010_ 1 INY

Location Description

-395 -17.8/

IN INYO COUNTY ON ROUTE 395 AT THE COSO

SRRA (KP 28.6)

Project Documents

INYO CO COSO SRRA ROOF REPAIR

Work Description
ROOF REPAIR

Right of Way Info

Current Cost Estimate

Structure Est

$0

Program Information

xpm[ No ] APL
List
Program Status Doc Yr
MINOR Active 2006
Prog Code Funds Req Date
201.250

CTC Vote Date CTC Vote Amnt

Env State Act Parcels Utilities__ 0 $0
Env Federal Act District Est $40 ]
Component Funding
PID Appr Total Con Est __ $40 | 5
Project Rpt R/W Est $0
. Agreements
PM Unassigned PH# Type  Agency Name Date Amount
DM Unassigned PH#
EM Tom Dayak PH# (760) 872-0690
CM Rob Sanchez PH# (760) 872-0656
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report PA & ED  Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET
ACTUAL 2/8/2005

Project Comments

PhaseCounty-Route-Post Mile PPNO

Project Name

Program Information

119 Dist-EA

09-29070_ 1 INY

Location Description

-395 - 18.6/

IN INYO COUNTY - OLD COSCO MATERIAL SITE

RECLAMATION (KP 29.93)

Project Documents

MATERIAL SITE PROJECT-2 (COSO)

Work Description

MATERIAL SITE RECLAMATION

Right of Way Info

Current Cost Estimate

xpm[ No APL
List
Program Status Doc Yr
MINOR Active 2006
Prog Code Funds Req Date
201.210

CTC Vote Date CTC Vote Amnt

Env State _ ND Act Parcels Utilities___ 0O Structure Est _ $0 $110
Env Federal Fw Act District Est $117
S117 | Component Funding
PID Appr Total Con Est B, SMARA
Project Rpt R/W Est $0
Agreements
PM_John Fox PH# (760) 872-5207 Type Agency Name Date Amount
DM Matthew Goike PH# (760) 872-0714
EM Tom Dayak PH# (760) 872-0690
CM Rob Sanchez PH# (760) 872-0656
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report paA & ED Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET 4/1/2003 1/1/2003 1/1/2003 10/1/2003 10/1/2003
ACTUAL 5/12/2006

Project Comments

2002/2003 CANDIDATE: INY-168-21.0; INY-395-18.6 & INY-395-118.6
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120 Dist-EA

PhaseCounty-Route-Post Mile PPNO

Project Name

09-31820_ 0 KER -0

Location Description

IN KERN CO AT THE TEHACHAPI SALT SHED

FACILITY

Project Documents

-L5724

TEHACHAPI SALT SHED

Work Description
EXPAND YARD AND FENCE

Right of Way Info

R/W

Current Cost Estimate

Program Information

xpm[ No ] APL
List
Program Status Doc Yr
MINOR Active 2006
Prog Code Funds Req Date
201.351

CTC Vote Date CTC Vote Amnt

Env State _ CE Act Parcels __ 1 Utilities__ 0 Structure Est ___$0 $0
Env Federal Act District Est $1 )
Component Funding
PID Appr Total Con Est $1 B
Project Rpt R/W Est $834
; ; Adgreements
PM Brian McElwain PH# (760) 872-0671 Type Agency Name Date Amount
DM Rick Moberly PH# (760) 872-0745
EM Unassigned PH#
CM Paul Pineda PH# (661) 332-0892
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report PA & ED  Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
MO040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET 6/1/2005
ACTUAL

Project Comments

121 Dist-EA PhaseCounty-Route-Post Mile PPNO Project Name Program Information
09-32840_ 1 KER -58 -0/ TEHACHAPI TRUCK SHED PAINTING xPM|_No APL
List
Location Description Work Description Program Status Doc Yr
IN KERN CO AT THE TEHACHAPI TRUCK SHED PAINTING MINOR Active 2006
(L5724)
Prog Code Funds Req Date
201.351
Project Documents Right of Way Info Current Cost Estimate | ~1¢ vote Date CTC Vote Amnt
Env State Act Parcels Utilities__0 Structure Est _ $0 $0
Env Federal Act District Est $47
Component Funding
PID Appr Total Con Est $47 B
Project Rpt R/W Est $0
. Agreements
PM Unassigned PH# Type Agency Name Date Amount
DM Unassigned PH#
EM Tom Dayak PH# (760) 872-0690
CM Paul Pineda PH# (661) 332-0892
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report paA & ED Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET
ACTUAL 10/19/2004
Project Comments
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12| Dist-EA PhaseCounty-Route-Post Mile PPNO Project Name Program Information
09-32850_ 0 KER -58 - 125.2/ SITE RECLAMATION IN KERN CO NEAR xPM[ No | APL
CALIFORNIA BLVD. List
Location Description Work Description Program Status Doc Yr
IN KERN COUNTY 2.4 MILES WEST OF CALIFORNIA MATERIAL SITE RECLAMATION MINOR Active 2006
BLVD (KP 201.48)
Prog Code Funds Req Date
201.240

Project Documents

Right of Way Info

Current Cost Estimate

CTC Vote Date CTC Vote Amnt

Env State Act Parcels Utilities___ 0 Structure Est ___ $0 $0
Env Federal Act District Est $0 )
Component Funding
PID Appr Total Con Est $0 B
Project Rpt R/W Est $20
. Agreements
PM Unassigned PH# Type  Agency Name Date Amount
DM Unassigned PH#
EM Unassigned PH#
CM Paul Pineda PH# (661) 332-0892
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report PA & ED  Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET
ACTUAL

Project Comments

PhaseCounty-Route-Post Mile PPNO

Project Name

Program Information

123 Dist-EA

09-33230_ 1 KER -58 -139/

Location Description
PM RTE 58 NEAR BORAON AT THE BORON SRAA
EB/WB (KP 223.7)

Project Documents

Right of Way Info

WATER WELL REHAB AT RTE 58 AT BORON
SRAA

Work Description
EMERGENCY WELL REHAB

Current Cost Estimate

xpm[ No APL
List
Program Status Doc Yr
MINOR Active 2006
Prog Code Funds Req Date
201.250

CTC Vote Date CTC Vote Amnt

Env State Act Parcels Utilities__0 Structure Est _ $0 $0
Env Federal Act District Est $50
Component Funding
PID Appr Total Con Est $50 B
Project Rpt R/W Est $0
Agreements
PM_John Fox PH# (760) 872-5207 Type Agency Name Date Amount
DM Jeff Helmbolt PH# (760) 972-3325
EM Tom Dayak PH# (760) 872-0690
CM Paul Pineda PH# (661) 332-0892
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report paA & ED Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600

TARGET

ACTUAL
Project Comments
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oftrans
124 Dist-EA PhaseCounty-Route-Post Mile PPNO

09-31490_ 1 MNO-0

Location Description

-L5712

IN MONO COUNTY AT MC GEE CREEK AND
SONORA MAINTENANCE STATIONS

Project Documents

Right of Way Info

MCGEE & SONORA TREE PLANTING

Work Description
TREE PLANTING TO SCREEN MTCE. STA.

Current Cost Estimate

$0

Program Information

xpm[ No ] APL
List
Program Status Doc Yr
MINOR Active 2006
Prog Code Funds Req Date
201.245

CTC Vote Date CTC Vote Amnt

Env State _ CE Act Parcels Utilities __ 0 Structure Est $0
Env Federal Act District Est $20 ]
——— | Component Funding
PID Appr Total Con Est $20 B
Project Rpt R/W Est $0
. . Agreements
PM Brian McElwain PH# (760) 872-0671 Type Agency Name Date Amount
DM Elbert Cox PH# (559) 230-3146
EM Tom Dayak PH# (760) 872-0690
CM Luis Elias PH# (760) 872-5251
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report PA & ED  Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET 5/1/2006 5/15/2006 _ 5/1/2006
ACTUAL 3/15/2006

Project Comments

PhaseCounty-Route-Post Mile PPNO

Project Name

Program Information

125 Dist-EA

09-31640_ 1 MNO-0

Location Description

-L5722

NEAR BRIDGEPORT AT THE BRIDGEPORT

MAINTENANCE STA.

Project Documents

Right of Way Info

BRIDGEPORT MAINTENANCE STATION

PAINTING

Work Description
PAINT MAINTENANCE STATION

Current Cost Estimate

xpm[ No APL
List
Program Status Doc Yr
MINOR Active 2006
Prog Code Funds Req Date
201.352

CTC Vote Date CTC Vote Amnt

Env State _ CE Act Parcels Utilities __0 Structure Est _ $0 $0
Env Federal Act District Est $40
Component Funding
PID Appr Total Con Est $40 B
Project Rpt R/W Est $0
. Agreements
PM Unassigned PH# Type Agency Name Date Amount
DM Unassigned PH#
EM Unassigned PH#
CM Luis Elias PH# (760) 872-5251
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report paA & ED Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600

TARGET

ACTUAL
Project Comments
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126 Dist-EA PhaseCounty-Route-Post Mile PPNO Project Name Program Information
09-33250_ 1 MNO-6 -19/19.2 WIDENING FOR CHAIN-UP AREA IN MONO CO xPM[ No | APL
NEAR CINNAMON RANCH ROAD List
Location Description Work Description Program Status Doc Yr
IN MONO COUNTY FROM 3.6 Ml N OF CINNAMON WIDENING FOR CHAIN-UP AREA MINOR Active 2006
RANCH ROAD TO 5.5 MI S OF WALKER PLACE (KP
30.6/30.9) Prog Code Funds Req Date
201.310

127 Dist-EA

Project Documents

Right of Way Info

Current Cost Estimate
$0

CTC Vote Date CTC Vote Amnt

Env State Act Parcels Utilities __ 0 Structure Est ___ $0 $0
Env Federal Act District Est $120 ]
—— | Component Funding
PID Appr Total Con Est  $120 | 5
Project Rpt R/W Est $0
. Agreements
PM Unassigned PH# Type  Agency Name Date Amount
DM Unassigned PH#
EM Unassigned PH#
CM Luis Elias PH# (760) 872-5251
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report PA & ED  Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET
ACTUAL

Project Comments

PhaseCounty-Route-Post Mile PPNO

Project Name

Program Information

09-32860_ 1 MNO-158 -2.5/2.9

Location Description
IN MONO CO IN JUNE LAKE FROM LAKEVIEW
DRIVE TO GULL LAKE ROAD (KP 4.02/4.66)

Project Documents

Right of Way Info

SIDEWALK RESTORATION IN JUNE LAKE

Work Description
RESTORE SIDEWALKS

Current Cost Estimate

xpm[ No APL
List
Program Status Doc Yr
MINOR Active 2006
Prog Code Funds Req Date
201.150

CTC Vote Date CTC Vote Amnt

Env State Act Parcels Utilities__0 Structure Est _ $0 $0
Env Federal Act District Est $120
Component Funding
PID Appr Total Con Est  $120 | 5
Project Rpt R/W Est $0
. Agreements
PM Unassigned PH# Type Agency Name Date Amount
DM Unassigned PH#
EM Unassigned PH#
CM Luis Elias PH# (760) 872-5251
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report paA & ED Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600

TARGET

ACTUAL
Project Comments
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12g| Dist-EA PhaseCounty-Route-Post Mile PPNO Project Name Program Information
09-33440_ 1 MNO-167 - .5/ xpm[ No ] APL
List
Location Description Work Description Program Status Doc Yr
IN MONO COUNTY NEAR MONO CITY 0.5 MILES E MATERIAL SITE RECLAMATION MINOR Active 2006
OF JCT 395/167 KP 0.80
Prog Code Funds Req Date
201.240 4/26/2007

Project Documents

Right of Way Info

Current Cost Estimate

$0

CTC Vote Date CTC Vote Amnt

Env State _ CE Act Parcels Utilities __ 0 Structure Est $0
Env Federal Act District Est $1 )
Component Funding
PID Appr Total Con Est $1 B
Project Rpt R/W Est $0
. Agreements
PM Unassigned PH# Type  Agency Name Date Amount
DM Unassigned PH#
EM Unassigned PH#
CM Luis Elias PH# (760) 872-5251
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report PA & ED  Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET
ACTUAL

Project Comments

PhaseCounty-Route-Post Mile PPNO

Project Name

Program Information

129 Dist-EA

09-31930_ 1 MNO-182 - .7/1

Location Description

IN MONO CO NEAR BRIDGEPORT FROM 1.2 KM E
OF THE JUNCTION WITH RTE 395 TO 0.2 KM W OF
COUNTY DUMP ROAD (KP 1.13/1.61)

Project Documents

Right of Way Info

BRIDGEPORT BLM LAND ACQUISITION

Work Description
PRE DESIGN MAPPING OF RIGHT OF WAY

Current Cost Estimate

xpm[ No APL
List
Program Status Doc Yr
MINOR Active 2006
Prog Code Funds Req Date
201.120

CTC Vote Date CTC Vote Amnt

Env State Act Parcels __1 Utilities__0 Structure Est _ $0 $0
Env Federal Act District Est $0
Component Funding
PID Appr Total Con Est $0 B
Project Rpt R/W Est $20
. . Agreements
PM Brian McElwain PH# (760) 872-0671 Type Agency Name Date Amount
DM Unassigned PH#
EM Unassigned PH#
CM Luis Elias PH# (760) 872-5251
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report paA & ED Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET
ACTUAL 10/20/2004
Project Comments
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130/ Rist-EA PhaseCounty-Route-Post Mile PPNO Project Name Program Information
09-29700_ 1 MNO-266 - 5/8 FISH LAKE VALLEY DRAINAGE xPM[ No | APL
List
Location Description Work Description Program Status Doc Yr
NEAR OASIS FROM 1.1 KM NORTH OF JCT. RTE. INSTALL NEW CULVERTS MINOR Active 2006
168 TO 6.0 KM SOUTH JCT. RTE. 168 (KPX 8.0-X
12.9) Prog Code Funds Req Date
201.150
Project Documents Right of Way Info Current Cost Estimate CTC Vote Date CTC Vote Amnt
Env State _ ND Act Parcels Utilities __ 1 Structure Est ___$0 $0
Env Federal Act District Est $100 ]
——— | Component Funding

PID Appr Total Con Est _ $100 | 5
Project Rpt R/W Est $2

. . Agreements
PM Brian McElwain PH# (760) 872-0671 Type Agency Name Date Amount
DM Bart Delacruz PH# (760) 872-0630
EM Tom Dayak PH# (760) 872-0690
CM Luis Elias PH# (760) 872-5251
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report PA & ED  Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept

M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET 11/1/2002 11/1/2005 11/1/2004 _ 3/1/2005
ACTUAL 3/24/2006

Project Comments

PhaseCounty-Route-Post Mile PPNO

Project Name

Program Information

131 Dist-EA

09-31900_ 1 MNO-395 -0/120.5

Location Description
IN MONO CO AT VARIOUS LOCATIONS FROM PM
0.0 TO 120.5 (KP 0.0/193.9)

Project Documents

Right of Way Info

MONO 395 GUARDRAIL UPGRADE

Work Description
GUARDRAIL UPGRADE

Current Cost Estimate

xpm[ No APL
List
Program Status Doc Yr
MINOR Active 2006
Prog Code Funds Req Date
201.015

CTC Vote Date CTC Vote Amnt

Env State _ CE Act Parcels Utilities __0 Structure Est _ $0 $0
Env Federal Act District Est $120
Component Funding
PID Appr Total Con Est  $120 | 5
Project Rpt R/W Est $0
. . Agreements
PM Brian McElwain PH# (760) 872-0671 Type Agency Name Date Amount
DM Jerry Gabriel PH# (760) 872-0671
EM Tom Dayak PH# (760) 872-0690
CM Luis Elias PH# (760) 872-5251
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report paA & ED Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET
ACTUAL 1/11/2005
Project Comments
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132 | Dist-EA PhaseCounty-Route-Post Mile PPNO Project Name Program Information
09-32870_ 1 MNO-395 - 0/ 10 MONO CO NEAR ROCK CREEK ROAD xPM[ No | APL
PLANTING List
Location Description Work Description Program Status Doc Yr
IN MONO CO FROM THE INYO/MONO CO LINE TO PLANTING MINOR Active 2006
ROCK CREEK RD (KP 0.0/16.09)
Prog Code Funds Req Date
201.120
Project Documents Right of Way Info Current Cost Estimate CTC Vote Date CTC Vote Amnt
Env State Act Parcels Utilities__ 0 Structure Est ___$0 $0
Env Federal Act District Est $45 ]
———— | Component Funding
PID Appr Total Con Est $45 B
Project Rpt R/W Est $0
. Agreements
PM Unassigned PH# Type  Agency Name Date Amount
DM Unassigned PH#
EM Unassigned PH#
CM Luis Elias PH# (760) 872-5251
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report PA & ED  Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET
ACTUAL

133 Dist-EA

Project Comments

PhaseCounty-Route-Post Mile PPNO

Project Name

Program Information

09-33470_ 1 MNO-395 -0/

Location Description
IN MONO COUNTY AT THE MCGEE CREEK
MAINTENANCE STATION L5712 (KP 29.04)

Project Documents

Work Description

REPLACE EVAPORATOR UNIT

Right of Way Info

Current Cost Estimate

xpm[ No APL
List
Program Status Doc Yr
MINOR Active 2006
Prog Code Funds Req Date
201.352

CTC Vote Date CTC Vote Amnt

Env State _ CE Act Parcels Utilities __0 Structure Est _ $0 $0
Env Federal Act District Est $0
Component Funding
PID Appr Total Con Est $0 B
Project Rpt R/W Est $0
. Agreements
PM Unassigned PH# Type Agency Name Date Amount
DM Unassigned PH#
EM Unassigned PH#
CM Luis Elias PH# (760) 872-5251
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report paA & ED Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600

TARGET

ACTUAL
Project Comments

71
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134/ Dist-EA PhaseCounty-Route-Post Mile PPNO Project Name Program Information
09-29900_ 1 MNO-395 - 4.6/ SHERWIN VISTA POINT (SB) xPM[ No | APL
List
Location Description Work Description Program Status Doc Yr
NEAR BISHOP AT 7.4 KM N OF INYO COUNTY LINE VISTA POINT IMPROVEMENTS MINOR Active 2006
(KP 7.4)
Prog Code Funds Req Date
201.240
Project Documents Right of Way Info Current Cost Estimate CTC Vote Date CTC Vote Amnt
Env State Act Parcels Utilities 0 Structure Est ___$0 $100
Env Federal Act District Est $100 ]
——— | Component Funding

PID Appr Total Con Est _ $100 | 5
Project Rpt R/\W Est $0

. . Agreements
PM Brian McElwain PH# (760) 872-0671 Type Agency Name Date Amount
DM Steve Miller PH#
EM Tom Dayak PH# (760) 872-0690
CM Luis Elias PH# (760) 872-5251
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report PA & ED  Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept

M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET 8/1/2005  3/1/2005
ACTUAL

Project Comments

135 Dist-EA PhaseCounty-Route-Post Mile PPNO Project Name Program Information
09-33390_ 1 MNO-395 - 32.4/ CRESTVIEW MAINTENANCE STATION xpm[ No APL
EMERGENCY WILL REPLACEMENT List
Location Description Work Description Program Status Doc Yr
IN MONO COUNTY ON RTE 395 AT THE EMERGENCY WELL REPLACEMENT MINOR Active 2006
CRESTVIEW MAINTENANCE STATION (5705) (KP MAINTENANCE PROJECT
54.7) Prog Code Funds Req Date
020.250
Project Documents Right of Way Info Current Cost Estimate | ~1¢ vote Date CTC Vote Amnt
Env State Act Parcels Utilities__0 Structure Est _ $0 $0
Env Federal Act District Est $0
Component Funding
PID Appr Total Con Est $0 | 5
Project Rpt R/ Est $0
. Agreements
PM Unassigned PH# Type Agency Name Date Amount
DM Unassigned PH#
EM Tom Dayak PH# (760) 872-0690
CM Luis Elias PH# (760) 872-5251
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report paA & ED Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET
ACTUAL 1/31/2006  2/14/2006

Project Comments
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136 Dist-EA PhaseCounty-Route-Post Mile PPNO Project Name Program Information
09-29040_ 1 MNO-395 - 46.6/ BASELINE 1 (PROJECT 5) xPM[ No | APL
List
Location Description Work Description Program Status Doc Yr
NEAR LEEV INING AT CITY CAMP ROAD STATE RECLAMATION OF MATERIAL SITE MINOR Active 2006
MATERIAL SITE #190 (KPX075.0)
Prog Code Funds Req Date
201.240

Project Documents

Right of Way Info

Current Cost Estimate
$0

CTC Vote Date CTC Vote Amnt

Env State CE Act 03/09/2002 Parcels Utilities O Structure Est _ $0 $26
Env Federal Act District Est $26 ]
———— | Component Funding
PID Appr Total Con Est $26 B . SMARA
Project Rpt R/W Est $0
Agreements
PM _John Fox PH# (760) 872-5207 Type Agency Name Date Amount
DM Matthew Goike PH# (760) 872-0714
EM Tom Dayak PH# (760) 872-0690
CM Rob Sanchez PH# (760) 872-0656
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report PA & ED  Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET 4/1/2001 3/1/2005  3/1/2003
ACTUAL 5/13/2005

Project Comments

PROJECT DELAYED TO 2002/03 - NO SEED AVAILABLE

137 Dist-EA PhaseCounty-Route-Post Mile PPNO Project Name Program Information
09-31250_ 1 MNO-395 - 61.5/ 68 NORTH CONWAY SHOULDER EROSION xPM[ No APL
List
Location Description Work Description Program Status Doc Yr
NEAR MONO LAKE FROM 3.2 KM S/O VIRGINIA SHOULDER STABILIZATION MINOR Active 2006
LAKES ROAD TO 3.1 KM S/O JCT. RTE. 270 (KPX
99.0/109.4) Prog Code Funds Req Date
201.150

Project Documents

Right of Way Info

Current Cost Estimate

CTC Vote Date CTC Vote Amnt

Env State _ CE Act Parcels Utilities __0 Structure Est _ $0 $0
Env Federal Act District Est $25
Component Funding
PID Appr Total Con Est $25 B
Project Rpt R/W Est $0
Agreements
PM_John Fox PH# (760) 872-5207 Type Agency Name Date Amount
DM Rick Moberly PH# (760) 872-0745
EM Unassigned PH#
CM Luis Elias PH# (760) 872-5251
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report paA & ED Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600

TARGET

ACTUAL
Project Comments
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13g| Dist-EA PhaseCounty-Route-Post Mile PPNO Project Name Program Information
09-32900_ 1 MNO-395 - 76.4/ 76.8 BRIDGEPORT HAYES STREET SIDEWALK xpm[ No_| APL
REPLACEMENT List
Location Description Work Description Program Status Doc Yr
IN MONO CO IN BRIDGEPORT FROM HAYES REPLACE EXISTING SIDEWALKS AS NEEDED | MINOR Active 2006
STREET TO KIRKWOOD STREET (KP
122.95/123.59) Prog Code Funds Req Date
201.010

139 Dist-EA

Project Documents

Right of Way Info

Current Cost Estimate
$0

CTC Vote Date CTC Vote Amnt

Env State Act Parcels Utilities __ 0 Structure Est ___ $0 $0
Env Federal Act District Est $120 ]
—— | Component Funding
PID Appr Total Con Est  $120 | 5
Project Rpt R/W Est $0
. Agreements
PM Unassigned PH# Type  Agency Name Date Amount
DM Unassigned PH#
EM Unassigned PH#
CM Luis Elias PH# (760) 872-5251
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report PA & ED  Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET
ACTUAL

Project Comments

PhaseCounty-Route-Post Mile PPNO

Project Name

Program Information

09-30750_ 1 INY -0 -L5506

Location Description
IN BISHOP AT THE DISTRICT OFFICE

Project Documents

Right of Way Info

DISTRICT 9/ SHOP 9 LANDSCAPE

Work Description
LANDSCAPE

Current Cost Estimate

xpm[ No APL
List
Program Status Doc Yr
MINOR Active 2007
Prog Code Funds Req Date
201.353

CTC Vote Date CTC Vote Amnt

Env State _ CE Act Parcels Utilities__0 Structure Est _ $0 $40
Env Federal Act District Est $40
Component Funding

PID Appr Total Con Est  $40 | 5
Project Rpt R/W Est $0

. . Agreements
PM Brian McElwain PH# (760) 872-0671 Type Agency Name Date Amount
DM Elbert Cox PH# (559) 230-3146
EM Tom Dayak PH# (760) 872-0690
CM Rob Sanchez PH# (760) 872-0656
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report paA & ED Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept

M040 M200 M225 M377 M380 M410 M460 M480 M500 M600

TARGET 10/1/2006

ACTUAL
Project Comments
Storm Water Removed Jp 4/5/04..
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affrans

140 Dist-EA

PhaseCounty-Route-Post Mile PPNO

Project Name

09-33120_ 1 INY

Location Description

IN INYO COUNTY AT BARLOW LANE (KP 27.0)

Project Documents

-168 - 16.8/

BARLOW LANE

Work Description
WIDEN SHOULDER

Right of Way Info

SHOULDER WIDENING IN INYO CO AT

Current Cost Estimate

Program Information

xpm[ No ] APL
List
Program Status Doc Yr
MINOR Active 2007
Prog Code Funds Req Date
201.310

CTC Vote Date CTC Vote Amnt

Env State Act Parcels Utilities__ 0 Structure Est ___$0 $0
Env Federal Act District Est $120 ]
Component Funding
PID Appr Total Con Est  $120 | 5
Project Rpt R/W Est $0
. Agreements
PM Unassigned PH# Type  Agency Name Date Amount
DM Pending PH#
EM Tom Dayak PH# (760) 872-0690
CM Rob Sanchez PH# (760) 872-0656
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report PA & ED  Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET
ACTUAL

Project Comments

PhaseCounty-Route-Post Mile PPNO

Project Name

Program Information

141 Dist-EA

09-32700_ 0 INY

Location Description

IN INYO COUNTY IN BISHOP AT THE DISTRICT
OFFICE WAREHOUSE (L5703)

Project Documents

-395 -0/

AT THE D.O. WAREHOUSE

Work Description

Right of Way Info

WAREHOUSE PARKING REHAB IN BISHOP

REHABILITATE WAREHOUSE PARKING

Current Cost Estimate

xpm[ No APL
List
Program Status Doc Yr
MINOR Active 2007
Prog Code Funds Req Date
201.352

CTC Vote Date CTC Vote Amnt

Env State Act Parcels Utilities__0 Structure Est _ $0 $0
Env Federal Act District Est $120
Component Funding
PID Appr Total Con Est  $120 | 5
Project Rpt R/W Est $0
. Agreements
PM Unassigned PH# Type Agency Name Date Amount
DM Unassigned PH#
EM Unassigned PH#
CM Rob Sanchez PH# (760) 872-0656
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report paA & ED Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600

TARGET

ACTUAL
Project Comments
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affrans

Dist-EA PhaseCounty-Route-Post Mile PPNO

142

Project Name

Program Information

09-31870_ 1 KER -14 -16.4/64.5

Location Description
IN KERN COUNTY AT VARIOUS LOCATIONS ON
ROUTES 14 AND 59

Project Documents

KERN 14/58 CALNEXUS

Work Description
INSTALL ROUTE EXIT NUMBER SIGNS

Right of Way Info

Current Cost Estimate
$0

xpm[ No ]

Program
MINOR

Prog Code
201.170

CTC Vote Date

APL
List
Status Doc Yr
Active 2007

Funds Req Date

CTC Vote Amnt

Env State Act Parcels Utilities __ 0 Structure Est ___ $0 $0
Env Federal Act District Est $124 ]
—— | Component Funding
PID Appr Total Con Est _ $124 | 5
Project Rpt R/W Est $0
: . Agreements
PM Brian McElwain PH# (760) 872-0671 Type Agency Name Date Amount
DM Jerry Gabriel PH# (760) 872-0671
EM Tom Dayak PH# (760) 872-0690
CM Paul Pineda PH# (661) 332-0892
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report PA & ED  Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET 9/1/2006 10/1/2006 _ 9/1/2006 1/7/2008
ACTUAL 2/3/2005

Project Comments

7/21/03 according to disctirct need to update EA for later schedule. Install mileage-based interchange exit numbering and new mile markers. jp

Dist-EA PhaseCounty-Route-Post Mile PPNO

143

Project Name

Program Information

09-31510_ 1 MNO-0  -L5712

Location Description
IN MONO COUNTY AT THE MC GEE CREEK AND
SONORA MAINTENANCE STATIONS

Project Documents

MCGEE CREEK & SONORA ELECTRICAL
Work Description

UPGRADE ELECTRICAL

Right of Way Info Current Cost Estimate

XPM| No

Program
MINOR

Prog Code
201.352

CTC Vote Date

APL
List
Status Doc Yr
Active 2007

Funds Req Date

CTC Vote Amnt

Env State _ CE Act Parcels Utilities __0 Structure Est _ $0 $0
Env Federal Act District Est $100
Component Funding
PID Appr Total Con Est  $100 | 5
Project Rpt R/W Est $0
Agreements
PM_John Fox PH# (760) 872-5207 Type Agency Name Date Amount
DM Rick Moberly PH# (760) 872-0745
EM Unassigned PH#
CM Luis Elias PH# (760) 872-5251
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report paA & ED Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600

TARGET

ACTUAL
Project Comments
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Project Name

oftrans
144 Dist-EA PhaseCounty-Route-Post Mile PPNO
09-31910_ 1 MNO-203 -5.7/5.8

Location Description
IN MONO CO IN THE TOWN OF MAMMOTH LAKES

FROM OLD MAMMOTH RD TO LAUREL MOUNTAIN

RD (KP 9.17/9.35)

Project Documents

LAUREL SIDEWALKS

Work Description
SIDEWALK AND ADA NEW CURB RAMPS

Current Cost Estimate
$0

Right of Way Info

Program Information

xpm[ No ] APL
List
Program Status Doc Yr
MINOR Active 2007
Prog Code Funds Req Date
201.361

CTC Vote Date CTC Vote Amnt

Env State _ CE Act Parcels Utilities __ 0 Structure Est ___ $0 $0
Env Federal Act District Est $80 ]
——— | Component Funding
PID Appr Total Con Est $80 B
Project Rpt R/W Est $0
. . Agreements
PM Brian McElwain PH# (760) 872-0671 Type Agency Name Date Amount
DM Mark Reistetter PH# (760) 872-5214
EM Unassigned PH#
CM Luis Elias PH# (760) 872-5251
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report PA & ED  Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET
ACTUAL

Project Comments

PhaseCounty-Route-Post Mile PPNO

Project Name

Program Information

145 Dist-EA

09-32180_ 1 MNO-395 -34.1/

Location Description
IN MONO COUNTY AT THE CRESTVIEW
MAINTENANCE STATION (5705) (KP 54.90)

CRESTVIEW MAINTNENACE STATION
RELOCATE MAGAZINES

Work Description
RELOCATE MAGAZINES

Project Documents

Right of Way Info

Current Cost Estimate

xpm[ No APL
List
Program Status Doc Yr
MINOR Active 2007
Prog Code Funds Req Date
201.351

CTC Vote Date CTC Vote Amnt

Env State Act Parcels Utilities__0 Structure Est _ $0 $0
Env Federal Act District Est $75
Component Funding
PID Appr Total Con Est $75 B
Project Rpt R/W Est $0
Agreements
PM_John Fox PH# (760) 872-5207 Type Agency Name Date Amount
DM Unassigned PH#
EM Unassigned PH#
CM Luis Elias PH# (760) 872-5251
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report paA & ED Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600

TARGET

ACTUAL
Project Comments
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Dist-EA Phase County-Route-Post Mile Project Name

146

09-30630 1 INY -168 -22.5/40.5

Location Description

IN INYO COUNTY NEAR BIG PINE AT VARIOUS
LOCATIONS

Work Description
THIN BLANKET OVERLAY

Project Documents Right of Way Info Current Cost Estimate

Program Information

xpm[ No | APL
List

Program Status Doc Yr

MAINTENANCE  Active 2001

Prog Code
010.010

Funds Reqg Date

CTC Vote Date Prog FY
Env State CE Act Parcels Utilities O Structure Est ___ $0
Env Federal Act District Est $705 )
——— | Component Funding
PID Appr Total Con Est _ $705 |
Project Rpt $0
Adreements
PM John Fox PH# (760) 872-5207  Type Agency Name Date Amount
DM Unassigned PH#
EM Unassigned PH#
CM Rob Sanchez PH# (760) 872-0656
PMCS Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information &ED  toStruc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
TARGET
ACTUAL 4/20/2001 3/12/2001  5/4/2001  6/25/2001 8/24/2001
Project Comments
147 Dist-EA Phase County-Route-Post Mile Project Name Program Information
09-30640 1  INY -395 - 25.8/31.2 I NYO- MONO SEAL COAT xpm[_No APL [ No |
List
Location Description Work Description Program Sta_FUS BLLAE
IN INYO AND MONO COUNTIES AT VARIOUS CHIP SEAL AINVENARNES AEE e,
LOCATIONS Prog Code Funds Reg Date
010.010
Project Documents Right of Way Info Current Cost Estimate CTC Vote Date Prog EY
Env State CE Act Parcels Utilities O Structure Est ___ $0
Env Federal Act District Est $1,782
Component Funding
PID Appr Total Con Est  $1,782 |
Project Rpt $0
Agreements
PM John Fox PH# (760) 872-5207  Type Agency Name Date Amount
DM Unassigned PH#
EM Unassigned PH#
CM Rob Sanchez PH# (760) 872-0656
PMCS Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
TARGET
ACTUAL 5/21/2001 3/27/2001 5/23/2001 6/25/2001 8/16/2001 11/2/2001
Project Comments
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148 Dist-EA Phase County-Route-Post Mile Project Name

09-30270 1 MNO-0  -L5947 SONORA APRON
Location Description

IN MONO COUNTY AT THE SONORA
MAINTENANCE STATION

Work Description
REPLACE PCC APRON

Project Documents Right of Way Info Current Cost Estimate

Program Information

xpm[ No | APL
List

Program Status Doc Yr

MAINTENANCE  Active 2001

Prog Code
050.200

Funds Reqg Date

CTC Vote Date Prog FY
Env State CE Act Parcels Utilities O Structure Est ___ $0
Env Federal Act District Est $30 )
Component Funding
PID Appr Total Con Est $30
Project Rpt $0
Adreements
PM Tim Shultz PH# (760) 872-5211  Type Agency Name Date Amount
DM Unassigned PH#
EM Unassigned PH#
CM Luis Elias PH# (760) 872-5251
PMCS Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA&ED  toStruc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
TARGET
ACTUAL
Project Comments
>> Major Maintenance Project
149 Dist-EA Phase County-Route-Post Mile Project Name Program Information
09-30680 1  INY -127 -17.5/29.5 RTE 127 NEAR SHOSHONEON ADD THIN xPM[_No APL
BLANKET List
Location Description Work Description FUBE e Lae
MAINTENANCE  Archive 2004

NEAR SHOSHONE ON RTE. 127 FROM 1.8 KM N TO
21.1 KM N JCT. RTE. 178 W & ON RTE. 190 FROM

MAINT. THIN BLANKET

Prog Code Funds Reg Date
4.0 KM E TO 8.0 KM E OF DANTE'S VIEW ROAD 010.010
Project Documents Right of Way Info Current Cost Estimate CTC Vote Date Prog EY
Env State CE Act 03/11/2002 Parcels Utilities O Structure Est ___ $0
Env Federal Act District Est $703
Component Funding
PID Appr Total Con Est  $703 |
Project Rpt $0
. Agreements
PM Unassigned PH# Type Agency Name Date Amount
DM Unassigned PH#
EM Unassigned PH#
CM Rob Sanchez PH# (760) 872-0656
PMCS Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
TARGET
ACTUAL 6/1/2001
Project Comments
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aftrans
150 Dist-EA Phase County-Route-Post Mile Project Name
09-31560 1 INY -395-11.7/25.8 COSO PCAPM

Location Description

IN INYO COUNTY NEAR COSO JUNCTION FROM 2.8

Work Description

CHIP SEAL PREVENTATIVE MAINTENANCE

Program Information

xpm[ No | APL
List

Program Status Doc Yr

MAINTENANCE  Active 2004

KM SOUTH OF CINDER ROAD TO 0.6 KM NORTH Prog Code Funds Req Date
OF HAIWEE CANYON ROAD 010.010
Project Documents Right of Way Info Current Cost Estimate CTC Vote Date Prog FY
Env State Act Parcels Utilities___0 Structure Est __ $0
Env Federal Act District Est $602 )
———— | Component Funding
PID Appr Total Con Est __ $602 |
Project Rpt $0
Adreements
PM John Fox PH# (760) 872-5207  Type Agency Name Date Amount
DM Rick Moberly PH# (760) 872-0745
EM Tom Dayak PH# (760) 872-0690
CM Rob Sanchez PH# (760) 872-0656
PMCS Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information &ED  toStruc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
TARGET
ACTUAL 2/18/2004 2/11/2004 2/13/2004 3/15/2004  4/29/2004
Project Comments
151 Dist-EA Phase County-Route-Post Mile Project Name Program Information
09-31540 1  INY -395 - 54.8/59 LONE PINE PCAPM xPM[_No APL
List
Location Description Work Description Program Sta_FUS B
MAINTENANCE  Active 2004

IN INYO COUNTY IN AND NEAR LONE PINE AT

RESURFACE EXISTING HIGHWAY

VARIOUS LOCATIONS Prog Code Funds Reg Date
010.010
Project Documents Right of Way Info Current Cost Estimate CTC Vote Date Prog EY
Env State Act Parcels Utilities___ 0 Structure Est ___$0
Env Federal Act District Est $750
Component Funding
PID Appr Total Con Est  $750 |
Project Rpt $0
Agreements
PM John Fox PH# (760) 872-5207  Type Agency Name Date Amount
DM Matthew Goike PH# (760) 872-0714
EM Tom Dayak PH# (760) 872-0690
CM Rob Sanchez PH# (760) 872-0656
PMCS Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information A & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
TARGET
ACTUAL 2/22/2005 1/13/2005 2/14/2005 3/21/2005  5/2/2005

Project Comments

Project is opportunity to improve pavement and striping in community jp 72103.
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alffrans
Dist-EA Phase County-Route-Post Mile Project Name Program Information
152
09-32830 1  KER -14 -46.2/50.8 xem[ No | APL
List
Location Description Work Description SUSEIER Status Doc Yy
MAINTENANCE Archive 2005

IN KERN COUNTY NEAR MOJAVE AT VARIOUS
LOCATIONS

Project Documents

ASPHALT CONCRETE OVERLAY

Right of Way Info

Current Cost Estimate

Prog Code
010.010

Funds Reqg Date

CTC Vote Date Prog FY
Env State Act Parcels Utilities___0 Structure Est __ $0
Env Federal Act District Est $0 )
Component Funding
PID Appr Total Con Est $0
Project Rpt $0
Adreements
PM Unassigned PH# Type Agency Name Date Amount
DM Unassigned PH#
EM Tom Dayak PH# (760) 872-0690
CM Paul Pineda PH# (661) 332-0892
PMCS Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information &ED  toStruc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
TARGET
ACTUAL 2/24/2005  2/4/2005  2/22/2005 4/11/2005  6/8/2005
Project Comments
Dist-EA Phase County-Route-Post Mile Project Name Program Information
153
09-32810 1  SBD -127 - 13.5/ 27 xPM[_No APL
List
Location Description Work Description Erogram Status Doc Yy
MAINTENANCE  Active 2005

IN SAN BERNARDINO COUNTY ABOUT 21 KM
NORTH OF BAKER FROM 21.7 KM NORTH OF

CHIP SEAL

Prog Code Funds Reg Date
ROUTE 15 TO 43.4 KM NORTH OF ROUTE 15 010.010
Project Documents Right of Way Info Current Cost Estimate CTC Vote Date Prog EY
Env State Act Parcels Utilities___ 0 Structure Est ___$0
Env Federal Act District Est $351
Component Funding
PID Appr Total Con Est  $351 |
Project Rpt $0
. Agreements
PM Unassigned PH# Type Agency Name Date Amount
DM Unassigned PH#
EM Tom Dayak PH# (760) 872-0690
CM Rob Sanchez PH# (760) 872-0656
PMCS Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
TARGET
ACTUAL 2/24/2005 1/24/2005 2/22/2005 3/28/2005 5/13/2005
Project Comments
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154 Dist-EA Phase County-Route-Post Mile Project Name

Program Information

09-33070 1 INY -127 -0/

Location Description
IN INYO COUNTY ON ROUTE 127 AT VARIOUS

Work Description
CULVERT REPLACEMENT

xpm[ No | APL
List

Program Status Doc Yr

MAINTENANCE  Active 2007

LOCATIONS (KP VARIOUS) Prog Code Funds Req Date
020.030
Project Documents Right of Way Info Current Cost Estimate CTC Vote Date Prog FY
Env State Act Parcels Utilities___0 Structure Est __ $0
Env Federal Act District Est $60 )
Component Funding
PID Appr Total Con Est $60 |
Project Rpt $1
Adreements
PM Unassigned PH# Type Agency Name Date Amount
DM Unassigned PH#
EM Unassigned PH#
CM Unassigned PH#
PMCS Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information &ED  toStruc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
TARGET
ACTUAL 6/28/2006
Project Comments
155 Dist-EA Phase County-Route-Post Mile Project Name Program Information
09-31770 K INY -395 - 90.9/99.2 KEQUGHS PAVEMENT PRESERVATI ON xpM|_Yes APL
List
Location Description Work Description Program Sta_FUS B
MAINTENANCE  Active 2007

ON US HIGHWAY 395 IN INYO AND MONO RESURFACE ROADWAY (PCAPM)

COUNTIES AT VARIOUS LOCATIONS "(KP Prog Code Funds Req Date
INY-146.2/159.6, 162.2/181.9," MNO-KP R0.0/R10.9) 201.122
Project Documents Right of Way Info Current Cost Estimate CTC Vote Date Prog EY
Env State CE Act Parcels Utilities O Structure Est ___ $0
Env Federal EX Act District Est $7,786
Component Funding
PID Appr 8/28/2003 Total Con Est _ $7,786 |
Project Rpt  8/16/2005 $0
' Agreements
PM Bryan Winzenread PH# (760) 872-0730  Type Agency Name Date Amount
DM John Fox PH# (760) 872-5207
EM Tom Dayak PH# (760) 872-0690
CM Rob Sanchez PH# (760) 872-0656
PMCS Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
TARGET
ACTUAL  g/16/2005
Project Comments
2006 SHOPP Candidate.
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